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INDIAN INSTITUTE OF TECHNOLOGY BOMBAY 

OFFICE OF DEAN IPS 

 
 

 

Dean (IPS), on behalf of Director, IIT Bombay invites Tender in TWO BID SYSTEM for “Proposed 

renovation of TV & Dance room, Hostel 3 for Indian Institute of Technology Bombay 

within IITB campus Powai. Mumbai –400 076” 

 

   NIT NO: IITB/DEAN IPS/DC/HOSTEL 3/10/2025 DATED: 08-07-2025 
 

 

    For Vendor registration, bid forms and other details can be obtained from the web 

https://portal.iitb.ac.in/vrp/index.jsp 

For Tender Online Submission Portal : 

https://ep.iitb.ac.in/irj/portal 

 

        For Viewing Tender: 

https://www.iitb.ac.in/deanpl/tender.html 

 

 

 
Completed tenders shall be submitted up to 01.00 pm on 23-07-2025 

 
 
 
 
 
 
 
 
 

 
Dean (IPS) 

https://portal.iitb.ac.in/vrp/index.jsp
https://ep.iitb.ac.in/irj/portal
https://www.iitb.ac.in/deanpl/tender.html
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                                                  INDIAN INSTITUTE OF TECHNOLOGY BOMBAY 

Notice Inviting Tender 
NIT NO: IITB/DEAN IPS/DC/HOSTEL 3/10/2025 DATED: 08-07-2025 

 

Name of Work: - “Proposed renovation of TV & Dance room, Hostel 3 for Indian Institute of 

Technology Bombay within IITB campus Powai. Mumbai –400 076” 

Dean (IPS) on behalf of the Director- IITB, invites online Item rate bid from Contractors of repute in two 

bid system Envelope I: EMD & Documents related to Eligibility Criteria and Envelope II: Technical and 

Financial bid from eligible contractors for the following: 
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 NIT No.: IITB 

/ Dean IPS / 

DC / 

HOSTEL 

3/10/ 2025/ 

Dated 

08/07/2025 

 

 

 

 

 

Rfx. Online 

Tender No. 

6100002240  

Proposed 
renovation of TV 
& Dance room 
,Hostel 3 for 
Indian Institute of 
Technology 
Bombay within 
IITB Campus 
Powai.Mumbai-
400 076 

  

Rs.72 lakh 
(Without GST)  

Rs.1.44 lakhs 
as per tender 

conditions drawn in 

favor of Registrar 

Indian Institute of 

Technology, 

Bombay payable at 

Mumbai payable at 

Mumbai to be 

submitted by the 

agencies at time of 

tender submission. 

(To be submitted in 

separate envelope 

along with eligibility 

document in 

envelope I) 

MSME 

EXEMPTION 

ALLOWED 

4 months 
(including 
monsoon) 

 

From 
 

08/07/2025 
 

      To 
 

23/07/2025 
 

Submission
– 

23/07/2025 
up to 1.00 

pm 
 
Opening of 
Envelope-I 
23/07/205 

at 
3:30 pm. 

 

. 

 
Tenders will be considered from eligible contractors who have satisfied eligibility criteria as 

specified in the tender vide documents to be submitted with Envelope-I of the tenders subject to 

producing definite proof (from the appropriate authority which shall be to the satisfaction of the 

competent authority) of having satisfactorily completed similar works of magnitude specified here in after :- 

1. Criteria of eligibility for submission of bid documents. 

Contractors who fulfill the following requirements shall be eligible to bid. Joint Ventures are not 

accepted. 
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Should have satisfactorily completed the works as mentioned below during the last five years 
ending 30th March 2025 :- 
Three similar works each cost not less than Rs. 33.9 Lakh, or two similar works each costing not 
less than Rs. 50.8 Lakh. or, one similar work costing not less than Rs. 60.7 Lakh.  
And One work of any nature (either part of (i) above or a separate one) costing not less than  
Rs. 33.9 Lakh with any Central/State Government Department/Central Autonomous Body/ 
Public Sector Undertaking. 
 
Similar work shall mean Civil, Renovation and interior work of Commercial / Institutional 
building, including Interior Finishing work, Plumbing work, Electrical work, HVAC works, 
Networking, Carpentry etc 
 The bidding capacity of the contractor should be equal to or more than the estimated cost of the 
work put to tender. The bidding capacity shall be worked out by the following formula: 
Bidding Capacity = [AxNx2]-B 

Where, 

A = Maximum value of construction works executed in any one year during the last five years 

ending 30th March 2025 considering the completed as well as works in progress. 

N = Number of years prescribed for completion of work for which bids has been invited. 

B = Value of existing commitments and ongoing works to be completed during the period of 
completion of work for which bids have been invited. 

Should not have incurred any loss in more than two years during the last five years ending 30th 
March 2025. 
Should have a solvency of Rs.33.9 Lakhs. 

 
The works should have been executed either independently or as part of a major construction 

work.” 

All relevant information should be submitted in the required format as given in the following 
section ‘Information and Instruction for Bidders’. 

To become eligible for issue of bid, the bidders shall have to furnish an affidavit as under:-I/We undertake and 
confirm that eligible similar work(s) has/have not been got executed through another contractor on back to 
back basis. Further that, if such a violation comes to the notice of Engineer-In-Charge, then I/We shall be debarred 
for tendering in IITB in future forever. Also, if such violation comes to the notice of Engineer-in-charge before date of 
start of work, the Engineer-in- charge shall be free to forfeit the entire amount of Earnest Money Deposit / 
Performance Guarantee. 

a) Goods and service Tax (GST), Labour Cess and any other tax as applicable shall be borne by 
the Contractor himself. The Contractor quote his rates considering all such taxes. 

 
2. Agreement shall be drawn with the successful bidder in prescribed form attached in the 

Condition of Contract. Bidder shall quote his rates as per various terms and conditions of the 

“Conditions of Contract” which will form part of the agreement. 

3. The time allowed for carrying out the work will be 6(Six) months from the date of start as 

defined in schedule ‘F’ or from the first date of handing over of the site, whichever is later, in 

accordance with the phasing, if any, indicated in the bid documents. 
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4. The site of work is available. 

5. Bid documents consisting of Envelope I- EMD and Eligibility Criteria & Envelope II-Volume I - 

Contract conditions, Volume II – Technical Specifications – Civil interior & services including electrical, 

(including List of Approved Makes), Volume III–Bill of Quantities and drawings are to be downloaded 

from portal https://eprocure.gov.in/epublish/app and from IITB website 

https://www.iitb.ac.in/deanpl/tender.html from 08.07.2025 to 23.07.2025. 

6. Those Contractors who are not registered on the website https://portal.iitb.ac.in/vrp/index.jsp, 

are required to get registered themselves beforehand. If needed they can be imparted training on 

online tendering process as per details available on the website. The intending bidder must have valid 

class-III digital Signature to submit the bid. 

7. Contractor can upload documents in the form of PDF Format (all documents from one part/ 

volume to be compiled into single PDF) 

8. Financial Bid can only be opened after submission of Earnest Money of Rs. 1.44./- Lakhs as per 

the terms & condition of contract shall be drawn in favor of Registrar Indian Institute of 

Technology, Bombay, payable at Mumbai, and receipts should have been deposited to IITB by 

bidders in Envelope I along with the eligibility documents. 

https://eprocure.gov.in/epublish/app
https://www.iitb.ac.in/deanpl/tender.html
http://www.iitb.ac.in/deanpl/tender.html%20from%20--/--/2018%20to%20--/--/2018
https://portal.iitb.ac.in/vrp/index.jsp
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Intended  bidders  please  note  that,  along  with  online  submission  of 

the all tender documents. An undertaking stating that all the tender documents are read and 

understood by the bidder duly stamped & signed by the bidder in token of acceptance of the 

contents, conditions and the documents. 

Bidders will submit the bid online as well as download the documents and submit the Eligibility 

documents, financial bids and undertaking in hard copy. 

1. Application supported by prescribed annexure in two bid tender Envelope-I & -Envelope II 
shall be placed in separate sealed envelopes each marked as - Envelope-1: EMD & Eligibility 
Documents. Envelope-2: Technical Bid & Financial bid respectively. Envelope I & Envelope II 
in tern shall be submitted in another sealed envelope with the name of work written on the 
envelope- To Dean IPS, Design Cell, 3rd Floor, Main Building, Next to PRO office, IIT Bombay, 
Powai, Mumbai 400076, Contact no-022 25767012 along with online submission. The bids will 
be received up to 1.00 PM on 23/07/2025. The envelopes Marked ”EMD”, "Eligibility 
Documents" shall be opened by Dean I.P.S. or his authorized representative in his office on 
the same day at 3.30 PM. The time and date of opening of technical bid & financial bid shall 
be communicated at a later date. 

 
2. With regards to opening of the Envelope II- “Technical bid & Financial bids”, the bidder who 

fulfill the prequalification criteria described for both the Parts, decision regarding opening of 
Envelope-II shall be taken after the scrutiny for determining the L-1 bid. 

 
3. The department reserves the right to reject any prospective application without assigning any 

reason and to restrict the list of qualified contractors to any number deemed suitable by it, if 
too many bids are received satisfying the laid down criterion. 

 
11A. Envelope I –EMD & Documents related to Eligibility Criteria as per the format along with 

the forms A to I duly filled and submitted in hard copies along with online submission. 

 

 
11B. Envelope II – Technical and Financial Bid - Consists of Three volumes ( Volume I, II, and III) 
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Volume I 

a) Covering Letter from the tenderer submitting the tender. 
b) Notice inviting the tender including information and instructions to the Bidder. 
c) Item Rate Tender & Contract for works. 
d) Conditions of contract and Proforma of Schedules – Schedule ‘A’ to ‘F’ 
e) Statement of Queries raised & clarification offered during Pre-bid meeting. 

 
Volume II 

Civil Interior & services including Electrical, etc. 

(Specifications , drawings and list of approved makes) 

Volume III 

“Financial Bid” shall contain “Bill of Quantities-B.O.Q.” duly filled in with rates (in figures & words) 

and amounts quoted. Each page of the B.O.Q. shall be Signed and stamped by the tenderers and PDF 

copies of the same to be uploaded. 

12. The contractor whose bid is accepted will be required to deposit performance guarantee 

equal to 5% (Five percent) of the bid amount within the period specified in Schedule “F”. 

This guarantee shall be in the form of an irrevocable Bank Guarantee bond of any scheduled 

bank or State Bank of India in accordance with the form prescribed or in the form of Govt. 

security, fixed deposit receipt etc., as in the case of recovery of security deposit within 

prescribed number of days of the issue of letter of acceptance. This period can be further 

extended by the engineer-in-charge up to a maximum period of prescribed number of days 

on written request of the Contractor. In case the contractor fails to deposit the said 

performance guarantee within the period as indicated in schedule ’F’ including the extended 

period if any, the Earnest Money deposited by the contractor shall be forfeited 

automatically, without notice to the contractor. 

13. The description of the work which is enclosed separately as Appendix- ‘A’ of NIT Intending 

Bidders are advised to inspect and examine the site and its surrounding and satisfy 
themselves before submitting their bids as to the site conditions, the form and nature of the 
site, the means of access to the site and in general shall themselves obtain all necessary 
information as to risks, contingencies and other circumstances which may influence or 
affect their bid. A bidder shall be deemed to have full knowledge of the site whether he 
inspect it or not and no extra charge consequent on any misunderstanding or otherwise 
shall be allowed. The bidder shall be responsible for arranging and maintaining at his own 
cost all materials, tools and plants, water, electricity access, facilities for workers and all 
other services required for executing the work unless otherwise specifically provided for in 
the contract documents. Submission of a bid by a bidder implies that he has read this notice 
and all other contract documents and has made himself aware of the scope and 
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specifications of the work to be done and of conditions and other factors having a bearing 
on the execution of the work. 

Tender documents consisting of plans, specifications, the schedule of quantities of the various 

classes of work to be done and the set of terms & conditions of contract to be complied with 

by the bidder whose tender may be accepted. 

 
Tender documents in the form of booklet consisting Volume I -Contract conditions, Volume 

II-Technical Specifications –Civil interiors & services (including List of Approved Makes) and 

Volume III -Bill of quantities are to be downloaded from portal 

https://eprocure.gov.in/epublish/app and from IITB website 

https://www.iitb.ac.in/deanpl/tender.html 

 
14. The competent authority on behalf of the Director, Indian Institute of Technology Bombay does 

not bind itself to accept the lowest or any other tender and reserves to itself the authority to 

reject any or all the tenders received without the assignment of any reason. All tenders in which 

any of the prescribed condition is not fulfilled or any condition including that of conditional 

rebate put forth by the tenderer shall be summarily rejected. 

15. Canvassing whether directly or indirectly in connection with tenders is strictly prohibited and 

tenders submitted by the contractors who resort to canvassing will be liable to rejection. 

16. The competent authority on behalf of the Director, Indian Institute of Technology Bombay 

reserves to himself the right of accepting the whole or any part of the tender and the tenderer 

shall be bound to perform the same at the rate quoted. 

17.  The tender for the works shall remain open for acceptance for a period of ninety (90) days from 

the date of Opening of the Financial Bid. If any tenderer withdraws his tender before the said 

period or issue of letter of acceptance which-ever is earlier, or makes any modifications in the 

terms and conditions of the tender which are not acceptable to the department, then IITB shall 

without prejudice to any other right or remedy, be at liberty to forfeit the 50% of said earnest 

money as aforesaid. Further the tenderer shall not be allowed to participate in the re- tendering 

process of the work. 

18. This Notice Inviting Tender shall form a part of the contract document. The successful tenderer 

on acceptance of his tender by the Accepting Authority, shall, within 15 days from the 

stipulated date of start of the work, sign the contract Agreement consisting of:- 

i) The notice inviting tender, all the documents including additional condition, 
specifications and drawing, if any, forms of the tender as issued at the time of invitation 
of tender and acceptance thereof together with any correspondence leading thereto. 

 
19. For composite tenders 

https://eprocure.gov.in/epublish/app
https://www.iitb.ac.in/deanpl/tender.html
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a. The bidders must associate himself, with agencies of the appropriate class eligible to bid 
for each of the minor components individually. 

b. The eligible bidder shall quote rate of all items of major component as well as for all items 
of minor components of work. 

c. Entire work under the scope of composite bid including major and all minor components 
shall be executed under one agreement. 

d. In case the main contractor intends to change any of the above agency / agencies during 
the operation of the contract, he shall obtain prior approval of Engineer-In-Charge. The 
new agency/agencies shall also have to satisfy the laid down eligibility criteria. In case the 
engineer In-charge is not satisfied with the performance of any agency he can direct the 
contractor to change the agency executing such items of work and this shall be binding on 
the contractor. 

e. The main contractor has to enter into agreement with contractor(s) associated by him for 
execution of minor component(s). Copy of such agreement shall be submitted to 
Engineer-in-charge. In case of change of associate contractor, the main contractor has to 
enter into agreement with the new contractor associated by him. 

f. The composite work shall be treated as complete when all components of work are 
completed. The completion certificate of the composite work shall be recorded by 
Engineer-in-charge of major components after record of completion certificate of all other 
components. 

g. Final bill of whole work shall be finalized and paid by the Engineer-in-charge. 

20. The tenderer must associate with agencies that are technically and financially capable for the 

other components individually. The list of proposed agencies shall be submitted along with 

organization details, annual turnover, list of work carried out / executing, list of technical persons 

employed and a valid license, along with the tender. 

21. The tenderer shall quote his rate as per various terms and conditions of the tender forms. The 

rate quoted in the tender form shall be written in figures and words, failing which the bid will be 

liable for disqualification. 

22. The department reserves the right to reject any prospective application without assigning any 

reason and to restrict the list of qualified contractors to any number deemed suitable by it, if too 

many bids are received satisfying the laid down criterion. 

23. It will be obligatory on part of the tenderer to sign the tender document for all the components 

(Schedule of Quantities, conditions, special conditions and Proforma schedules etc.) 

 

Dean (I.P.S) 

ON BEHALF OF 

INDIAN INSTITUTE OF TECHNOLOGY – BOMBAY 
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INDIAN INSTITUTE OF TECHNOLOGY BOMBAY 

Powai, Mumbai – 400076, Maharashtra. 

 
ITEM RATE TENDER & CONTRACT FOR WORKS 

 
Tender For “Proposed renovation of TV & Dance room, Hostel 3 for Indian Institute of 

Technology Bombay within IITB campus Powai. Mumbai –400 076” 

 

To be submitted up to 01.00 pm 23/07/2025 to Design Cell, 3rd floor, Main bldg., Indian Institute 

of Technology Bombay, Powai Mumbai 400076 super scribing the name of work and parts in a 

separate sealed envelopes. 

 
To be opened in presence of tenderers who may be present at 03.30 pm on 23/07/2025 in the 

office of Dean (I.P.S.), Indian Institute of Technology Bombay. 

 
Issued to:    

(contractor) 

Signature of officer issuing the documents 
 

Designation 
 

 
Date of Issue   

 
TENDER 

I/We have read and examined the notice inviting tender, Schedule, A, B, C, D, E & F. specifications, 

Drawings & Designs, General Rules and Directions, Conditions of Contract, clauses of contract, Special 

conditions, Schedule of Rate & other documents and Rules referred to in the conditions of contract 

and all other contents in the tender document for the work. 

 
I/We hereby tender for the execution of the work specified for the president of India within the time 

specified in schedule ‘F’, viz., schedule of quantities and in accordance in all respects with the 

specifications, designs, drawings and instructions in writing referred to in Rule – 1 of general rules 

and directions and in clause 11 of the conditions of contract and with such materials as are provided 

for, by, and in respects in accordance with, such conditions so far as applicable. 

 
We agree to keep the tender open for one hundred and twenty (120) days from the due date of opening 

thereof and not to make any modifications in its terms and conditions. 
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A sum of Rs.1.44 Lakhs has been deposited in cash/receipt treasury challan / deposit at call receipt 

of a schedule bank/ fixed deposit receipt of scheduled bank/demand draft of a scheduled bank, / 

bank guarantee issued by a scheduled bank as earnest money. If I/We, fail to furnish the prescribed 

performance guarantee within prescribed period, I/We agree that Director IITB or his successors in 

office shall without prejudice to any other right or remedy, be at liberty to forfeit the said earnest 

money absolutely. Further, if I/we fail to commence work as specified, I/we agree that Director IITB 

or his successors in office shall without prejudice to any other right or remedy available in law, be at 

liberty to forfeit the said earnest money and the performance guarantee absolutely, otherwise the 

said earnest money shall be retained by him towards security deposit, to execute all the works 

referred to in the tender documents upon the terms and conditions contained or referred to therein 

and to carry out such deviation as may be ordered. Upto maximum of the percentage mentioned in 

Schedule ‘F’ and those in excess of that limit at the rates to be determined in accordance with the 

provision contained in clause 12.2 and 12.3 of the clauses of contract. 

 
Further, I/We agree that in case of forfeiture of earnest money or both Earnest Money & 

Performance Guarantee as aforesaid, I/We shall be debarred for participation in the re-tendering 

process of the work. 

 
I/We hereby declare that I/We shall treat the tender documents drawings and other records 

connected with work as secret/confidential documents and shall not communicate information 

derived therefrom to any person other than a person to whom I/we am / are authorized to 

communicate the same or use the information in any manner prejudicial to the safety of the Institute. 

 
Dated  Signature of Contractor 

Postal Address 

Witness: 

Address: 

Occupation: 
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ACCEPTANCE 

 
The above tender (as modified by you as provided in the letters mentioned hereunder) is accepted 

by  me  for  and  on  behalf  of  Indian  Institute  of  Technology  Bombay  for  a  sum  of 

Rs (Rupees 

………………………………………………………………………………………………………………………………………………………… 

…………………………) 

The letters referred to below shall form part of this contract Agreement:- 

a) 

b) 

c) 

 
Signature  

Dated ……………………… Dean (Infrastructure Planning & Support) 

Indian Institute of Technology 
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INDIAN INSTITUTE OF TECHNOLOGY BOMBAY 

GENERAL RULES & DIRECTIONS 

All work proposed for execution by contract will be notified in a form of invitation to tender 

pasted in public places and signed by the officer inviting tender or by publication in news 

papers as the case may be. 

 
1. This form will state the work to be carried out, as well as the date for submitting and opening 

tenders and the time allowed for carrying out the work, also the amount of earnest money to 

be deposited with the tender, and the amount of the security deposit and performance 

guarantee to be deposited by the successful tenderer and the percentage, if any, to be 

deducted from bills. Copies of the specifications, designs and drawings and any other 

documents required in connection with the work signed for the purpose of identification by 

the officer inviting tender shall also be open for inspection by the contractor at the officer 

inviting tender during office hours. 

 
2. In the event of the tender being submitted by a firm, it must be signed separately by each 

partner thereof or in the event of the absence of any partner, it must be signed on his behalf 

by a person holding a power – of attorney authorizing him to do so. Such power of attorney 

to be produced with the tender and it must disclose that the firm is duly registered under the 

Indian Partnership Act, 1952. 

 
3. Receipts for payments made on account of work, when executed by a firm, must also be 

signed by all the partners, expected where contractors are described in their tender as a firm, 

in which case the receipts must be signed in the name of the firm by one of the partners, or 

by some other person having due authority to give effectual receipts for the firm. 

 
4. Any person who submits a tender shall fill up the usual printed form, stating at what rate 

he is willing to undertake each item of the work. Tenders, which propose any alteration in the 

work specified in the said form of invitation to tender, or in the time allowed for carrying out 

the work, or which contain any other conditions of any sort, including conditional rebates, 

will be summarily rejected. No single tender shall include more than one work, but 

contractors who wish to tender for two or more works shall submit separate tender for each. 

Tender shall have the name and number of the 3 works to which they refer, written on the 

envelopes. 

 
The rate(s) must be quoted in decimal coinage. Amounts must be quoted in full rupees by 

ignoring fifty paisa and considering more than fifty paisa as rupee one. 
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5. The officer inviting tender or his duly authorized assistant will open tenders in the 

presence of any intending  contractors who may be present at the time, and will enter the 

amounts of the several tenders in a comparative statement in a suitable form. In the event of 

a tender being accepted, a receipt for the earnest money forwarded therewith shall 

thereupon be given to the contractor who shall there upon for the purpose of identification 

sign copies of specifications and other documents mentioned in Rule – 1. In the Event of 

Tender being rejected, the earnest money forwarded with such unaccepted tender shall 

thereupon be returned to the contractor remitting the same, without any interest. 

 
6. The officer inviting tenders shall have the right of rejecting all or any of the tenders and 

will not be bound to accept the lowest or any other tender without assigning any reason 

thereof, whatsoever. 

 
7. The receipt of an accountant or clerk for any money paid by the contractor will not be 

considered as any acknowledgment or payment to the officer inviting tender and the 

contractor shall be responsible for seeing that he procures a receipt signed by the officer 

inviting tender or a duly authorized Cashier. 

 
8. The memorandum of work tendered for and the schedule of materials to be supplied by 

the department and their issue – rates, shall be filled and completed in the office of the officer 

inviting tender before the tender form is issued. If a form is issued to an intending tenderer 

without having been so filled in and incomplete. He shall request the officer to have this done 

before he completes and delivers his tender. 

 
9. The tenderers shall sign a declaration under the officials Secret Act 1923, for maintaining 

secrecy of the tender documents drawings or other records connected with the work given 

to them. The unsuccessful tenderers shall return all the drawings given to them. 

 
10. In the case of item rate tenders, only rates quoted shall be considered. Any tender 

containing percentage below/above the rates quoted is liable to be rejected. Rates quoted by 

the contractor in item rate tender in figures and words shall be accurately filled in so that 

there is no discrepancy in the rates written in figures and words. However, If any discrepancy 

is found, the rates which correspond with the amount worked out by the contractor shall 

unless otherwise proved be taken as correct. If the amount of an item is not worked out by 

the contractor or it does not correspond with the rates written either in figures or in words, 

then the rates quoted by the contractor in words shall be taken as correct. Where the rates 

quoted by the contractor in figures and in words tally, but the amount is not worked out 

correctly, the rates quoted by the contractor will unless otherwise proved be taken as correct 

and not the amount. In event no rate has been quoted for any item(s), leaving space both 

in figure(s), word(s), and amount bank, it will be 
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presumed that the contractor has include the cost of this/ these item(s) in other items and 

rate for such item(s) will be considered as zero and work will be required to be executed 

accordingly. 

 
11. In the case of any tender where unit rate of any item/items appear unrealistic, such 

tender will be considered as unbalanced and in case the tenderer is unable to provide 

satisfactory explanation, such a tender is liable to be disqualified and rejected. 

 
12. All rates shall be quoted on the tender form. The amount for each item should be worked 

out and requisite totals given. Special care should be taken to write the rates in figures as well 

as in words and the amount in figures only, in such a way that interpolation is not possible. 

The total amount should be written both in figures and in words. In case of figures, the word 

‘Rs.’ Should be written before the figure e.g. rupees and word ‘P’ after the decimal figures, 

e.g. ‘Rs.2.15P’ and in case of words, the word, ‘Rupees’ should precede and the word ‘Paise’ 

should be written at the end. Unless the rate is in whole rupees and followed by the word 

‘only’ it should invariably be upto two decimal places. While quoting the rate in schedule of 

quantities, the word ‘only’ should be closely following the amount and it should not be written 

in next line. 

 
13.  

i) The Contractor whose tender is accepted will be required to furnish performance 

guarantee of 5% (Five Percent) of the tendered amount within the period specified in 

Schedule F. This guarantee shall be in the form of cash (in case guarantee amount is less 

than Rs. 10,000/-) or Deposit at call receipt of any scheduled bank/Banker’s cheque of any 

scheduled bank/Demand Draft of any scheduled bank/Pay order of any scheduled bank 

(in case guarantee amount is less than Rs. 1,00,000/-) or Government Securities or Fixed 

Deposit Receipts or Guarantee Bonds of any Scheduled Bank or the State Bank of India in 

accordance with the prescribed form. 

 
ii) The Contractor, whose tender is accepted, will also be required to furnish by way of 

Security Deposit for the fulfillment of his contract, an amount equal to 5% of the tendered 

value of the work. The Security deposit will be collected by deductions from the running 

bills of the contractor at the rates mentioned above and the earnest money deposited at 

the time of tenders, will be treated as part of the Security Deposit. The Security amount 

will also be accepted in cash or in the shape of Government Securities. Fixed Deposit 

Receipt a scheduled bank or state bank of India will also be accepted for this purpose 

provided confirmatory advice is enclosed. 

 
14. On acceptance of the tender, the name of the accredited representative(s) of the 

contractor who would be responsible for taking instructions from the engineer-in-charge shall 

be communicated in writing to the engineer-in-charge. 
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15. GST or any other tax applicable in respect of inputs procured by the contractor for this 

contract shall be payable by the contractor and IITB will not entertain any claim what so 

ever in respect of the same. However, components of GST at the time of supply of service 

(as provided in CGST act 2017) provided by the contract shall be varied if different from that 

applicable on the last date of receipt of tender including extension if any. 

 
16. The tender for the work shall not be witnessed by a contractor or contractors who 

himself/ themselves has/ have tendered or who may and has/have tendered for the same 

work. Failure to observe this condition would render, tenders of the contractors tendering, as 

well as witnessing the tender, liable to summary rejection. 

 
17. The contractor shall submit list of works which are in hand (progress) in the following 

form – 
 

 

Name of work  Name and particulars of Value Position of Remarks 

Divn where work is of works in  

being executed work progress  

---------------------------------------------------------------------------------------------------------------------------- 

1. 2. 3. 4. 5. 

 
------------------------------------------------------------------------------------------------------- 

 
18. The contractor shall comply with the provisions of the Apprentices Act 1961, and the rules 

and orders issued there under from time to time. If he fails to do so, his failure will be a breach 

of the contract and the Superintending Engineering / Executive Engineer may in his discretion, 

without prejudice to any other right or remedy available in law, cancel the contract. The 

contractor shall also be liable for any pecuniary liability arising on account of any violation by 

him by the provisions of the said Act. 

 
******* 
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CONDITIONS OF CONTRACT 

 
Definitions 

 
1. The Contract means the documents forming the tender and acceptance thereof and the formal 

agreement executed between the competent authority on behalf of Indian Institute of 

Technology Bombay and the Contractor, together with the documents referred to therein 

including these conditions, the specifications, designs, drawings and instruction issued from time 

to time by the engineer-in-charge and all these documents taken together, shall be deemed to 

form one contract and shall be complementary to one another. 

 
2. In the contract, the following expressions shall, unless the context otherwise requires, have the 

meanings, hereby respectively assigned to them:- 

 
i) The expression works or work shall, unless there be something either in the subject 

or context repugnant to such construction, be construed and taken to mean the works 

by or by virtue of the contract contracted to be executed whether temporary or 

permanent, and weather original, altered, substituted or additional. 

 
ii) The Site shall mean the land/or other places on, into or through which work is to be 

executed under the contract or any adjacent land, path or street through which work 

is to be executed under the contract or any adjacent land, path or street which may 

be allotted or used for the purpose of carrying out the contract. 

 
iii) The Contractor shall mean the individual, firm or company, whether incorporated or 

not, undertaking the works and shall include the legal personal representative of such 

individual or the persons composing such firm or company, or the successors of such 

firm or company and the permitted assignees of such individual, firm or company. 

 
iv) The Director means the Director of Indian Institute of Technology Bombay and his 

successors. 

 
v) The Dean (I.P.S.) means the officer of IITB nominated by Director as a nodal officer for 

administration of the provisions of the contract on behalf of Director and he shall also 

act as Engineer-in-Charge. 

 
vi) The Engineer-in-charge means Dean (I.P.S.) who shall supervise and be in-charge of 

the work and who shall act on behalf of the Director for execution of the contract. 
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vii) The Architect / Consultant means Architectural firm/individual architect appointed by 

Institute for the purpose of Comprehensive Architectural Services and Construction 

Management Services and their authorized representatives. 

 
viii) Accepting Authority shall mean the authority mentioned in Schedule ‘F’. 

 
ix) Excepted Risk are risks due to riots (other than those on account of contractor’s 

employees), war (whether declared or not) invasion, act of foreign enemies, 

hostilities, civil war, rebellion revolution, insurrection, military or usurped power, any 

acts of Government, damages from aircraft, acts of God, such as earthquake, lightning 

and unprecedented floods, and other causes over which the contractor has no control 

and accepted as such by the accepting Authority or causes solely due to use or 

occupation by Government of the part of the works in respect of which a certificate of 

completion has been issued or a cause solely due to Government’s faulty design of 

works. 

 
x) Market rate shall be the rate as decided by the engineer-in-charge on the basis of the 

cost of materials and labour at the site where the work is to be executed plus the 

percentage mentioned in Schedule ‘F’ to cover, all overheads and profits. 

xi) Schedule(s) referred to in these conditions shall mean the relevant schedule(s) 

annexed to the tender papers. 

xii) Tendered value means the value of the entire work as stipulated in the letter of award 

xiii) IITB means Indian Institute of Technology Bombay, The Director and his successors. 

xiv) Institute means Indian Institute of Technology Bombay, The Director and his 

successors. 

xv) “Temporary Works” means all Temporary Works of every kind required in or about 

the execution or maintenance of the works. 

xvi) “Permanent Works” means the Permanent Works to be executed and maintained in 

accordance with the Contract. 

xvii) “Approved” means approved in writing, including subsequent written confirmation of 

previous verbal by written approval and “approval” means approval in writing 

including as aforesaid. 

xviii) GST shall mean Goods and Service Tax- Central , State and Interstate. 

 
3. Scope and Performance 

Where the context so requires, words imparting the singular only also include the plural and 

vice versa. Any reference to masculine gender shall whenever required include feminine 

gender and vice versa. 
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4. Headings and Marginal notes to these General Conditions of Contract shall not be deemed to 

form part thereof or be taken into consideration in the interpretation or construction thereof or 

of the contract. 

 
5. The Contractor shall be Furnished, free of cost one certified copy of the contract documents 

together with all drawings as may be forming part of the tender papers. None of these documents 

shall be used for any purpose other than that of this contract. 

 
6. Works to be carried out 

The works to be carried out under the contract shall, except as otherwise provided in these 

conditions, include all labour, materials, tools, plants, equipment and transport which may be 

required in preparation of and for and in the full and entire execution and completion of the 

works. The descriptions given in the schedule of Quantities shall, unless otherwise stated, be held 

to include wastage on materials, carriage and cartage, carrying and return of empties, hosting, 

setting, fitting and fixing in position and all other labours necessary in and for the full and entire 

execution and completion of the work as aforesaid in accordance with good practice and 

recognized principles. 

 
7. Sufficiency of Tender 

The Contractor shall be deemed to have attended the Pre Bid Meeting as per the N. I. T. and 

satisfied himself before tendering as to the correctness and sufficiency of his tender for the 

works and of the rates and prices quoted in the Schedule of Quantities, except as otherwise 

provided, cover all his obligations under the contract and all matters and things necessary for 

the proper completion and maintenance of the works. 

 
8. Discrepancies and Adjustment of Errors 

The several documents forming the Contract are to be taken as mutually explanatory of one 

another, detailed drawings being followed in preference to small scale drawing and figured 

dimensions in preference to scale and special conditions in preference to General Conditions 

 
8.1 In the case of discrepancy between the schedule of quantities, the Specifications and/or the 

Drawings, the following order of preference shall be observed: - 

i) Description of Schedule of Quantities. 

ii) Particular Specification and Special Conditions, if any 

iii) Drawings. 

iv) Indian Standard Specifications of B.I.S. 

v) Manufacturer’s specification. 
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8.2 If there are varying or conflicting provisions made in any one document forming part of the 

contract, the Accepting Authority shall be the deciding authority with regard to the intention 

of the document and his decision shall be final and binding on the contractor. 

 
8.3 Any error in description, quantity or rate in Schedule of Quantities or any omission therefrom 

shall not permit the contractor deviate the Contract or release the contractor from the 

execution of the whole or any part of the works comprised therein according to drawings and 

specifications or from any of his obligation under the contract. 

 
9. Signing of Contract 

The successful tenderer/contractor, on acceptance of his tender by the Accepting Authority, 

shall within 15 days from the stipulated date of start of the work sign the contract consisting 

of:- 

i) The notice inviting tender, all the documents viz. 

a) Volume – I ( Item rate Tender ,Conditions of Contract and Proforma of 

Schedule A to F , Queries raised and clarifications offered during Per-Bid 

meeting ) 

b) Volume – II (Technical Specifications &Drawings) 

c) Volume – III (Schedule of Quantities - Bills of Quantities) 

d) Addendum / Corrigendum 

e) Any clarification other than Addendum / corrigendum 

 
Forming the tender as issued at the time of invitation of tender and acceptance thereof 

together with any correspondence leading thereto. 

 
10. The following persons(s)/firm(s) shall include their legal representative or in the event of their 

ceasing, person(s)/firm(s) as nominated by IITB, not being a person(s)/firm(s) to whom the 

contractor shall object for reasons considered sufficient by IITB. Provided always that no 

person(s)/firm(s) subsequently appointed under this contract shall be entitled to disregard or 

overrule any decision or approval or direction given or expressed in writing. 

 
 

 
****************** 
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CLAUSE OF CONTRACT 

CLAUSE 1 

Performance Guarantee 

 
i) The contractor shall submit an irrevocable Performance Guarantee of 5% (Five percent) of the 

tendered amount in addition to other deposits mentioned elsewhere in the contract for his 

proper performance of the contract agreement, (not withstanding and/or without prejudice to 

any other provisions in the contract) within period specified in Schedule “F” from the date of 

issue of letter of acceptance. This period can be further extended by the engineer-in- Charge 

upto a maximum period as specified in Schedule “F” on written request of the contractor stating 

the reason for delays in procuring the Bank Guarantee, to the satisfaction of the Engineer-in-

Charge. This guarantee shall be in the form of Cash (in case guarantee amount is less than Rs. 

10,000/-) or Deposit at Call receipt of any scheduled bank / Banker’s Cheque of any scheduled 

bank / Demand Draft of any scheduled bank / Pay order of any scheduled bank (in case 

guarantee amount is less than Rs. 1,00,000/-) or Government Securities or Fixed Deposit 

Receipts or Guarantee Bonds of any Scheduled Bank or the State Bank of India in accordance 

with the form annexed hereto. In case a fixed deposit receipt of any Bank is furnished by the 

contractor to IITB as part of the performance guarantee and the Bank is unable to make 

payment against the said fixed deposit receipt, the loss caused thereby shall fall on the 

contractor and the contractor shall forthwith on demand furnish additional security to the IITB 

to make good the deficit. 

 
ii) The Performance Guarantee shall be initially valid up to the stipulated date of completion plus 60 

days beyond that. In case the time for completion of work gets enlarged, the contractor shall 

get the validity of Performance Guarantee extended to cover such enlarged time for completion 

of work. After recording of the completion certificate for the work by the competent authority, 

the performance guarantee shall be returned to the contractor, without any interest. 

 
iii) The engineer-in-Charge shall not make a claim under the performance guarantee except for 

amounts to which the IITB is entitled under the contract (not withstanding and/or without 

prejudice to any other provisions in the contract agreement) in the event of 

a) Failure by the contractor to extend the validity of the Performance Guarantee as described 

herein above, in which event the Engineer-in-Charge may claim the full-amount of the 

Performance Guarantee. 

b) Failure by the contractor to pay IITB any amount due, either as agreed by the contractor or 

determined under any of the Clauses/Conditions of the agreement, within 30 days of the 

services of notice to this effect by Engineer-in-Charge. 
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iv) In the event of the contract being determined or rescinded under provision of any of the 

Clause/Conditions of the agreement, the performance guarantee shall stand forfeited in full 

and shall be absolutely at the disposal of the IITB. 

 
 

 
CLAUSE 1 A 

Recovery of Security Deposit 

 
The person/persons whose tender(s) may be accepted (hereinafter called the contractor) 

shall permit Institute at the time of making any payment to him for work done under the 

contract to deduct a sum at the rate of 5% of the gross amount of each running bill till the 

sum along with the sum already deposited as earnest money, will amount to security deposit 

of 5% of the tendered value of the work. Such deductions will be made and held by IITB by 

way of Security Deposit unless he/they/has/have deposited the amount of Security at the 

rate mentioned above in cash or in the form of Government Securities or fixed deposit 

receipts. In case a fixed deposit receipt of any Bank is furnished by the contractor to IITB as 

part of the Security deposit and the Bank is unable to make payment against the said fixed 

deposit receipt, the loss caused thereby shall fall on the contractor and the contractor shall 

forthwith on demand furnish additional security to IITB to make good the deficit. 

 
All compensation or the other sums of money payable by the contractor under the terms of 

this contract may be deducted from, or paid by the sale of a sufficient part of his security 

deposit or form the interest arising therefrom, or from any sums which may be due to or may 

become due to the contractor by IITB on any account whatsoever and in the event of his 

Security Deposit being reduced by reason of any such deductions or sale as aforesaid, the 

contractor shall within 10 days make good in cash or fixed deposit receipt tendered by the 

State Bank of India or by Scheduled Banks or Government Securities (if deposited for more 

than 12 months) endorsed in favour of Registrar, IIT Bombay any sum or sums which may 

have been deducted from, or raised by sale of his security deposit or any part thereof. The 

security deposit shall be collected from the running bills of the contractor at the rates 

mentioned above and the Earnest money if deposited in cash at the time of tenders will be 

treated a part of the Security Deposit. 

 
The security deposit as deducted above can be released against bank guarantee issued by a 

scheduled bank on its accumulations to a minimum of Rs. 5 lakh subject to the condition that 

amount of such bank guarantee, except last one, shall not be less Rs. 5 lakh. Provided further 

that the validity of bank guarantee including the one given against the earnest money shall 

be in conformity with provisions contained in clause 17 which shall be extended from time to 

time depending upon extension of contract granted under provisions of clause 2 and clause 

5. 
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Note-1: Government papers tendered as security will be taken at 5% (five per cent) below its 

market price or at its face value, whichever is less. The market price of Government paper 

would be ascertained by the Director (IITB) at the time of collection of interest and the 

amount of interest to the extent of deficiency in value of the Government paper will be 

withheld if necessary. 

 
Note-2: Government Securities will include all forms of Securities mentioned in rule No 274 

of the G. F. Rules except fidelity bond. This will be subject to the observance of the condition 

mentioned under the rule against each form of security. 

 
Note-3: Note 1 & 2 above shall be applicable for both clause 1 and 1A 

 
CLAUSE 2 

Compensation for Delay 

If the contractor fails to maintain the required progress in terms of clause 5 or to complete 

the work and clear the site on or before the contract or extended date of completion, he shall 

without prejudice to any other right of remedy available under the law to the Government on 

account of such breach, pay as agreed compensation the amount calculated at the rates 

stipulated below as the director IITB (whose decision in writing shall be final and binding) may 

decide on the amount of tendered value of the work for every completed day/month (as 

applicable) that the progress remains below that specified in clause 5 or that the work 

remains incomplete. 

This will also apply to items or group of items for which a separate period of completion has 

been specified. 

i) Compensation @ 1.5% per month of delay 

for delay of work to be computed on per day basis 

 
Provided always that the total amount of compensation for delay to be paid under this 

condition shall not exceed 10% of the tendered value of work or of the Tendered value of 

the item or group of items of work for which a separate period of completion is originally 

given. 

 
The amount of compensation may be adjusted or set-off against any sum payable to the 

Contractor under this or any other contract with the Government. In case, the contractor does 

not achieve a particular milestone mentioned in schedule F, or the re-scheduled milestone(s) in 

terms of Clause 5.4, the amount shown against that milestone shall be withheld, to be adjusted 

against the compensation levied at the final grant of Extension of Time. With-holding of this 

amount of failure to achieve a milestone, shall be automatic without any notice to the 

contractor. However, if the contractor catches up with the progress of work on the subsequent 

milestone(s), the withheld amount shall be released. In case the contractor fails to make up for 

the delay in subsequent milestone(s), amount mentioned against each milestone 
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missed subsequently also shall be withheld. However, no interest, whatsoever, shall be payable 

on such withheld amount. 

 
CLAUSE 2A (NOT APPLICABLE) 

Incentive for early completion 

In case, the contractor completes the work ahead of scheduled completion time, a bonus @ 

1% (one per cent) of the tendered value per month computed on per day basis, shall be 

payable to the contractor, subject to a maximum limit of 5% (five per cent) of the tendered 

value. The amount of bonus, if payable, shall be paid along with final bill after completion of 

work. Provided always that provision of the Clause 2A shall be applicable only when so 

provided in ‘Schedule F’ 

 
CLAUSE 3 

When contract can be Determined 

Subject to other provisions contained in this clause, the Engineer-in-charge may, without 

prejudice to his any other rights or remedy against the contractor in respect of any delay, 

inferior workmanship, any claims for damages and/or any other provisions of this contract or 

otherwise, and whether the date of completion has or has not elapsed, by notice in writing 

absolutely determine the contract in any of the following cases: 

 
i) If the contractor having been given by the Engineer-in-charge a notice in writing to 

rectify, reconstruct or replace any defective work or that the work is being performed 

in an inefficient or otherwise improper or unworkmanlike manner shall omit to comply 

with the requirement of such notice for a period of seven days thereafter. 

 
ii) If the contractor has, without reasonable cause, suspended the progress of the work 

or has failed to proceed with the work with due diligence so that in the opinion of the 

Engineer-in-charge (which shall be final and binding) he will be unable to secure 

completion of the work by the date for completion and continues to do so after a 

notice in writing of seven days from the Engineer-in-charge. 

 
iii) If the contractor fails to complete the work within the stipulated date or items of work 

with Individual date of completion, if any stipulated, on or before such date(s) of 

completion and does not complete them within the period specified in a notice given 

in writing in that behalf by the Engineer-in-charge. 

 
iv) If the contractor persistently neglects to carry out his obligations under the contract 

and/or commits default in complying with any of the terms and conditions of the 

contract and does not remedy it or take effective steps to remedy it within 7 days after 

a notice in writing is given to him in that behalf by the Engineer-in-Charge. 
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v) If the contractor shall offer or give or agree to give to any person in IITB or to any other 

person on his behalf any gift or consideration of any kind as an inducement or reward 

for doing or forbearing to do or for having done or forborne to do any act in relation 

to the obtaining or execution of this or any other contract for IITB. 

 
vi) If the contractor shall enter into a contract with IITB in connection with which 

commission has been paid or agreed to be paid by him or to his knowledge unless the 

particular of any such commission and the terms of payment thereof have been 

previously disclosed in writing to the Engineer-in-charge. 

 
vii) If the contractor shall obtain a contract with IITB as a result of wrong tendering or 

other non-Bonafide method of competitive tendering. 

 
viii) If the contractor being an individual, or if a firm, any partner thereof shall at any time 

be adjudged insolvent or have a receiving order or order for administration of his 

estate made against him or shall take any proceedings for liquidation or composition 

(other than a voluntary liquidation for the purpose of amalgamation or 

reconstruction) under any Insolvency Act for the time being in force or make any 

conveyance or assignment of his effects or composition or arrangement for the 

benefit of his creditors or purport so to do, or if any application be made under any 

insolvency act for the time being in force for the sequestration of his estate or if a trust 

deed be executed by him for benefit of his creditors. 

 
ix) If the contractor being a company shall pass a resolution or the court shall make an 

order that the company shall be wound up or if a receiver or a manager on behalf of 

a creditor shall be appointed or if circumstances shall arise which entitle the court to 

make a winding up order. 

 
x) If the contractor shall suffer an execution being levied on his goods and allow it to be 

continued for a period of 21 days. 

 
xi) If the contractor assigns, transfers, sublets (engagement of labour on a piece-work 

basis or of labour with materials not to be incorporated in the work, shall not be 

deemed to be subletting) or otherwise parts with or attempts to assign, transfer, 

sublet or otherwise parts with the entire works or any portion thereof without the 

prior written approval of the engineer-in-charge. 

 
xii) If the work is not started by the contractor within 1/8th of the stipulated time. 
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When the contractor has made himself liable for action under any of the cases 

aforesaid, the Engineer-in-Charge on behalf of the president of India shall have 

powers: 

 
h. To determine the contract as aforesaid (of which termination notice in writing to 

the contractor under the hand of the Engineer-in-Charge shall be conclusive 

evidence). Upon such determination, the Earnest Money Deposit, Security Deposit 

already recovered and Performance Guarantee under the contract shall be liable 

to be forfeited and shall be absolutely at the disposal of the IITB. 

 
i. After giving notice to the contractor to measure up the work of the contractor and 

to take such whole, or the balance or part thereof, as shall be unexecuted out of 

his hands and to give it to another contractor to complete the work. The 

contractor, whose contract is determined as above, shall not be allowed to 

participate in the tendering process for the balance work. 

 
In the event of above courses being adopted by the Engineer-in-Charge, the contractor shall 

have no claim to compensation for any loss sustained by him by reasons of his having 

purchased or procured any materials or entered into any engagements or made any advances 

on account or with a view to the execution of the work or the performance of the contract. 

And in case action is taken under any of the provision aforesaid, the contractor shall not be 

entitled to recover or be paid any sum for any work thereof or actually performed under this 

contract unless and until the Engineer-in-Charge has certified in writing the performance of 

such work and the value payable in respect thereof and he shall only be entitled to be paid 

the value so certified. 

 
CLAUSE 3A 

In case, the work cannot be started due to reasons not within the control of the contractor 

within 1/8th of the stipulated time for completion of work, either party may close the contract. 

In such eventuality, the earnest money Deposit and the Performance Guarantee of the 

contractor shall be refunded, but no payment on account of interest, loss of profit or damages 

etc. shall be payable at all. 

 
CLAUSE 4 

Contractor liable to pay compensation even if action not taken under Clause 3 

In any case in which any of the powers conferred upon the Engineer-in-Charge by Clause-3 

thereof, shall have become exercisable and the same are not exercised, the non-exercise 

thereof shall not constitute a waiver of any of the conditions hereof and such powers shall 

notwithstanding be exercisable in the event of any future case of default by the contractor 

and the liability of the contractor for compensation shall remain unaffected. In the event of 

the Engineer-in-Charge putting in force all or any of the “powers vested in him under the 
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preceding clause he may, if he so desires after giving a notice in writing to the contractor, take 

possession of (or at the sole discretion of the Engineer-in-Charge which shall be final and 

binding on the contractor) use as on hire (the amount of the hire money being also in the final 

determination of the Engineer-in-Charge) all or any tools, plant, materials and stores, in or 

upon the works, or the site thereof belonging to the contractor, or procured by the contractor 

and intended to be used for the execution of the work/or any part thereof, paying or allowing 

for the same in account at the contract rates, or, in the case of these not being applicable, at 

current market rates to be certified by the Engineer-in-Charge, whose certificate thereof shall 

be final, and binding on the contractor, clerk of the works, foreman or other authorized agent 

to remove such tools, plant, materials, or stores from the premises (within a time to be 

specified in such notice) in the event of the contractor failing to comply with any such 

requisition, the Engineer-in-Charge may remove them at the contractor’s expenses or sell 

them by auction or private sale on account of the contractor and his risk in all respects and 

the certificate of the Engineer-in-Charge as to the expenses of any such removal and the 

amount of the proceeds and expenses of any such sale shall be final and conclusive against 

the contractor. 

 
CLAUSE 5 

Time and Extension for Delay 

The time allowed for execution of the works as specified in the Schedule ‘F or the extended 

time in accordance with these conditions shall be the essence of the contract. The execution 

of the works shall commence from such time period as mentioned in Schedule ‘F’ or from the 

date of handing over of the site whichever is later. If the contractor commits default in 

commencing the execution of the work as aforesaid, The Institute shall without prejudice to 

any other right or remedy available in law, be at liberty to forfeit the earnest money & 

performance guarantee absolutely. 

 
5.1 As soon as possible after the contract is concluded the contractor shall submit a Time and 

Progress Chart for each mile stone and get it approved by IITB. The Chart shall be prepared in 

direct relation to the time stated in the contract documents for completion of items of the works. 

It shall indicate The forecast of the dates of commencement and completion of various trades of 

sections of the work and may be amended as necessary by agreement between the Engineer-in-

Charge and the contractor within the limitations of the imposed in the contract documents, and 

further to ensure good progress during the execution of the work, the contractor shall in all cases 

in which the time allowed for any work, exceeds one month (save for special jobs for which a 

separate programme has been agreed upon) complete the work as per mile stones given in 

Schedule ‘F’. 

 
5.2 If the work(s) be delayed by:- 

i) Force majeure, or 

ii) abnormally bad weather, or 
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iii) Serious loss or damage by fire, or 

iv) Civil commotion, local commotion of workmen, strike or lockout, affecting any of the 

trades employed on the work, or 

v) Delay on the part of other contractors or tradesmen engaged by Engineer-in-Charge 

in executing work not forming part of the contract, or 

vi) non-availability of stores, which are the responsibility of the institute to supply or 

vii) non-availability or breakdown of tools and plant to be supplied or supplied by the 

Institute or 

viii) Any other cause which, in the absolute discretion of the Engineer-in-Charge is 

beyond the contractor’s control 

 
then upon the happening of any such event causing delay, the contractor shall immediately 

give notice thereof in writing to the authority as indicated in Schedule ‘F’ but shall 

nevertheless use constantly his best endeavors to prevent or make good the delay and shall 

do all that may be reasonably required to the satisfaction of the Engineer-in-Charge to 

proceed with the works. 

 
5.3 Request for rescheduling of Mile stones and extension of time, to be eligible for consideration, 

shall made by the contractor in writing within fourteen days of the happening of the event causing 

delay on the prescribed form the authority as indicated in Schedule ‘F’. The contractor may also 

if practicable, indicate in such a request the period for which extension is desired. 

 
5.4 In any such case the authority as indicated in Schedule ‘F’ may give a fair and reasonable extension 

of time and reschedule the mile stones for completion of work. Such extension shall be 

communicated to the Contractor by the Engineer-in-Charge in writing, within 3 months of the 

date of receipt of such request. Non application by the contractor for extension of time shall not 

be a bar for giving a fair and reasonable extension by the authority as indicated in Schedule ‘F’ 

and this shall be binding on the contractor. 

 
CLAUSE 6 

Measurements of Work Done 

6.1 Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by 

measurement, the value in accordance with the contract of work done. 

6.2 All measurements of all items having financial value shall be entered in Measurement 

book and/or level field book so that a complete record is obtained of all works 

performed under the contract. 

6.3 All measurements and levels shall be taken jointly by the Engineer-in-Charge and the 

contractor or their representatives in token of their acceptance. If the contractor 

objects to any of the measurements recorded, a note shall be made to that effect 

with reason and signed by both the parties. 
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6.4 If for any reason the contractor or his authorized representative is not available and 

the work of recording measurements is suspended by the Engineer-in-Charge or 

his representative, the Engineer-in-Charge and the Department shall not entertain 

any claim from contractor for any loss or damages on this account. If the contractor 

or his authorized representative has been given a notice writing three (3) days in 

advance or fails to countersign or to record objection within a week from the date 

of the measurement, then such measurements recorded in his absence by the 

Engineer-in-Charge or his representative shall be deemed to be accepted by the 

contractor. 

6.5 The contractor shall, without extra charge, provide all assistance with every appliance, 

labour and other things necessary for measurements and recording levels. 

6.6 Except where any general or detailed description of the work expressly shows to the 

contrary, measurements shall be taken in accordance with the procedure set forth 

in the specification notwithstanding any provision in the relevant standard method 

of measurement or any general or local custom. In the case of items which are not 

covered by specifications, measurements shall be taken in accordance with the 

relevant standard method of measurement issued by the bureau of Indian 

Standards and if for any item no such standard is available, then a mutually agreed 

method shall be followed. 

6.7 The contractor shall give, not less than seven days’ notice to the Engineer-in-Charge 

or his authorized representative in charge of the work, before covering up or 

otherwise placing beyond the reach of measurement any work, in order that the 

same may be measured and correct dimensions thereof be taken before the same 

is covered up or placed beyond the reach of measurement and shall not cover up 

and place beyond reach of measurement any work without consent in writing of 

the Engineer-in-Charge or his authorized representative in charge of the work who 

shall within the aforesaid period of seven days inspect the work, and if any work 

shall be covered up or placed beyond the reach of measurements without such 

notice having been given or the Engineer-in-Charge’s consent being obtained in 

writing, the same shall be uncovered at the contractor’s expense, or in default 

thereof no payment or allowance shall be made for such work or the materials 

with which the same was executed. 

6.8 Engineer-in-Charge or his authorized representative may cause either themselves or 

through another officer of the department to check the measurements recorded 

jointly or otherwise as aforesaid and all provisions stipulated herein above shall be 

applicable to such checking of measurements or levels. 

6.9 It is also a term of this contract that recording of measurements of any item of work 

in the measurement book and/or its payment in the interim, on account or final 

bill shall not be considered as conclusive evidence as to the sufficiency of any work 

or material to which it relates nor shall it relieve the contractor from 
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liabilities from any over measurement or defects noticed till completion of the 

defects liability period. 

 
CLAUSE 6A 

COMPUTERIZED MEASUREMENT BOOK 

Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by 

measurement the value of work done in accordance with the contract. 

All measurements of all items having financial value shall be entered by the contractors and 

complied in the shape of the computerized measurement book having pages of A-4 size as 

per the format of the department so that a complete record is obtained of all the items of 

works performed under the contract. 

 
All such measurements and levels recorded by the contractor or his authorized representative 

from time to time, during the progress of the work, shall be got checked by the contractor 

from the Engineer-in-Charge or his authorized representative as per interval or program fixed 

in consultation with Engineer-in-Charge or his authorized representative. After the necessary 

corrections made by the Engineer-in-Charge, the measurement sheets shall be returned to 

the contractor for incorporating the corrections and for resubmission to the Engineer-in-

Charge for the dated signatures by the Engineer-in-Charge and the contractor or their 

representatives in token of their representatives in token of their acceptance. 

 
Whenever bill is due for payment, the contractor would initially submit draft computerized 

measurement sheets and these measurements would be checked/test checked from the 

Engineer-in-Charge and/or his authorized representative. The contractor will, thereafter 

incorporate such changes as may be done during these check/test checks in his draft 

computerized measurements, and submit to the department a computerized measurement 

book, duly bound, and with its pages machine numbered. The Engineer-in-Charge and/or his 

authorized representative would thereafter check this MB, and record the necessary 

certificates for their checks/test checks. 

The final, fair, computerized measurement book given by the contractor, dully bound, with 

its pages machine numbered, should be 100% correct, and no cutting or overwriting in the 

measurements would thereafter be allowed. If at all any error is noticed the contractor shall 

have to submit a fresh c o m p u t e r i z e d  MB with its pages duly machine numbered and 

bound, after getting the earlier MB cancelled by the department. Thereafter, the MB shall be 

taken in the Divisional office records, and allotted a number as per the register of 

computerized MBs. This should be done before the corresponding bill is submitted to the 

division office for payment. The contractor shall submit two spare copies of such 

computerized MB’s for the purpose of reference and record by the various officers of the 

department. 
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The contractor shall also submit to the department separately his computerized abstract of 

cost and the bill based on these measurements, duly bound, and its pages machine numbered 

along with two spare copies of the “bill. Thereafter, this bill will be processed by the division 

office and allotted a number as per the computerized record in the same way as done for the 

measurement book meant for measurements. 

 
The contractor shall, without extra charge, provide all assistance with every appliance, labour 

and other things necessary for checking of measurements/levels by the Engineer-in- Charge 

or his representative. 

 
Except where any general or detailed description of the work expressly shows to the contrary, 

measurements shall be taken in accordance with the procedure set forth in the specifications 

notwithstanding any provision in the relevant standard method of measurement or any 

general or local custom. In the case of items which are not covered by specifications, 

measurement issued by the Bureau of Indian standards and if for any item no such standard 

is available then a mutually agreed method shall be followed. 

 
The contractor shall give not less than seven days’ notice to the Engineer-in-Charge or his 

authorized representative in charge of the work before covering up or otherwise placing 

beyond the reach of checking and/or test checking the measurement of any work in order 

that the same may be checked and/or test checked and correct dimension thereof be taken 

before the same is covered up or placed beyond the reach of checking and/or test checking 

measurement and shall not cover up place beyond reach of measurement any work without 

consent in writing of the Engineer-in-Charge or his authorized representative in charge of the 

work who shall within the aforesaid period of seven days inspect the work, and if any work 

shall be covered up or placed beyond the reach of checking and/or test checking 

measurement without such notice having been given or the Engineer-in-Charge’s consent 

being obtained in writing the same shall be uncovered at the contractor’s expenses or in 

default thereof no payment or allowance shall be made for such work or the materials with 

which the same was executed. 

 
Engineer-in-Charge or his authorized representative may cause either themselves or through 

another officer of the department to check the measurements recorded by contractor and all 

provisions stipulated herein above shall be applicable to such checking of measurements or 

levels. 

 
It is also a term of this contract that checking and/or test checking the measurements of any 

item of work in the measurement book and/or its payment in the interim, on account of final 

bill shall not be considered as conclusive evidence as to the sufficiency of any work or material 

to which it relates nor shall it relieve the contractor from liabilities from any over 

measurement or defect noticed till completion of the defects liability period. 
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CLAUSE 7 

Payment on Intermediate certificate to be regarded as advances 

No payment shall be made for work, estimated to cost Rs. Twenty thousand or less till after 

the whole of the work shall have been completed and certificate of completion given. For 

works estimated to cost over Rs. Twenty thousand, the interim or running account bills shall 

be submitted by the contractor for the work executed on the basis of such recorded 

measurements on the format of the institute in triplicate on or before the date of every month 

fixed for the same by the Engineer-in-Charge. The contractor shall not be entitled to be paid 

any such interim payment if the gross work done together with net payment/ adjustment of 

advances for material collected, if any, since the last payment is less than the amount 

specified in Schedule F, in which case the interim bill shall be prepared on the appointed date 

of the month after the requisite progress is achieved. Engineer-in-Charge shall arrange to have 

the bill verified by taking or causing to be taken, where necessary, the requisite 

measurements of the work. In the event of the failure of the contractor to submit the bills, 

Engineer-in-Charge shall prepare or cause to be prepared such bills in which event no claims 

whatsoever due to delays on payment including that of interest shall be payable to the 

contractor. Payment on account of amount admissible shall be made by the Engineer-in-

Charge certifying the sum to which the contractor is considered entitled by way of interim 

payment at such rates as decided by the Engineer-in-Charge. The amount admissible shall be 

paid by 15th working day after the day of presentation of the bill by the contractor to the 

Engineer-in-Charge or his Asstt. Engineer together with the account of the material issued by 

the Institute, or dismantled materials, if any. 

 
All such interim payment shall be regarded as payment by way of advances against final 

payment only and shall not preclude the requiring of bad, unsound and imperfect or unskilled 

work to be rejected, removed, taken away and reconstructed or re-erected, any certificate 

given by the Engineer-In-Charge relating to the work done or materials delivered forming part 

of such payment, may be modified or corrected by any subsequent such certificate(s) or by 

the final certificate and shall not by itself be conclusive evidence that any work or materials 

to which it relates is/are in accordance with the contract and respect conclude, determine or 

affect in any way powers of the Engineer-in-Charge under the contract or any of such 

payments be treated as final settlement and adjustment of accounts or in any way vary or 

affect the contract. 

 
Pending consideration of extension of date of completion, interim payments shall continue 

to be made as herein provided without prejudice to the right of the department to take action 

under the terms of this contract for delay in the completion of work, if the extension of date 

of completion is not granted by the competent authority. 

The Engineer-in-Charge in his sole discretion on the basis of a certificate from the Asst. 

Engineer to the effect that the work has been completed upto the level in question make 
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interim advance payments without detailed measurements for work done (other than 

foundations, items to be covered under finishing items) up to lintel level (including sunshade 

etc.) and slab level, for each floor working out at 75% of the assessed value. The advance 

payments so allowed shall be adjusted in the subsequent interim bill by taking detailed 

measurement thereof. 

 
CLAUSE 8 

Completion Certificate and Completion Plans 

Within ten days of the completion of the work, the contractor shall five notice of such 

completion to the Engineer-in-Charge and within thirty days of the respect of such notice the 

Engineer-in-Charge shall inspect the work and if there is no defect in the work, shall furnish 

the contractor with a final certificate of completion, otherwise a provisional certificate of 

physical completion indicating defects (a) to be rectified by the contractor and/or (b) for 

which payment will be made at reduced rates, shall be issued. But no final certificate of 

completion shall be issued, nor shall the work be considered to be complete until the 

contractor shall have removed from the premises on which the work shall be executed all 

scaffolding, surplus materials, rubbish and all huts and sanitary arrangements required for 

his/their work people on the site in connection with the execution of the works as shall have 

been erected or constructed by the contractor(s) and cleaned off the dirt from all wood work, 

doors, windows, walls, floor or other parts of the building, in upon, or about which the work 

is to be executed or which he may have had possession for the purpose of the execution 

thereof, and not until the work shall have been measured by the Engineer-in- Charge. If the 

contractor shall fail to comply with the requirements of this clause as to removal of 

scaffolding, surplus materials and rubbish and all huts and sanitary arrangements as aforesaid 

and cleaning off dirt on or before the date fixed for the completion of work, the Engineer-in-

Charge may at the expense of the contractor remove such scaffolding, surplus materials and 

rubbish etc., and dispose of the same as he thinks fit and clean off such dirt as aforesaid, and 

the contractor shall have no claim in respect of scaffolding or surplus materials as aforesaid 

except for any sum actually realized by the sale thereof. 

 
CLAUSE 8A 

Contractor to Keep Site Clean 

When the annual repairs and maintenance of works are carried out, the splashes and 

droppings from white washing, colour washing, painting etc., on walls, floor, windows, etc., 

shall be removed and the surface cleaned simultaneously with the completion of these items 

of work in the individual rooms, quarters or premises etc., where the work is done without 

waiting for the actual completion of all the other items of work in the contract. In case the 

contractor fails to comply with the requirements of this clause, the Engineer-in- Charge shall 

have right to get this, work done; at the cost of the contractor either departmentally or 

through any other agency. Before taking such action, the Engineer-in- Charge shall give ten 

days notice in writing to the contractor. 
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CLAUSE 8B 

Completion Plans to be submitted by the Contractor 

The contractor shall submit completion plan as required vide General Specifications for 

Electrical works (Part-I internal) 2005 and (Part-II External) 1994 as applicable within thirty 

days of the completion of the work. 

 
In case, the contractor fails to submit the completion plan as aforesaid, he shall be liable to 

pay a sum equivalent to 

% of the value of the work subject to a ceiling of Rs.15,000/- (Rupees Fifteen Thousand Only) 

as may fixed by the Engineer-in-Charge and in this respect the decision of the Engineer-in-

Charge shall be final and binding on the contractor. 

 
CLAUSE 9 

Payment of Final Bill 

The final bill shall be submitted by the contractor in the same manner as specified in interim 

bills within three months of physical completion of the work or within one month of the date 

of the final certificate of completion furnished by the Engineer-in-Charge whichever is earlier. 

No further claims shall be made by the contractor after submission of the final bill and these 

shall be deemed to have been waived and extinguished. Payments of those items of the bill 

in respect of which there is no dispute and of items in dispute, for quantities and rates as 

approved by Engineer-in-Charge, will, as far as possible be made within the period specified 

herein under, the period being reckoned from the date of receipt of the bill by the Engineer-

in-Charge or his authorized Asstt. Engineer, complete with account of materials issued by the 

Department and dismantled materials. 

i) If the tendered value of work is upto Rs.15 Lakhs. : 3 months 

ii) If the tendered value of work exceeds Rs.15 Lakhs    : 6 months 

 
CLAUSE 9A 

Payment of Contractor’s Bills to Banks 

Payments due to the contractor may, if so desired by him, be made to his bank, registered 

financial, co-operative or thrift societies or recognized financial institutions instead of direct 

to him provided that the contractor furnishes to the Engineer-in-Charge (1) an authorization 

in the form of a legally valid document such as a power of attorney conferring authority on 

the bank; registered financial, co-operative or thrift societies or recognized financial 

institutions to receive payments and (2) his own acceptance of the correctness of the amount 

made out as being due to him by IITB or his signature on the bill or other that claim preferred 

against IITB before settlement by the Engineer-in-Charge of the account or claim by payment 

to the bank, registered financial, co-operative or thrift societies or recognized financial 

institutions. While the receipt given by such banks; registered financial, co- operative or thrift 

societies or recognized financial institutions. While the receipt given by 
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such banks; registered financial, co-operative or thrift societies or recognized financial 

institutions shall constitute a full and sufficient discharge for the payment, the contractor shall 

whenever possible present his bills duly receipted and discharged through his bank, registered 

financial, co-operative or thrift societies or recognized financial institutions. 

 
Nothing herein contained shall operate to create in favour of the bank; registered financial, 

co-operative or thrift societies or recognized financial institutions any rights or equities vis- à-

vis IITB. 

 
CLAUSE 10 

Materials supplied by the Employer / Institute 

Materials which Government will supply are shown in Schedule ‘B’ which also stipulates 
quantum, place of issue and rate(s) to be charged in respect thereof. The contractor shall be 
bound to procure them from the Engineer-in-Charge. 
As soon as the work is awarded, the contractor shall finalize the programme for the 
completion of work as per clause 5 of this contract and shall give his estimates of materials 
required on the basis of drawings/or schedule of quantities of the work. The Contractor shall 
give in writing his requirement to the Engineer-in-Charge which shall be issued to him keeping 
in view the progress of work as assessed by the Engineer-in-Charge, in accordance with the 
agreed phased programme of work indicating monthly requirements of various materials. The 
contractor shall place his indent in writing for issue of such materials at least 7 days in advance 
of his requirement. 
Such materials shall be supplied for the purpose of the contract only and the value of the 
materials so supplied at the rates specified in the aforesaid schedule shall be set off or 
deducted, as and when materials are consumed in items of work (including normal wastage) 
for which payment is being made to the contractor, from any sum then due or which may 
therefore become due to the contractor under the contract or otherwise or from the security 
deposit. At the time of submission of bills, the contractor shall certify that balance of materials 
supplied is available at site in original good condition. 
The contractor shall submit along with every running bill (on account or interim bill) material 
wise reconciliation statements supported by complete calculations reconciling total issue, 
total consumption and certified balance (diameter/section-wise in the case of steel) and 
resulting variations and reasons therefore. Engineer-in-Charge shall (whose decision shall be 
final and binding on the contractor) be within his rights to follow the procedure of recovery 
in clause 42 at any stage of the work if reconciliation is not found to be satisfactory. 
The contractor shall bear the cost of getting the material issued, loading, transporting to site, 
unloading, storing under cover as required, cutting assembling and joining the several parts 
together as necessary. Notwithstanding anything to the contrary contained in any other 
clause of the contract and (or the CPWA Code) all stores/materials so supplied to the 
contractor or procured with the assistance of the Government shall remain the absolute 
property of Government and the contractor shall be the trustee of the stores/materials, and 
the said stores/materials shall not be removed/disposed off from the site of the work on any 
account and shall be at all times open to inspection by the Engineer-in-Charge or his 
authorized agent. Any such stores/materials remaining unused shall be returned to the 
Engineer-in-Charge in as good a condition in which they were originally supplied at a place 
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directed by him, at a place of issue or any other place specified by him as he shall require, 
but in case it is decided not to take back the stores/materials the contractor shall have no 
claim for compensation on any account of such stores/materials so supplied to him as 
aforesaid and not used by him or for any wastage in or damage to in such stores/materials. 
On being required to return the stores/materials, the contractor shall hand over the stores/ 
materials on being paid or credited such price as the Engineer-in-Charge shall determine, 
having due regard to the condition of the stores/materials. The price allowed for credit to 
the contractor, however, shall be at the prevailing market rate not exceeding the amount 
charged to him, excluding the storage charge, if any. The decision of the Engineer-in-Charge 
shall be final and conclusive. In the event of breach of the aforesaid condition, the 
contractor shall in addition to throwing himself open to account for contravention of the 
terms of the licences or permit and/or for criminal breach of trust, be liable to Government 
for all advantages or profits resulting or which in the usual course would have resulted to 
him by reason of such breach. Provided that the contractor shall in no case be entitled to 
any compensation or damages on account of any delay in supply or non-supply thereof all or 
any such materials and stores provided further that the contractor shall be bound to 
execute the entire work if the materials are supplied by the Government within the original 
scheduled time for completion of the work plus 50% thereof or schedule time plus 6 months 
whichever is more if the time of completion of work exceeds 12 months, but if a part of the 
materials only has been supplied within the aforesaid period, then the contractor shall be 
bound to do so much of the work as may be possible with the materials and stores supplied 
in the aforesaid period. For the completion of the rest of the work, the contractor shall be 
entitled to such extension of time as may be determined by the Engineer-in-Charge whose 
decision in this regard shall be final and binding on the contractor. 
The contractor shall see that only the required quantities of materials are got issued. Any such 

material remaining unused and in perfectly good/original condition at the time of completion 

or determination of the contract shall be returned to the Engineer-in-Charge at the stores 

from which it was issued or at a place directed by him by a notice in writing. The contractor 

shall not be entitled for loading, transporting, unloading and stacking of such unused material 

except for the extra lead, if any involved, beyond the original place of issue. 

 
CLAUSE 10A 

Materials to be provided by the Contractor 

The contractor shall, at his own expense, provide all materials, required for the works other 

than those which are stipulated to be supplied by the Institute. 

 
The contractor shall, at his own expense and without delay; supply to the Engineer-in- Charge 

samples of materials to be used on the work and shall get these approved in advance. All such 

materials to be provided by the contractor shall be in conformity with the specifications laid 

down or referred to in the contract. The contractor shall, if requested by the Engineer-in-

Charge furnish proof, to the satisfaction of the Engineer-in-Charge that the materials so 

comply. The Engineer-in-Charge shall within thirty days of supply of samples or within such 

further period as he may require intimate to the contractor in writing whether samples are 

approved by him or not. If samples are not approved, the contractor shall 
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forthwith arrange to supply to the Engineer-in-Charge for his approval fresh samples 

complying with the specifications laid down in the contract. When materials are required to 

be tested in accordance with specifications, approval of the Engineer-in-Charge shall be issued 

after the test results are received. 

 
The contractor shall at his risk and cost submit the samples of materials to be tested or 

analyzed and shall not make use of or incorporate in the work any materials represented by 

the samples until the required tests or analysis have been made and materials finally accepted 

by the Engineer-in-Charge. The Contractor shall not be eligible for any claim or compensation 

either arising out of any delay in the work or due to any corrective measures required to be 

taken on account of and as a result of testing of materials. 

 
The contractor shall, at his risk and cost, make all arrangements and shall provide all facilities 

as the Engineer-in-Charge may require for collecting, and preparing the required number of 

samples for such tests at such time and so such place or places as may be directed by the 

Engineer-in-Charge and bear all charges and cost of testing unless specially provided for 

otherwise elsewhere in the contract or specifications. The Engineer-in-Charge or his 

authorized representative shall at all times have access to the works and to all workshops and 

places where work is being prepared or from where materials, manufactured articles or 

machinery are being obtained for the works and the contractor shall afford every facility and 

every assistance in obtaining the right to such access. 

 
The Engineer-in-Charge shall have full powers to require the removal from the premises of all 

materials which in his opinion are not in accordance with the specification and in case of 

default, the Engineer-in-Charge shall be at liberty to employ at the expense of the contractor, 

other persons to remove the same without being answerable or accountable for any loss or 

damage that may happen or arise to such materials. The Engineer-in-Charge shall also have 

full powers to require other proper materials to be substituted thereof and in case of default, 

the Engineer-in-Charge may cause the same to be supplied and all costs which may attend 

such removal and substitution shall be borne by the Contractor. 

 
The contractor shall at his own expense, provide a material testing lab at the site for 
conducting routine field tests. The lab shall be equipped at least with the testing equipment 
as specified in schedule F. 

 
CLAUSE 10B 

i) Secured Advance on Non-perishable Materials 

The contractor, on signing an indenture in the form to be specified by the Engineer- 

in-Charge, shall be entitled to be paid during the progress of the execution of the work 

up to 90% of the assessed value of any materials which are in the opinion of the 

Engineer-in-Charge non-perishable, non-fragile and non-combustible and are in 
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accordance with the contract and which have been brought on the site in connection 

therewith and are adequately stored and/or protected against damage by weather or 

other causes but which have not at the time of advance been incorporated in the 

works. When materials on account of which an advance has been made under this 

sub-clause are incorporated in the work, the amount of such advance shall be 

recovered / deducted from the next payment made under any of the clause or clauses 

of this contract. 

 
ii) Mobilization Advance Mobilization advance not exceeding 5% of the tendered value 

may be given, if requested by the contractor in writing within one month of the order 

to commence the work. Such advance shall be in one or more installments to be 

determined by the Engineer-in-Charge at his sole discretion. The first installment of 

such advance shall be released by the Engineer-in-Charge to the contractor on a 

request made by the contractor to the Engineer-in-Charge in this behalf. The first and 

subsequent installments shall be released by the Engineer-in-Charge only after the 

contractor furnishes a proof of the satisfactory utilization of the earlier installment to 

the entire satisfaction of the Engineer- in-Charge. 

Before any installment of advance is released, the contractor shall execute a Bank 

guarantee Bond from schedule bank for the amount of advance including interest and 

valid for the contract period. This shall be kept renewed from time to time to cover 

the balance amount and likely period of complete recovery, together with interest. 

Provided always that provision of Clause 10 B (ii) shall be applicable only when so 

provided in ‘Schedule F’. 

 
iii) Plant Machinery & Shuttering material Advance (NOT APPLICABLE) 

An advance for plant, machinery & shuttering material required for the work and 
brought to site by the Contractor may be given if requested by the contractor in writing 
within one month of bringing such plant and machinery to site. Such advance shall be 
given on such expeditious execution of work and improve the quality of work. The 
amount of advance shall be restricted to 5% percent of the tender value. In the case of 
new plant and equipment to be purchased for the work, the advance shall be restricted 
to 90% of the price of such new plant and equipment paid by the contractor for which 
the contractor shall produce evidence satisfactory to the Engineer-in-Charge. In the 
case of second hand and used plants and equipment, the amount of such advance shall 
be limited to 50% of the depreciated value of plant and equipment as may be decided 
by the Engineer-in-Charge. The contractor shall, if so required by the Engineer-in-
Charge, submit the statement of value of such old plant and equipment duly approved 
by a Registered Valuer recognized by the Central Board of Direct Taxes under the 
Income- Tax Act, 1961. No such advance shall be paid on any plant and equipment of 
perishable nature and on any plant and equipment of a value less than Rs. 50,000/- 
Seventy five percent of such amount of 
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advance shall be paid after the plant & equipment is brought to site and balance 
twenty five percent on successfully commissioning the same. 
Leasing of equipment shall be considered at par with purchase of equipment and shall 
be covered by tripartite agreement with the following: 

 
1. Leasing company which gives certificate of agreeing to lease equipment to the 

contractor. 
2. Engineer in Charge, and 
3. The contractor 

This advance shall further be subject to the condition that such plant and equipment 
(a) are considered by the Engineer-in-Charge to be necessary for the works; (b) and are 
in working order and are maintained in working order; (c) hypothecated to the 
Government as specified by the Engineer-in-Charge before the payment of advance is 
released. The contractor shall not be permitted to remove from the site such 
hypothecated plant and equipment without the prior written permission of the 
Engineer-in-Charge. The contractor shall be responsible for maintaining such plant and 
equipment in good working order during the entire period of hypothecation failing 
which such advance shall be entirely recovered in lump sum. For this purpose, steel 
scaffolding and form work shall be treated as plant and equipment. 

 
The contractor shall insure the Plant and Machinery for which mobilization advance is 
sought and given, for a sum sufficient to provide for their replacement at site. Any 
amounts not recovered from the insurer will be borne by the contractor. 

 
iv) Interest & recovery 

The mobilization advance and plant and machinery advance in (ii) & (iii) above bear 

simple interest at the rate of 10 percent per annum and shall be calculated from the 

date of payment to the date of recovery, both days inclusive, on the outstanding 

amount of advance. Recovery of such sums advanced shall be made by the deduction 

from the contractors bills commencing after first ten per cent of the gross value of the 

work is executed and paid, on pro-rata percentage basis to the gross of the work billed 

beyond 10% in such a way that the entire advance is recovered by the time eighty 

percent of the gross value of the contract is executed and paid, together with interest 

due on the entire outstanding amount upto the date of recovery of the installment. 

v) If the circumstances are considered reasonable by the Engineer-in-Charge, the period 

mentioned in (ii) and (iii) for request by the contractor in writing for grant of 

mobilization advance and plant and equipment advance may be extended in the 

discretion of the Engineer-in-Charge. 

CLAUSE 10 C (NOT APPLICABLE) 

Payment on account of Increase in Prices/Wages due to Statutory Order (s) 
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If after submission of the tender, the price of any material incorporated in the works (excluding 

the materials covered under Clause 10CA and not being a material supplied from the Engineer-

in-Charge’s stores in accordance with Clause 10 thereof) and/or wages of labour increases as 

a direct result of the coming into force of any fresh law, or statutory rule or order (but not due 

to any changes of rate in sales tax/VAT, Central/State Excise/Custom Duty) beyond the 

prices/wages prevailing at the time of the last stipulated date of receipt of tenders including 

extensions, if any, for the work during contract period including the justified period extended 

under the provisions of clause 5 of the contract without any action under clause 2, then the 

amount of the contract shall accordingly be varied and provided further that any such increase 

shall be limited to the price/wages prevailing at the time of stipulated date of completion or 

as prevailing for the period under consideration, whichever is less. 

If after submission of the tender, the price of any material incorporated in the works (excluding 

the materials covered under Clause 10CA and not being a material supplied from the Engineer-

in-Charge’s stores in accordance with Clause 10 thereof) and/or wages of labour as prevailing 

at the time of last stipulated date of receipt of tender including extensions, if any, is decreased 

as a direct result of the coming into force of any fresh law or statutory rules or order (but not 

due to any changes of rate in sales tax/VAT, Central/State Excise/Custom Duty), Government 

shall in respect of materials incorporated in the works (excluding the materials covered under 

Clause 10CA and not being material supplied from the Engineer-in-Charge’s stores in 

accordance with Clause 10 hereof) and/or labour engaged on the execution of the work after 

the date of coming into force of such law statutory rule or order be entitled to deduct from the 

dues of the contractor, such amount as shall be equivalent to the difference between the prices 

of the materials and/or wages as prevailed at the time of the last stipulated date for receipt 

of tenders including extensions if any for the work and the prices of materials and/or wages 

of labour on the coming into force of such law, statutory rule or order. This will be applicable 

for the contract period including the justified period extended under the provisions of clause 5 

of the contract without any action under clause 2. 

 
Engineer-in-Charge may call books of account and other relevant documents from the 

contractor to satisfy himself about reasonability of increase in prices of materials and wages. 

 
The contractor shall, within a reasonable time of his becoming aware of any alteration in the 

price of any such materials and/or wages of labour, give notice thereof to the Engineer-in- 

Charge stating that the same is given pursuant to this condition together with all information 

relating thereto which he may be in position to supply. 

 
For this purpose, the labour component of the work executed during period under 

consideration shall be the percentage as specified in Schedule F, of the value of work done 

during that period and the increase/decrease in labour shall be considered on the minimum 
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daily wages in rupees of any unskilled adult male mazdoor, fixed under any law, statutory 

rule or order. 

 
CLAUSE 10 CA ( NOT APPLICABLE) 

 
Payments due to variation in prices of materials after receipt of tender 

If after submission of the tender, the price of materials mentioned in Schedule-F increase / 

decreases beyond the price(s) prevailing at the time of the last stipulated date for receipt of 

tenders (including extensions, if any) for the work, then the amount of the contract shall 

accordingly be varied and provided further that any such variations shall be effected for 

stipulated period of Contract including the justified period extended under the provisions of 

Clause 5 of the Contract without any action under Clause 2. 

 
However for work done during the justified period extended as above, it will be limited to 

indices prevailing at the time of stipulated date of completion or as prevailing for the period 

under consideration whichever is less. 

 
The increase/decrease in prices of cement, steel reinforcement and structural steel shall be 

determined by the Price indices issued by the Director General (Works), CPWD. For other items 

provided in the Schedule ‘F’, this shall be determined by the All India Wholesale Price Indices 

of materials as published by Economic Advisor to Government of India, Ministry of Commerce 

and Industry and base price for cement, steel reinforcement and structural steel as issued 

under the authority of IITB and base price of other materials issued by concerned authority of 

IITB and as indicated in Schedule ‘F’ as valid on the last stipulated date of receipt of tender, 

including extension if any and for the period under consideration. In case, price index of a 

particular material is not issued by Ministry of Commerce and Industry, then the price index of 

nearest similar material as indicated in Schedule ‘F’ shall be followed. 

The amount of the contract shall accordingly be varied for all such materials and will be 

worked as per the formula given below for individual material:- 

 
Adjustment for component of individual material 

 CI – CI0 

V = P x Q x ------------ 

 CI0 

Where, 

 
V = Variation in material cost i.e. increase / decrease in the amount in rupees to 

be paid or recovered. 

P = Base Price of material as issued under authority of IITB and concerned 

zonal chief engineer as indicated in Schedule “F”. 
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Q = Quantity of material brought at the site for bonafide use in the works since 

previous bill excluding such quantity consumed in the deviated qty of items 

beyond daviation limit and extra / substituted item paid / to be paid at rates 

derived on the basis of market rate unclear clause 12.2. 

 
CI0 = Price index for cement, steel reinforcement bars and structural steel as issued 

by the DG(W), CPWD as valid on the last stipulated date of receipt of tenders 

including extensions, if any. For other items, if any, provided in Schedule ‘F’, 

All India Wholesale Price Index for the material as published by the Economic 

Advisor to Government of India, Ministry of Industry and Commerce as valid 

on the last stipulated date of receipt of tenders including extensions, if any. 

 
CI = Price index for cement, steel reinforcement bars and structural steel as issued 

under the authority of DG(W), CPWD for period under consideration. For 

other items, if any, provided in Schedule ‘F’, All India Wholesale Price Index 

for the material for period under consideration as published by Economic 

Advisor to Government of India, Ministry of Industry and Commerce. 

 
Note: (i) In respect of the justified period extended under the provisions of clause 5 of 

the contract without any action under clause 2, the index prevailing at the time 

of stipulated date of completion or the prevailing index of the period under 

consideration, whichever is less, shall be considered. 

 Provided always that provisions of the preceding Clause 10 C shall not be 

applicable in respect of Materials covered in this Clause. 

 
 (ii) If during progress of work or at the time of completion of work, it is noticed 

that any material brought at site is in excess of requirement, then amount of 

escalation if paid earlier on such excess quantity of material shall be recovered 

on the basis of cost indices as applied at the time of payment of escalation or 

as prevailing at the time of effecting recovery, whichever is higher. 
 

CLAUSE 10 CC ( NOT APPLICABLE) 

 
Payment due to Increase / Decrease in Prices / Wages after Receipt of Tender for Works 

If the prices of materials (not being materials supplied or services rendered at fixed prices by 

the department in accordance with clause 10 & 34 thereof) and/or wages of labour required 

for execution of the work increase, the contractor shall be compensated for such increase as 

per provisions detailed below and the amount of the contract shall accordingly be varied, 

subject to the condition that that such compensation for escalation in prices and wages shall 
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be available only for the work done during the stipulated period of the contract including the 

justified period extended under the provisions of clause 5 of the contract without any action 

under clause 2. However, for the work done during the justified period extended as above, the 

compensation as detailed below will be limited to prices/wages prevailing at the time of 

stipulated date of completion or as prevailing for the period under consideration, whichever 

is less. No such compensation shall be payable for a work for which the stipulated period of 

completion is equal to or less than the time as specified in Schedule F. Such compensation for 

escalation in the prices of materials and labour, when due, shall be worked out based on the 

following provisions:- 

i) The base date for working out such escalation shall be the last stipulated date of 

receipt of tenders including extension, if any. 

ii)     The cost of work on which escalation will be payable shall be reckoned as below: 

a) Gross value of work done upto this quarter: (A) 

b) Gross Value of work done upto the last quarter: (B) 

c) Gross value of work done since previous quarter (A-B) (C) 

d) Full assessed value of Secured Advance (Excluding materials covered under 

Clause 10CA) fresh paid in this quarter: (D) 

e) Full assessed value of Secured Advance (Excluding materials covered under 

Clause 10CA) recovered in this quarter. (E) 

f) Full assessed value of Secured advance for which escalation is payable in 

this quarter (D-E): (F) 

g) Advance payment made during this quarter (G) 

h) Advance payment recovered during this quarter (H) 

i) Advance payment for which escalation is payable in this quarter: (I) 

j) Extra items/deviated quantities of items paid as per Clause 12 Based on 

prevailing market rates during this quarter: (J) 

Then, M = C + F + I – J 

 N = 0.85 M 

k) Less cost of material supplied by the department as per Clause 10 and (K) 

recovered during the quarter: 

l) Less cost of services rendered at fixed charges as per Clause 34 and (L) 

recovered during the quarter 

 
Cost of work for which escalation is applicable: W = N – (K+L) 

 
Cost of work for which escalation is applicable: W = N – (K+L) 

 
i) Components for materials (except cement, reinforcement bars, structural steel or 

other materials covered under clause 10 CA) labour, P.O.L., etc. shall be pre- 

determined for every work and incorporated in the conditions of contract attached to 
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the tender papers included in Schedule ‘F’. The decision of the Engineer-in-Charge in 

working out such percentage shall be binding on the contractors. 

ii) The compensation for escalation for other materials (excluding cement, reinforcement 

bars, structural steel or other materials covered under clause 10 CA) and P.O.L. shall 

be worked as per the formula given below:- 

(a)  Adjustment for civil component (except cement, structural steel, reinforcement 

bars and other materials covered under clause 10CA) / electrical component of 

construction ‘Materials’ 

Xm MI – MI0 

Vm = W x x 

 100 MI0 

Vm =  Variation in material cost i.e. increase or decrease in the amount in rupees 

to be paid or recovered. 

W    = Cost of Work done worked out as indicated in sub-para (ii) of Clause 10CC. 

Xm  = Component of ‘materials’ (except cement, structural steel, reinforcement bars 

and other materials covered under clause10CA) expressed as percent of the 

total value of work. 

MI  = All India Wholesale Price Index for all commodities as worked out on the basis 

of All India Wholesale Price Index for all commodities for the period under 

consideration as published by Economic Advisor to Govt. of India, Ministry of 

Industry & Commerce and applying weightages to the all commodities. (In 

respect of the justified period extended under the provisions of clause 5 of the 

contract without any action under clause 2, the index prevailing at the time of 

stipulated date of completion or the prevailing index of the period under 

consideration, whichever is less, shall be considered.) 

MI0  = All India Wholesale Price Index for all commodities as worked out on the basis 

of All India Wholesale Price Index for all commodities valid on the last stipulated 

date of receipt of tender including extension, if any, as published by the 

Economic Advisor to Govt. of India, Ministry of Industry & Commerce and 

applying weightages to all commodities. 

 
 *Note: relevant component only will be applicable. 

 
(b)  Adjustment for component of ‘POL’ 

Z FI – FI0 

Vf = W x x 

 100 FI0 

Vf = Variation in cost of Fuel, Oil & Lubricant i.e. increase or decrease in the 

amount in rupees to be paid or recovered. 

W = Cost of Work done worked out as indicated in sub-para (ii) of Clause 10CC. 
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Z = Component of Fuel, Oil & Lubricant expressed as percent of the total value of 

work. 

FI   = All India Wholesale Price Index for Fuel, Oil & Lubricant for the period under 

consideration as published by Economic Advisor to Govt. of India, Ministry of 

Industry & Commerce, New Delhi. (In respect of the justified period extended 

under the provisions of clause 5 of the contract without any action under clause 

2, the index prevailing at the time of stipulated date of completion or the 

prevailing index of the period under consideration, whichever is less, shall be 

considered.) 

FI0 = All India Wholesale Price Index for Fuel, Oil & Lubricant valid on the last 

stipulated date of receipt of tender including extensions, if any. 

 
v) The following principles shall be followed while working out the indices mentioned in 

Para (iv) above. 

a)  The compensation for escalation shall be worked out at quarterly intervals and shall 

be with respect to the cost of work done as per bills paid during the three calendar 

months of the said quarter. The first such payment shall be made at the end of 

three months after the month (excluding the month in which tender was accepted) 

and thereafter at three months’ interval. At the time of completion of the work, 

the last period for payment might become less than 3 months, depending on the 

actual date of completion. 

 
b)  The index (MI/FI etc.) relevant to any quarter/period for which such 

compensation is paid shall be the arithmetical average of the indices relevant to 

the three calendar months. If the period up to date of completion after the quarter 

covered by the last such installment of payment, is less than three months, the 

index Ml and Fl shall be the average of the indices for the months falling within that 

period. 

 
vi) The compensation for escalation for labour shall be worked out as per formula given 

below:- 

 
Y LI – LI0 

VL = W x x 

 100 LI0 

VL = Variation in labour cost i.e. amount of increase or decrease in the amount in 

rupees to be paid or recovered. 

W = Value of Work done, worked out as indicated in sub-para (ii) above. 

Y = Component of labour expressed as percentage of the total value of the work. 

LI = Minimum wage in rupees of an unskilled adult male mazdoor, fixed under any 

law, statutory rule or order as applicable on the last date of the quarter 
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previous to the one under consideration. (In respect of the justified period 

extended under the provisions of clause 5 of the contract without any action 

under clause 2, the minimum wage prevailing on the last date of quarter 

previous to the quarter pertaining to stipulated date of Completion or the 

minimum wage prevailing on the last date of the quarter previous to the one 

under consideration, whichever is less, shall be considered.) 

LI0 = Minimum daily wage in rupees of an unskilled adult male mazdoor, fixed under 

any law, statutory rule or order as on the last stipulated date of receipt of 

tender including extension, if any. 

 
vii) The following principles will be followed while working out the compensation as per 

sub-para (vi) above. 

 
a)  The minimum wage of an unskilled male mazdoor mentioned in sub-para (vi) above 

shall be the higher of the wage notified by Government of India, Ministry of Labour 

and that notified by the local administration both relevant to the place of work and 

the period of reckoning. 

b)  The escalation for labour also shall be paid at the same quarterly intervals when 

escalation due to increase in cost of materials and/or P.O.L. is paid under this 

clause. If such revision of minimum wages takes place during any such quarterly 

intervals, the escalation compensation shall be payable at revised rates only for 

work done in subsequent quarters; 

c)  Irrespective of variations in minimum wages of any category of labour, for the 

purpose of this clause, the variation in the rate for an unskilled adult male mazdoor 

alone shall form the basis for working out the escalation compensation payable on 

the labour component. 

 
viii)   In the event the price of materials and/or wages of labour required for execution of the 

work decrease/s, there shall be a downward adjustment of the cost of work so that 

such price of materials and/or wages of labour shall be deductible from the cost of 

work under this contract and in this regard the formula herein before stated under this 

Clause 10CC shall mutatis mutandis apply, provided that: 

a)  no such adjustment for the decrease in the price of materials and/or wages of labour 

aforementioned would be made in case of contracts in which the stipulated period 

of completion of the work is equal to or less than the time as specified in Schedule 

‘F’. 
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ix)   The Engineer-in-Charge shall otherwise be entitled to lay down the procedure by 

which the provision of this sub-clause shall be implemented from time to time and the 

decision of the Engineer-in-Charge in this behalf shall be final and binding on the 

contractor.Provided always that :- 

a)  Where provisions of clause 10CC are applicable, provisions of clause 10C will not be 

applicable but provisions of clause 10CA will be applicable. 

 
b)  Where provisions of clause 10CC are not applicable, provisions of clause 10C and 

10CA will become applicable. 

 
CLAUSE 10 D 

Dismantled Material Institute Property 

The contractor shall treat all materials obtained during dismantling of a structure, of the site 

for a work, etc. as Institute’s property and such materials shall be disposed off to the best 

advantage of Institute according to the instructions in writing issued by the Engineer-in- 

Charge. 

 
CLAUSE 11 

Work to be executed in Accordance with Specifications, Drawings, Orders etc. 

The contractor shall execute the whole and every part of the work in the most substantial and 

workmanlike manner both as regards materials and otherwise in every respect in strict 

accordance with the specifications. The contractor shall also conform exactly, fully and 

faithfully to the design, drawings and instructions in writing in respect of the work signed by 

the Engineer-in-Charge and the contractor shall be furnished free of charge one copy of the 

contract documents together with specifications, designs, drawings and instructions as are not 

included in the specifications specified in the contract or in any Bureau of Indian Standard or 

any other, published standard or code or, Schedule of Rates or any other printed publication 

referred to elsewhere in the contract. 

 
The contractor shall comply with the provisions of the contract and with the care and diligence 

execute and maintain the works and provide all labour and materials, tools and plants 

including for measurements and supervisions of all works, structural plans and other things of 

temporary or permanent nature required for such execution and maintenance in so far as the 

necessity for providing these, is specified or is reasonably inferred from the contract. The 

contractor shall take full responsibility for adequacy, suitability and safety of all the works and 

methods of construction. 

 
CLAUSE 12 

Deviations / Variations Extent and Pricing 

The Engineer-in-Charge shall have power (i) to make alternation in, omissions from, additions 

to, or substations for the original specifications, drawings, designs and instructions 
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that may appear to him to be necessary or advisable during the process of the work, and (ii) 

to omit a part of the works in case of non-availability of a portion of the site or for any other 

reasons and the contractor shall be bound to carry out the works in accordance with any 

instructions given to him in writing signed by the Engineer-in-Charge and such alternations, 

omissions, additions or substitutions shall form part of the contract as if originally provided 

therein and any altered, additional or substituted work which the contractor may be directed 

to do in the manner specified above as part of the works, shall be carried out by the contractor 

on the same conditions in all respects including price on which he agreed to do the main work 

except as hereafter provided. 

 
1. The time for completion of the works shall, in the event of any deviations resulting in additional 

cost over the tendered value sum being ordered, be extended, if requested by the 

contractor, as follows: 

i) In the proportion which the additional cost of the altered, additional or substituted 

work, bears to the original tendered value plus. 

ii) 25% of the time calculated in (i) above or such further additional time as may be 

considered reasonable by the Engineer-in-Charge. 

 
2. Deviation, Extra Items and Pricing 

In case of extra item(s) the contractor may within fifteen days of receipt of order occurrence 

of the item(s) claim rates, supported by proper analysis, for the work and Engineer-in-Charge 

shall within one month of the receipt of the claims supported by analysis, after giving 

consideration to the analysis of the rates submitted by the contractor, determine the rates on 

the basis of the market rates and the contractor shall be paid in accordance with rates so 

determined. 

In the case of substituted item(s) (items that are taken up with partial substitution or in lieu 
of items of work in the contract), the rate for the agreement item (to be substituted) and 
substituted item shall also be determined in the manner as mentioned in the aforesaid para. 

Deviation, Substituted Items, Pricing 

a) If the market rate for the substitute item so determined is more than the market rate of 

the agreement item (to be substituted), the rate payable to the contractor for the 

substituted item shall be the rate for the agreement item (to be substituted) so increased 

to the extent of the difference between the market rates of substituted item and the 

agreement item (to be substituted). 

b) If the market rate for the substituted item so determined is less than the market rate of 

the agreement item (to be substituted) the rate payable to the contractor for the 

substituted item shall be the rate for the agreement item (to be substituted) so decreased 

to the to the extent of the difference between the market rates of substituted item and 

the agreement item (to be substituted). 
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Deviation, Deviated Quantities, Pricing 

In the case of contract items, substituted items, contract cum substituted items, which exceed 

the limits laid down in schedule F, the contractor may within fifteen days of receipt of order 

or occurrence of the excess, claim revision of the rates, supported by proper analysis, for the 

work in excess of the above mentioned limits, provided that if the rates so claimed are in 

excess of the rates so claimed are in excess of the rates specified in the schedule of quantities 

the Engineer-in-Charge shall within one month of receipt of the claims supported by analysis, 

after giving consideration to the analysis of the rates submitted by the contractor, determine 

the rates on the basis of the market rates and the contractor shall be paid in accordance with 

rates so determined. 

 
3. The provisions of the preceding paragraph shall also apply to the decrease in the rates of items 

for the work in excess of the limits laid down in Schedule F, and the Engineer-in-Charge shall after 

giving notice to the contractor within one month of occurrence of the excess and after taking into 

consideration any reply received from him within fifteen days of the receipt of the notice, revise 

the rates for the work in question within one month of the expiry of the said period of fifteen 

days having regard to the market rates. 

 
4. The contractor shall send to the Engineer-in-Charge once every three months an upto date 

account giving complete details of all claims for additional payments to which the contractor may 

consider himself entitled and of all additional work ordered by the Engineer-in-Charge which he 

has executed during the preceding quarter failing which the contractor shall be deemed to have 

waived his right. However, the IITB may authorize consideration of such claims on merits. 

 
5. For the purpose of operation of Schedule F, the following works shall be treated as works relating 

to foundation unless & otherwise defined in the contract: 

i) For buildings: All works up to 1.2 meters above ground level or up to floor 1 level 

whichever is lower. 

ii) For abutments, piers and well staining: All works up to 1.2 m above the bed level. 

iii) For retaining walls, wing walls, compound walls, chimneys, overhead reservoirs/tanks 

and other elevated structures : All works up to 1.2 meters above the ground level. 

iv) For reservoirs/tanks (other than overhead reservoirs/tanks) : All works up to 1.2 

meters above the ground level. 

v) For basement: All works up to 1.2 m above ground level or up to floor 1 level whichever 

is lower. 

vi) For Roads, all items of excavation and filling including treatment of sub base. 

 
6. Any operation incidental to or necessarily has to be in contemplation of tenderer while filling 

tender, or necessary for proper execution of the item included in the Schedule of quantities or 
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in the schedule of rates mentioned above, whether or not, specifically indicated in the 

description of the item and the relevant specifications, shall be deemed to be included in the 

rates mentioned above, whether or not, specially indicated in the description of the item and the 

relevant specifications, shall be deemed to be included in the rates quoted by the tenderer or the 

rate given in the said schedule of rates, as the case may be. Nothing extra shall be admissible for 

such operations. 

 
CLAUSE 13 

Foreclosure of Contract due to Abandonment or Reduction in scope of work 

If at any time after acceptance of the tender, IITB shall decide to abandon or reduce the scope 

of the works for any reason whatsoever and hence mot require the whole or any part of the 

works to be carried out, the Engineer-in-Charge shall give notice in writing to that effect to the 

contractor and the contractor shall act accordingly in the matter. The contractor shall have 

no claim to any payment of compensation or otherwise whatsoever, on account of any profit 

or advantage which he might have derived from the execution of the works in full but which 

he did not derive in consequence if the foreclosure of the whole or part of the works. 

 
The contractor shall be paid at contract rates, full amount for works executed at site and, in 

addition, a reasonable amount as certified by the Engineer-in-Charge for the items hereunder 

mentioned which could not be utilized on the work to the full extent in view of the foreclosure: 

i) Any expenditure incurred on preliminary site work, e.g. temporary access roads, 

temporary labour huts, staff quarters and site office, storage accommodation and 

water storage tanks. 

 
ii) IITB shall have the option to take over contractor’s materials or any part thereof either 

brought to site or of which the contractor s legally bound to accept delivery from 

suppliers (for incorporation in or incidental to the work) provided, however IITB shall 

be bound to take over the materials or such portions thereof as the contractor does 

not desire to retain. For materials taken over or to be taken over by IITB, cost of such 

materials as detailed by Engineer-in-Charge shall be paid. The cost shall, however, take 

into account purchase price, cost of transportation and determination or damage 

which may have been caused to material whilst in the custody of the contractor. 

 
iii) If any material supplied by IITB are rendered surplus, the same except normal wastage 

shall be returned by the contractor to IITB at rates not exceeding those at which these 

were originally issued less allowance for any deterioration or damage which may have 

been caused whilst the materials were in the custody of the 



IITB/Dean IPS/DC/HOSTEL 3/10 

TENDER DOCUMENT – 
CONDITIONS OF CONTRACT 

52 
SIGNATURE & SEAL OF TENDERER 

 

 

contractor. In addition, the cost of transporting such materials from site to IITB 

stores, if so required by the Institute shall be paid. 

 
iv) Reasonable compensation for transfer of T & P from site to contractor’s permanent 

stores or to his other works, whichever is less. If T & P are not transported to either of 

the said places, no cost of transportation shall be payable. 

 
v) Reasonable compensations for repatriation of contractor’s site staff and imported 

labour to the extent necessary. 

 
The contractor shall, if required by the Engineer-in-Charge furnish to him book of account, 

wages books, time sheets and other relevant documents and evidence as may be necessary to 

enable him to certif. the reasonable amount payable under this conditions. 

 
The reasonable amount of items on (i), (iv) and (v) above shall not be in excess of 2% of the 

cost of the work remaining incomplete on the date of closure, i.e. total stipulated cost of the 

work as per accepted tender less the cost of work actually executed under the contract and 

less the cost of contractor’s materials at site taken over by the IITB as per item (ii) above. 

Provided always that against any payments due to the contractor on this account or otherwise, 

the Engineer-in-Charge shall be entitled to recover or be credited with any outstanding 

balances due from the contractor for advance paid in respect of any tool, plants and materials 

and any other sums which at the date of termination were recoverable by IITB from the 

contractor under the terms of the contract. 

 
CLAUSE 14 

Carrying out part work at risk & cost of contractor 

 
If contractor: 

i) At any time makes default during currency of work or does not execute any part of 

the work with due diligence and continues to do so even after a notice in writing of 7 

days in this respect from the Engineer-in-Charge; or 

ii) Commits default in complying with any of the terms and conditions of the contract 

and does not remedy it or takes effective steps to remedy it within 7 days even after 

a notice in writing is given in that behalf by the Engineer-in-Charge; or 

iii) Fails to complete the work(s) or items of work with individual dates of completion, on 

or before the date(s) so determined, and does not complete them within the period 

specified in the notice given in writing in that behalf by the Engineer-in- Charge. 
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The Engineer- in-Charge without invoking action under clause 3 may, without prejudice to any 

other right or remedy against the contractor which have either accrued or accrue thereafter 

to IITB by a notice in writing to take the part work / part incomplete work of any item(s) out 

of his hands and shall have powers to: 

) Take possession of the site and any materials, constructional plant, implements, stores, 

etc., thereon; and/or 

) Carry out the part work / part incomplete work of any item(s) by any means at the risk 

and cost of the contractor. 

 
The Engineer-in-Charge shall determine the amount, if any, is recoverable from the contractor 

for completion of the part work! Part incomplete work of any item(s) taken out of his hands 

and execute at the risk and cost of the contractor, the liability of contractor on account of loss 

or damage suffered by IITB because of action under this clause shall not exceed 10% of the 

tendered value of the work. 

In determining the amount, credit shall be given to the contractor with the value of work done 

in all respect in the same manner and at the same rate as if it had been carried out by the 

original contractor under the terms of his contractor the value of contractor's materials taken 

over and incorporated in the work and use of plant and machinery belonging to the contractor. 

The certificate of the Engineer-in-Charge as to the value of work done shall be final and 

conclusive against the contractor provided always that action under this clause shall only be 

taken after giving notice in writing to the contractor. Provided also that if the expenses 

incurred by the department are less than the amount payable to the contractor at his 

agreement rates, the difference shall not be payable to the contractor. 

 
Any excess expenditure incurred or to be incurred by IITB in completing the part work! part 

incomplete work of any item(s) or the excess loss of damages suffered or may be suffered by 

IITB as aforesaid after allowing such credit shall without prejudice to any other right or remedy 

available to IITB in law or per as agreement be recovered from any money due to the 

contractor or any account, and if such money is insufficient, the contractor shall be called upon 

in writing and shall be liable to pay the same within 30 days. 

 
If the contractor fails to pay the required sum within the aforesaid period of 30 days, the 

Engineer-in-Charge shall have the right to sell any or all of the contractors' unused materials, 

constructional plant, implements, temporary building at site etc. and adjust the proceeds of 

sale thereof towards the dues recoverable from the contractor under the contract and if 

thereafter there remains any balance outstanding, it shall be recovered in accordance with the 

provisions of the contract. 

 
In the event of above course being adopted by the Engineer-in-Charge the contractor shall 

have no claim to compensation for any loss sustained by him by reason of his having 
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purchased or procured any materials or entered into any engagements or made any advance 

on any account or with a View to the execution of the work or the performance of the contract. 

 
CLAUSE 15 

Suspension of Work 

i) The contractor shall, on receipt of the order in writing of the Engineer-in-Charge, 

(whose decision shall be final and binding on the contractor) suspend the progress of 

the works or any part thereof for such time and in such manner as the Engineer-in- 

Charge may consider necessary so as not to cause any damage or injury to the work 

already done or endanger the safety thereof for any of the following reasons: 

a) On account of any default on the part of the contractor or, 

b) For proper execution of the works or part thereof for reasons other than the 

default of the contractor, or 

c) For safety of the works or part thereof. 

 
The contractor shall, during such suspension, properly protect and secure the 

works to the extent necessary and carry out the instructions given in that behalf by 

the Engineer-in-Charge. 

 
ii) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above: 

a) The contractor shall be entitled to an extension of time equal to the period of every 

such suspension PLUS 25%, for completion of the item or group of items of work 

for which a separate period of completion is specified in the contract and of which 

the suspended work forms a part, and; 

b) If the total period of all such suspensions in respect of an item or group of items or 

work for which a separate period of completion is specified in the contract exceeds 

thirty days, the contractor shall, in addition, be entitled to such compensation as 

the Engineer-in-Charge may consider reasonable in respect of salaries and/or 

wages paid by the contractor to his employees and labour at site, remaining idle 

during the period of suspension, adding thereto 2% to cover indirect expenses of 

the contractor submits his claim supported by details to the Engineer-in-Charge 

within fifteen days of the expire of the period of 30 days. 

 
iii) If the works or part thereof is suspended on the orders of the Engineer-in-Charge for 

more than three months at a time, except when suspension is ordered for reason (a) 

in sub-para (i) above, the contractor may after receipt of such order serve a written 

notice on the Engineer-in-Charge requiring permission within fifteen days from by the 

Engineer-in-Charge of the said notice, to proceed with the work or part thereof in 

regard to which progress has been suspended and if such permission is not granted 

within that time, the contractor , if he intends to treat the suspension, where it 
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affects only a part if the works as an omission of such part by IITB or where it affects 

whole of the works, as an abandonment of the works by IITB, shall within ten days of 

expiry of such period of 15 days give notice in writing of his intension to the Engineer- 

in-Charge. In the event of the contractor treating the suspension as an abandonment 

of the contract by IITB, he shall have no claim to payment of any compensation on 

account of any profit or advantage which he might have derived from the execution of 

the in full but which he could not derive in consequence of the abandonment. He shall, 

however, be entitled to such compensation, as the Engineer-in-Charge may consider 

reasonable, in respect of salaries and/or wages paid by him to his employees and labour 

at site, remaining idle in consequence adding to the total thereof 2% to cover indirect 

expenses of the contractor provided the contractor submits his claim supported by 

details to Engineer-in-Charge within 30 days of the expiry of the period of 3 months. 

 
Provided further, that the contractor shall not be entitled to claim any compensation 

from IITB for the loss suffered by him on account of delay by IITB in the supply of 

materials in schedule ‘B’ where such delays is covered by difficulties relating to the 

supply wagons, force majeure including non-allotment of such materials by controlling 

authorities, acts of God, acts of enemies of the state/country or any reasonable cause 

beyond the control of the Institute. 

 
CLAUSE 16 

Action in case Work not done as per specifications 

All works under or in course of execution or executed in pursuance of the contract shall at all 

times to be open and accessible to the inspection and supervision of the Engineer-in-Charge, 

his authorized subordinates in charge of the work and all the superior officers, officer of the 

Quality Control Organization of the department and of the Chief Technical Examiner’s office, 

and the contractor shall, at all other times at which reasonable notice of the visit of such 

officers has been given to the contractor, either himself be present to receive orders and 

instructions or have a responsible agent duly accredited in writing, present for the purpose. 

Orders given to the contractor’s agent shall be considered to have the same force as if they 

had been given to the contractor himself. 

 
If it shall appear to the Engineer-in-Charge or his authorized subordinates in charge of the work 

or the Chief Engineer in charge Quality Control or his subordinate officers or to the Chief 

technical Examiner or his subordinate officers, that any work has been executed with unsound, 

imperfect, or unskillful workmanship, or with materials or articles provided by him for the 

execution of the work which are unsound or of quality inferior to that contracted or otherwise 

not in accordance with the contract the contractor shall, on demand in writing which shall be 

made within twelve months (six months in the case of the work of costing Rs.10 lakh and 

below except road work) of the completion of the work from the Engineer-in- 
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Charge specifying the work, materials or articles complained of notwithstanding that the same 

may have been passed, certified and paid for forthwith rectify, or remove and reconstruct the 

work specified in whole or part, as the case may require or as the case may be, remove the 

materials or articles so specified and provide other proper and suitable materials or articles at 

his own charge and cost. In the event of the falling to do so within a period specified by the 

Engineer-in-Charge in his demand aforesaid, then the contractor shall be liable to pay 

compensation at the same rate as under clause 2 of the contract (for non- completion of the 

work in time) for this default. 

 
In such case the Engineer-in-Charge may not accept the item of work at the rates applicable 

under the contract but may accept such items at reduced rates as the competent authority 

specified in schedule ‘F’ may consider reasonable during the preparation of on account bills or 

final bill if the item is so acceptable without detriment to the safety and utility of the item and 

the structure or he may reject the work outright without any payment and /or get it and other 

connected and incidental items rectified, or removed and re-executed at the risk and cost of 

the contractor. Decision of the Engineer-in-Charge to be conveyed in writing in respect of the 

same will be final and binding on the contractor. 

 
CLAUSE 17 

Contractor Liable for Damages, defects during maintenance period 

 
If the contractor or his working people or servants shall break, deface, injure or destroy any 

part of building in which they may be working, or any building, road, road kerb, fence, 

enclosure, water pipe, cables, drains, electric or telephone post or wires, trees, grass or 

grassland, or cultivated ground contiguous to the premises on which the work or any part is 

being executed, or if any damage shall happen to the work while in progress, from any cause 

whatever of if any defect, shrinkage or other faults appear in the work within twelve (12) 

months after a certificate of its virtual completion shall have been given by the Engineer-in- 

Charge as aforesaid arising out of defect or improper, materials or workmanship the 

contractor shall upon receipt of a notice in writing on that behalf make the same good at his 

own expense or in default the Engineer-in-Charge cause the same to made good by other 

workmen and deduct the expense form any sums that may be due or at any time thereafter 

may become due to the contractor or/from his security deposit or the proceeds of sale thereof 

or of a sufficient portion thereof. The security deposits of the contractor shall not be refunded 

before the expiry of twelve (12) months after the issue of the certificate of virtual completion 

of work, or till the final bill has been prepared and passed whichever is later. 

In case of maintenance and operation works of E&M services, security deposit deducted from 

contractors shall be refunded within one month from the date of final payment or within one 

month from the date of completion of the maintenance contract whichever is earlier. 
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CLAUSE 18 

Contractor to Supply Tools & Plants etc. 

The contractor shall provide at his own cost all materials (except such special materials, if any, 

as may in accordance with the contract be supplied from the Engineer-in-Charge’s stores), 

machinery tools and plants as specified in schedule ‘F’ in addition to this appliances 

implements other plant, ladders, cordage, tackle, scaffolding and temporary works required 

for the proper execution of the work, whether original, altered or substituted and whether 

included in the specifications or other documents forming part of the contract or referred to 

in these conditions or not, or which may be necessary for the purpose of satisfying or 

complying with the requirements of Engineer-in-Charge as to any matter as to which he is 

entitled to be satisfied, or which he is entitled to require together with carriage therefore to 

and from the work. The contractor shall also supply without charge the requisite number of 

persons with the means and materials necessary for the purpose of setting out works, and 

counting, weighting and assisting the measurement for examination at any time and from time 

to time of the work or materials. Falling his so doing the same may be provided by the 

Engineer-in-Charge at the expenses of the contractor and the expenses may be deducted, from 

any money due to the contractor under this contract or otherwise and/or from his security 

deposit or the proceeds of sale thereof, or of a sufficient portions thereof. 

 
CLAUSE 18 A 

Recovery of Compensation paid to Workmen 

In every case in which by virtue of the provisions sub-section (1) of Section 12, of the 

Workmen’s Compensation Act, 1923, IITB is obliged to pay compensation to a workman 

employed by the contractor, in execution of the works, IITB will recover from the contractor, 

the amount of the compensation so paid; and without prejudice to the rights of the IITB under 

sub-section (2) of Section 12, of the said Act, IITB shall be at liberty to recover such amount or 

any part thereof by deduction it from the security deposit or from any sum due by IITB to the 

contractor whether under this contract or otherwise. IITB shall not be bound to contest any 

claim made against it under sub-section (1) of Section 12, of the said Act, except on the written 

request of the contractor and upon his giving to IITB full security for all costs for which IITB 

might become liable in consequence of contesting such claim. 

CLAUSE 18 B 

Ensuring payment and Amenities to workers if contractors fails 

In every case in which by virtue of the provisions of the contract labour (regulation and 

Abolition) Act, 1970 and of the Contract Labour (Regulations and Abolition) Central Rules, 

1971, IITB is obliged to pay any amounts of wages to a workman employed by the contractor 

in execution of the works, or to incur any expenditure in providing welfare and health 

amenities required to be provided under the above said Act and the rules under Clause 19H 

or under the C.P.W.D. Contractor’s Labour Regulations, or under the Rules framed by 

Government from time to time for the protection of health and sanitary arrangements from 

time to time for the protection of health and sanitary arrangements for workers employed 
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by IITB Contractors, IITB will recover from the contractor, the amount of wages so paid or the 

amount of expenditure so paid or the amount of expenditure so incurred; and without 

prejudice to the rights of the IITB under sub-section (2) of Section 20, and sub-section (4) of 

Section 21, of the Contract Labour (Regulation and Abolition) Act, 1970, IITB shall be at liberty 

to recover such amount or any part thereof by deducting it from the security deposit or from 

any sum due by IITB to the contractor whether under this contract or otherwise IITB shall not 

be bound to contest any claim made against it under sub-section (1) of Section20, sub-section 

(4) of Section21, of the said Act, except on the written request of the contractor and upon his 

giving to the IITB full security for all costs for which IITB might become liable in contesting such 

claim. 

 
CLAUSE 19 

Labour Laws to be complied by the Contractor 

The contractor shall obtain a valid license under the Contract Labour (R&A) Act 1970, and the 

Contract Labour (Regulation and Abolition) Central Rules, 1971, before the commencement of 

the work, and continue to have a valid license until the completion of the work. The contractor 

shall also abide by the provisions of the Child Labour (Prohibition and Regulation) Act, 1986. 

 
The contractor shall also comply with the provisions of the building and other Construction 

Workers (Regulation of Employment and Conditions of Service) Act, 1996 and the building and 

other Construction Workers Welfare Cess Act, 1996. 

 
Any failure to fulfill these requirements shall attract the penal provisions of this contrail arising 

out of the resultant non-execution of the work. 

 
CLAUSE 19A 

No labour below the age of fourteen years shall be employed on the work. 

 
CLAUSE 19B 

Payment of Wages 

 
i) The contractor shall pay to labour employed by him directly or through subcontractors, 

wages not less than fair wages as per the provisions of the Contract labour (Regulation 

and Abolition) Act 1970 and the contract Labour (Regulation and Abolition) Central 

Rules, 1971, wherever applicable. 

 
ii) The contractor shall, notwithstanding the provisions of any contract to the contrary 

cause to be paid fair wage to labour indirectly engaged on the work, including any 

labour engaged by his sub-contractors in connection with the said work, as if the labour 

had been immediately employed by him. 
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iii) In respect of all labour directly or indirectly employed in the works for performance of 

the contractor’s part of this contract, the contractor’s shall comply with or cause to be 

complied with the contractor’s Labour Regulations made by IITB from time to time in 

regard to payment of wages, wage period, deductions from wages recovery of wages 

not paid and deductions unauthorizedly made, maintenance of wage books or wage 

slips, publication of scale of wages and other terms of employment, inspection and 

submission of periodical returns and all other matters of the like nature or as per the 

provisions of the Contract Labour (Regulation and Abolition) Act 1970, and the 

Contract Labour (Regulation and Abolition) Central Rules, 1971, wherever applicable. 

 
iv)  

) The Engineer-in-Charge concerned shall have the right to deduct from the moneys 

due to the contractor any sum required or estimated to be required or estimated 

to be required for making good the loss suffered by a worker or workers by reason 

of non fulfillment of the conditions of the contract for the benefit of the workers, 

non-payment of wages or of deductions made from his or their wages which are 

not justified by their terms of the contract or non- observance of the Regulations. 

 
) Under the provision of Minimum Wages (Central) Rules 1950, the contractor is 

bound to allow to the labours directly or indirectly employed in the works one day 

rest for 6 days continuous work and pay wages at the same rate as for duty. In the 

event of default, the Engineer-in-Charge shall have the right to deduct the sum or 

sums not paid on account of wages weekly holidays to any labours and pay the 

same to the persons entitled thereto from any money due to the contractor by the 

Engineer-in-Charge concerned. 

 
v) The contractor shall comply with the provisions of the Payment of Wages Act, 1936, 

Minimum wages Act, 1948, Employees Liability Act, 1938, Workmen’s Compensation 

Act, 1923, Industrial Disputes Act, 1947, Maternity Benefits Act, 1961, and the 

Contractor’s Labour (Regulation and Abolition) Act 1970, or the modifications thereof 

or any other laws relating thereto and the rules made there under from time to time. 

 
vi) The contractor shall indemnify and keep indemnified IITB against payments to be made 

under and for the observance of the laws aforesaid and the IITB Contractor’s Labour 

Regulations without prejudice to his right to claim indemnity from his sub- contractors. 

 
vii) The laws aforesaid shall be deemed to be a part of this contract and any breach thereof 

shall be deemed to be a breach of this contract. 
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viii) Whatever is minimum wage for the time being, or if the wage payable is higher than 

such wage, such wage shall be paid by the contractor to the workmen directly without 

the intervention of Jamadar and that Jamadar shall not be entitled to deduct or recover 

any amount from the minimum wage payable to the workmen as and by way of 

commission or otherwise. 

 
ix) The contractor shall ensure that no amount by way of commission or otherwise is 

deducted or recovered by the Jamadar from the wage of workmen. 

 
CLAUSE 19C 

In respect of all labour directly or indirectly employed in the work of the performance of the 

contractor’s part of this contract, the contractor shall at his own expense arrange for the safety 

provisions as per Safety Code framed from time to time and shall at his own expense provide 

for all facilities in connection therewith. In case the contractor fails to make arrangement and 

provide necessary facilities as aforesaid, he shall be liable to pay a penalty of Rs. 200/- for each 

default and in addition the Engineer-in-Charge shall be at liberty to make arrangement and 

provide facilities as aforesaid and recover the costs incurred in that behalf from the contractor. 

 

 
CLAUSE 19D 

The contractor shall submit by the 4th and 19th of every month, to the Engineer-in-Charge a 

true statement showing in respect of the second half of the preceding month and the first half 

of the current month respectively:- 

 
1. The number of labours employed by him on the work, 

2. Their working hours, 

3. The wages paid to them, 

4. The accidents that occurred during the said fortnight showing the circumstances under 

which they happened and the extent of damage and injury caused by them, and 

5. The number of female workers who have been allowed maternity benefit according to 

Clause 19F and the amount paid to them. 

 
Failing which the contractor shall be liable to pay to IITB a sum not exceeding Rs. 200/- for 

each default or materially incorrect statement. The decision of the Divisional Officer shall be 

final in deduction from any bill due to the contractor the amount levied as fine and be binding 

on the contractor. 
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CLAUSE 19E 

In respect of all labour directly or indirectly employed in the works for the performance of the 

contractor’s part of this contract, the contractor shall comply with or cause to be complied 

with all the rules framed by Government from time to time for the protection of health and 

sanitary arrangements for workers employed by the Central Public Works department and its 

contractors. 

 
CLAUSE 19F 

Leave and pay during leave shall be regulated as follows: 

1. Leave : 

(i) in the case of delivery - maternity leave not exceeding 8 weeks, 4 weeks up to and 

including the day of delivery and 4 weeks following that day, 

(ii) in the case of miscarriage - upto 3 weeks from the date of miscarriage 

2. Pay : 

(i) in the case of delivery - leave pay during maternity leave will be at the rate of the 

women’s average daily earnings, calculated on total wages earned on the days 

when full time work was done during a period of three months immediately 

preceding the date on which she gives notice that she expects to be confined or at 

the rate of Rupee one only a day whichever is greater. 

(ii) in the case of miscarriage - leave pay at the rate of average daily earning calculated 

on the total wages earned on the days when full time work was done during a 

period of three months immediately preceding the date of such miscarriage. 

3. Conditions for the grant of Maternity Leave: 

No maternity leave benefit shall be admissible to a woman unless she has been employed 

for a total period of not less than six months immediately preceding the date on which she 

proceeds on leave 

4. The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form as 

shown in appendix -I and II, and the same shall be kept at the place of work 

 
CLAUSE 19G 

In the event of the contractor(s) committing a default or breach of any of the provisions of the 

Contractor’s Labour Regulations and Model Rules for the protection of health and sanitary 

arrangements for the workers as amended from time to time or furnishing any information or 

submitting or filing any statement under the provisions of the above Regulations and Rules 

which is materially incorrect, he/they shall, without prejudice to any other liability, pay to the 

IITB a sum not exceeding Rs.200/- for every default, breach or furnishing, making, submitting, 

filing such materially incorrect statements and in the event of the contractor(s) defaulting 

continuously in this respect, the penalty may be enhanced to Rs.200/- per day for each day of 

default subject to a maximum of 5 percent of the estimated 
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cost of the work put to tender. The decision of the Engineer-in-Charge shall be final and 

binding on the parties. 

 
Should it appear to the Engineer-in-Charge that the contractor(s) is/are not properly observing 

and complying with the provisions of the Contractor’s Labour Regulations and Model Rules 

and the provisions of the Contract Labour (Regulation and Abolition) Act 1970, and the 

Contract Labour (R&A) Central Rules 1971, for the protection of health and sanitary 

arrangements for work-people employed by the contractor(s) (hereinafter referred as “the 

said Rules”) the Engineer-in-Charge shall have power to give notice in writing to the 

contractor(s) requiring that the said Rules be complied with and the amenities prescribed 

therein be provided to the work-people within a reasonable time to be specified in the notice. 

If the contractor(s) shall fail within the period specified in the notice to comply with 

and/observe the said Rules and to provide the amenities to the work-place as aforesaid, the 

Engineer-in-Charge shall have the power to provide the amenities hereinbefore mentioned at 

the cost of the contractor(s). the contractor(s) shall erect, make and maintain at his/her own 

expense and to approved standards all necessary huts and sanitary arrangements required for 

his/their work-people on the site in connection with the execution of the works, and if the 

same shall not have been erected or constructed, according to approved standards, the 

Engineer-in-Charge shall have power to give notice in writing to the contractor(s) requiring 

that the said huts and sanitary arrangements be remodeled and/or reconstructed according 

to approved standards, and if the contractor(s) shall fail to remodel or reconstruct such huts 

and sanitary arrangements according to approved standards within the period specified in the 

notice, the Engineer-in-Charge shall the power to remodel or reconstruct such huts and 

sanitary arrangements according to approved standards at the cost of the contractor(s). 

 
CLAUSE 19 H (NOT APPLICABLE) 

The contractor(s) shall at his/their own cost provide his/their labour with a sufficient number 

of huts (hereinafter referred to as the camp) of the following specifications on a suitable plot 

of land to be approved by the Engineer-in-Charge. 

 
i) a) The minimum height of each hut at the eaves level shall be 2.10m (7 ft.) and the 

floor area to be provided will be at the rate of 2.7 sq.m. (30 sq.ft.) for each member of 

the worker’s family staying with the labourer. 

b)   The contractor(s) shall in addition construct suitable cooking places having a 

minimum area of 1.80m x 1.50m (6’x5') adjacent to the hut for each family. 

c)  The contractor(s) shall also construct temporary latrines and urinals for the use of 

the labourers each on the scale of not less than four per each one hundred of the total 

strength, separate latrines and urinals being provided for women. 
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d)  The contractor(s) shall construct sufficient number of bathing and washing places, 

one unit for every 25 persons residing in the camp. These bathing and washing places 

shall be suitably screened. 

 
ii) a) All the huts shall have walls of sun-dried or burnt-bricks laid in mud mortar or other 

suitable local materials as may be approved by the Engineer-in-Charge. In case of sun-

dried bricks, the walls should be plastered with mud gobri on both sides. The floor may 

be kutcha but plastered with mud gobri and shall be at least 15 cm (6") above the 

surrounding ground. The roofs shall be laid with thatch or any other materials as may 

be approved by the Engineer-in-Charge and the contractor shall ensure that 

throughout the period of their occupation, the roofs remain water-tight. 

b)  The contractor(s) shall provide each hut with proper ventilation. 

c)  All doors, windows, and ventilators shall be provided with suitable leaves for security 

purposes. 

c) There shall be kept an open space of at least 7.2m (8 yards) between the rows of 

huts which may be reduced to 6m (20 ft.) according to the availability of site with the 

approval of the Engineer-in-Charge. Back to back construction will be allowed. 

 
iii) Water Supply - The contractor(s) shall provide adequate supply of water for the use of 

labourers. The provisions shall not be less than two gallons of pure and wholesome 

water per head per day for drinking purposes and three gallons of clean water per head 

per day for bathing and washing purposes. Where piped water supply is available, 

supply shall be at stand posts and where the supply is from wells or river, tanks which 

may be of metal or masonry, shall be provided. The contractor(s) shall also at his/ their 

own cost make arrangements for laying pipe lines for water supply to his/ their labour 

camp from the existing mains wherever available, and shall pay all fees and charges 

therefore. 

iv)     The site selected for the camp shall be high ground, removed from jungle. 

 
v) Disposal of Excreta - The contractor(s) shall make necessary arrangements for the 

disposal of excreta from the latrines by trenching or incineration which shall be 

according to the requirements laid down by the Local Health Authorities. If trenching 

or incineration is not allowed, the contractor(s) shall make arrangements for the 

removal of the excreta through the Municipal Committee/authority and inform it 

about the number of labourers employed so that arrangements may be made by such 

Committee/authority for the removal of the excreta. All charges on this account shall 

be borne by the contractor and paid direct by him to the Municipality/authority. The 

contractor shall provide one sweeper for every eight seats in case of dry system. 

 
vi) Drainage - The contractor(s) shall provide efficient arrangements for draining away 

sullage water so as to keep the camp neat and tidy. 
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vii) The contractor(s) shall make necessary arrangements for keeping the camp area 

sufficiently lighted to avoid accidents to the workers. 

 
viii)   Sanitation - The contractor(s) shall make arrangements for conservancy and sanitation 

in the labour camps according to the rules of the Local Public Health and Medical 

Authorities. 

 
CLAUSE 19 I 

The Engineer-in-Charge may require the contractor to dismiss or remove from the site of the 

work any person or persons in the contractors employ upon the work who may be 

incompetent or misconduct himself and the contractor shall forthwith comply with such 

requirements. 

 
CLAUSE 19 J 

It shall be the responsibility of the contractor to see that the building under construction is not 

occupied by anybody un-authorize during construction, and is handed over to the Engineer-

in-Charge with vacant possession of complete building. If such building though completed is 

occupied illegally, then the Engineer-in-Charge shall have the option to refuse to accept the 

said building/buildings in that position. Any delay in acceptance on this account will be treated 

as the delay in completion and for such delay a levy upto 5% of tendered value of work may 

be imposed by the IITB whose decision shall be final both with regard to the justification and 

quantum and be binding on the contractor. 

 
However, IITB, through a notice, may require the contractor to remove the illegal occupation 

any time on or before construction and delivery. 

 
CLAUSE 19 K 

Employment of skilled / semi skilled workers 

The contractor shall, at all stages of work, deploy skilled/semi skilled tradesmen who are 

qualified and possess certificate in particular trade from CPWD Training Institute/Industrial 

Training Institute/National Institute of construction Management and Research (NICMAR) 

National Academy of Construction, CIDC or any similar reputed and recognized Institute 

managed/certified by State/Central Government. The number of such qualified tradesmen 

shall not be less than 20% of total skilled/semi skilled workers required in each trade at any 

stage of work. The contractor shall submit number of man days required in respect of each 

trade, its scheduling and the list of qualified tradesmen along with requisite certificate from 

recognized Institute to Engineer-in-Charge for approval. Notwithstanding such approval, if the 

tradesmen are found to have inadequate skill to execute the work of respective trade, the 

contractor shall substitute such tradesmen within two days of written from Engineer-in- 

Charge or failure to deploy qualified tradesmen will attract a compensation to be paid by 
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contractor at the rate of Rs.100 per such tradesmen per day. Decision of Engineer-in-Charge 

as to whether particular tradesmen possess requisite skill and amount of compensation in case 

of default shall be final and binding. 

 
Provided always, that the provisions of this clause, shall be not be applicable for works with 

estimated cost put to tender being less that Rs.5 crores. 

CLAUSE 20 

Minimum Wages Act to be complied with 

The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, and 

Contract Labour (Regulation and Abolition) Act, 170, amended from time to time and rules 

framed thereunder and other labour laws affecting contract labour that may be brought into 

force from time to time. 

 
CLAUSE 21 

Work not to be sublet. Action in case of insolvency 

The contract shall not be assigned or sublet without the written approval of the Engineer-in- 

Charge. And if the contractor shall assign or sublet his contract, or attempt to do so, or become 

insolvent or commence any insolvency proceedings or make any composition with his 

creditors or attempt to do so, or if any bribe, gratuity, gift, loan, perquisite, reward or 

advantage pecuniary or otherwise, shell either directly or indirectly, be given, promised or 

offered by the contractor, or any of his servants or agent to any public officer or person in the 

employ of ITB in any way relating to his office or employment, or if any such officer or person 

shall become in any way directly or indirectly interested in the contract, the Engineer- in-

Charge on behalf of the IITB shall have power to adopt the course specified in Clause 3 hereof 

in the interest of IITB and in the event of such course being adopted, the consequences 

specified in the said Clause 3 shall ensure. 

 
CLAUSE 22 

 
All sums payable by way of compensation under any of these conditions shall be considered 

as reasonable compensation to be applied to the use of IITB without reference to the actual 

loss or damage sustained and whether or not any damage shall have been sustained. 

 
CLAUSE 23 

Changes in firm’s Constitution to be intimated 

Where the contractor is a partnership firm, the previous approval in writing of the Engineer- 

in-Charge shall be obtained before any change is made in the constitution of the firm. Where 

the contractor is an individual or a Hindu undivided family business concern such approval as 

aforesaid shall likewise be obtained before the contractor enters into any partnership 

agreement where under the partnership firm would have the right to carry out the works 

hereby undertaken by the contractor. If previous approval as aforesaid is not obtained, the 
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contract shall be deemed to have been assigned in contravention of Clause 21 hereof and the 

same action may be taken, and the same consequences shall ensure as provided in the said 

Clause 21. 

 
CLAUSE 24 

 
All works to be executed under the contract shall be executed under the direction and subject 

to the approval in all respects of the Engineer-in-Charge who shall be entitled to direct at what 

point or points and in what manner they are to be commenced, and from time to time carried 

on. 

 
CLAUSE 25 

Settlement of Disputes & Arbitration 

 
Except where otherwise provided in the contract, all questions and disputes relating to the 

meaning of the specifications, design, drawings and instructions here-in before mentioned and 

as to the quality of workmanship or materials used on the work or as to any other question, 

claim, right, matter or thing whatsoever in any way arising out of or relating to the contract, 

designs, drawings, specifications, estimates, instructions, orders or these conditions or 

otherwise concerning the works or the execution or failure to execute the same whether 

arising during the progress of the work or after the cancellation, termination, completion or 

abandonment thereof shall be dealt with as mentioned hereinafter. 

 
i) If the contractor considers any work demanded of him to be outside the requirements 

of the contract, or disputes any drawings, record or decision given in writing by the 

Engineer-in-Charge on any matter in connection with or arising out of the contract or 

carrying out of the work, to be unacceptable, he shall promptly within 15 days request 

the Engineer-in-Charge in writing for written instruction or decision. Thereupon the 

Engineer-in-Charge shall give his written instructions or decision within a period of one 

month from the receipt of the contractor’s letter. 

 
If the EIC fails to give his instructions or decision in writing within the aforesaid period 

or if the contractor is dissatisfied with the instructions or decision of the EIC, the 

contractor may, within 15 days of the receipt of EIC’s decision, appeal to the Director 

IITB who shall afford an opportunity to the contractor to be heard, if the latter so 

desires, and to offer evidence in support of his appeal. The Director shall give his 

decision within 30 days of receipt of contractor’s appeal. If the contractor is dissatisfied 

with this decision, give notice to the Director for appointment of arbitrator failing 

which the said decision shall be final binding and conclusive and not referable to 

adjudication by the arbitrator. 



IITB/Dean IPS/DC/HOSTEL 3/10 

TENDER DOCUMENT – 
CONDITIONS OF CONTRACT 

67 
SIGNATURE & SEAL OF TENDERER 

 

 

ii) Except where the decision has become final, binding and conclusive in terms of Sub 

para (i) above disputes or difference shall be referred for adjudication through 

arbitration by a sole arbitrator appointed by the Chairman Board of Governors Indian 

Institute of Technology Bombay. If the arbitrator so appointed is unable or unwilling to 

act or resigns his appointment or vacates his office due to any reason whatsoever, 

another sole arbitrator shall be appointed in the manner aforesaid. Such person shall 

be entitled to proceed with the reference from the stage at which it was left by his 

predecessor. 

 
It is a term of this contract that the party invoking arbitration shall give a list of disputes 

with amounts claimed in respect of each such dispute along with the notice 

appointment of arbitrator and giving reference to the rejection by the Director the 

appeal. 

 
It is also a term of this contract that no person other than a person appointed by such 

Chairman Board of Governors IITB as aforesaid should act as arbitrator and if for any 

reason that is not possible, the matter shall not be referred to arbitration at all. 

 
It is also a term of this contract that if the contractor does not make any demand for 

appointment of arbitrator in respect of any claims in writing as aforesaid within 120 

days of receiving the intimation form the Engineer-in-Charge that the final bill is ready 

for payment, the claim of the contractor shall be deemed to have been waived and 

absolutely barred and the IITB shall be discharged and released of all liabilities under 

the contract in respect of these claims. 

 
The arbitration shall be conducted in accordance with the provisions of the Arbitration 

and Conciliation Act, 1996 (26 of 1996) or any statutory modifications or re-enactment 

thereof and the rules made thereunder and for the time being in force shall apply to 

the arbitration proceeding under this clause. 

 
It is also a term of this contract that the arbitrator shall adjudicate on only such disputes 

as are referred to him by the appointing authority and give separate award against 

each dispute and claim referred to him and, in all cases, where the total amount of the 

claims by any party exceeds Rs.1,00,000/- the arbitrator shall give reasons for the 

award. 

 
It is also a term of the contract that if any fees are payable to the arbitrator, these shall 

be paid equally by both the parties. 

 
It is also a term of the contract that the arbitrator shall be deemed to have entered on 

the reference on the date he issues notice to both the parties calling them to 
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submit their statement of claims and counter statement of claims. The venue of the 

arbitration shall be such place as may be fixed by the arbitrator in his sole discretion. 

The fees, if any, of the arbitrator shall, if required to be paid before the award is made 

and published, be paid half and half by each of the parties. The cost of the reference 

and of the award (including the fees, if any, of the arbitrator) shall be at the discretion 

of the arbitrator who may direct to any by whom and in what manner, such costs or 

any part thereof shall be paid and fix or settle the amount costs to be so paid. 

 
iii) In case of any litigations under this Contract, the courts of law in the city of Mumbai 

only, shall have jurisdiction. 

 
CLAUSE 26 

Contractor to indemnify IITB against Patent Rights 

The contractor shall fully indemnify and keep indemnified the IITB against any action, claim or 

proceeding relating to infringement or use of any patent or design or any alleged patent or 

design rights and shall pay any royalties which may be payable in respect of any article or part 

thereof included in the contract. In the event of any claims made under or action brought 

against IITB in respect of any such matters as aforesaid, the contractor shall be immediately 

notified thereof and the contractor shall be at liberty, at his own expense, to settle any dispute 

or to conduct any litigation that may arise therefrom, provided that the contractor shall not 

be liable to indemnify the IITB if the infringement of the patent or design or any alleged patent 

or design right is the direct result of an order passed by the Engineer- in-Charge in this behalf. 

 
CLAUSE 27 

Lump sum Provisions in Tender 

 
When the estimate on which a tender is made includes lump sum in respect of parts of the 
work, the contractor shall be entitled to payment in respect of the items of work involved or 
the part of the work in question at the same rates as are payable under this contract for such 
items, or if the part of the work in question is not, in the opinion of the Engineer-in-Charge 
payable of measurement, the Engineer-in-Charge may at his discretion pay the lump-sum 
amount entered in the estimate, and the certificate in writing of the Engineer-in-Charge shall 
be final and conclusive against the contractor with regard to any sum or sums payable to him 
under the provisions of the clause. 
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CLAUSE 28 

Action where no Specifications are specified 

 
In the case of any class of work for which there is no such specifications as referred to in Clause 

11; such work shall be carried out in accordance with the Bureau of Indian Standard 

Specifications. In case there are no such specifications in Bureau of Indian Standards, the work 

shall be carried out as per manufacturer’s specifications, if not available then as per District 

Specifications. In case there are no such specifications as required above, the work; shall be 

carried out in all respects in accordance with the instructions and requirements of the 

Engineer-in-Charge. 

 
CLAUSE 29 

With-holding and lien in respect of sums due from contractor 

i) Whenever any claim or claims for payment of a sum of money arises out of or under 

the contract or against the contractor, the Engineer-in-Charge or the Institute shall be 

entitled to withhold and also have a lien to retain such sum or sums in whole or in part 

from the security, if any deposited by the contractor and for the purpose aforesaid, the 

Engineer-in-Charge or the Institute shall be entitled to withhold the security deposit, if 

any, furnished as the case may be and also have a lien over the, same pending 

finalization or adjudication of any such claim. In the event of the security being 

insufficient to cover the claimed amount or amounts or if no security has been taken 

from the contractor, the Engineer-in-Charge or the Institute shall be entitled to 

withhold and have a lien to retain to the extent of such claimed amount or amounts 

referred to above, from any sum or sums found payable or which may at any time 

thereafter become payable to the contractor under the same contract or any other 

contract with the Engineer-in-Charge or any contracting person through the Engineer-

in-Charge pending finalization of adjudication of any such claim. 

 
It is an agreed term of the contract that the sum of money or moneys so withheld or 

retained under the lien referred to above by the Engineer-in-Charge or IITB will be kept 

withheld or retained as such by the Engineer-in-Charge or IITB till the claim arising out 

of or under the contract is determined by the arbitrator (if the contract is governed by 

the arbitration clause) by the competent court, as the case may be and that the 

contractor will have no claim for interest or damages whatsoever on any account in 

respect of such withholding or retention under the lien referred to above and duly 

notified as such to the contractor. For the purpose of this clause, where the contractor 

is a partnership firm or a limited company, the Engineer-in-Charge or the Institute shall 

be entitled to withhold and also have a lien to retain towards such claimed amount or 

amounts in whole or in part from any sum found payable to any partner/limited 

company as the case may be, whether in his individual capacity or otherwise. 
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ii) IITB shall have the right to cause an audit and technical examination of the works and 

the final bills of the contractor including all supporting vouchers, abstract, etc., to be 

made after payment of the final bill and if as a result of such audit and technical 

examination any sum is found to have been overpaid in respect of any work done by 

the contractor under the contract or any work claimed to have been done by him under 

the contract and found not to have been executed, the contractor shall be liable to 

refund the amount of over-payment and it shall be lawful for IITB to recover the same 

from him in the manner prescribed in sub-clause (i) of this clause or in any other 

manner legally permissible; and if it is found that the contractor was paid less than 

what was due to him under the contract in respect of any work executed by him under 

it, the amount of such under payment shall be duly paid by IITB to the contractor, 

without any interest thereon whatsoever. 

Provided that the IITB shall not be entitled to recover any sum overpaid, nor the 

contractor shall be entitled to payment of any sum paid short where such payment has 

been agreed upon between the Director IITB or EIC on the one hand and the contractor 

on the other under any term of the contract permitting payment for work after 

assessment by the Director or the EIC. 

 
CLAUSE 29A 

Lien in respect of claims in other Contracts 

Any sum of money due and payable to the contractor (including the security deposit 

returnable to him) under the contract may be withheld or retained by way of lien by the 

Engineer-in-Charge or the Institute or any other contracting person or persons through 

Engineer-in-Charge against any claim of the Engineer-in-Charge or IITB or such other person 

or persons in respect of payment of a sum of money arising out of or under any other contract 

made by the contractor with the Engineer-in-Charge or the Institute or with such other person 

or persons. 

 
It is an agreed term of the contract that the sum of money so withhold or retained under this 

clause by the Engineer-in-Charge or the Institute will be kept withheld or retained as such by 

the Engineer-in-Charge or the Institute or till his claim arising out of the same contract or any 

other contract is either mutually settled or determined by the arbitration clause or by the 

competent court, as the case may be and that the contractor shall have no claim for interest 

or damages whatsoever on this account or on any other ground in respect of any sum of 

money withheld or retained under this clause and duly notified as such to the contractor. 

 
CLAUSE 30 (NOT APPLICABLE) 

Employment of coal mining or controlled area labour not permissible 

The contractor shall not employ coal mining or controlled area labour falling under any 

category whatsoever on or in connection with the work or recruit labour from area within a 
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radius of 32 Km (20 miles) of the controlled area. Subject as above the contractor shall employ 

imported labour only i.e., deposit imported labour or labour imported by contractors from area, 

from which import is permitted. 

 
Where ceiling price for imported labour has been fixed by State or Regional Labour Committees 

not more than that ceiling price shall be paid to the labour by the contractor. 

 
The contractor shall immediately remove any labourer who may be pointed out by the 

Engineer-in-Charge as being a coal mining or controlled area labourer. Failure to do so shall 

render the contractor liable to pay to IITB a sum calculated at the rate of Rs.10/- per day 

labourer. The certificate of the Engineer-in-Charge about the number of coal mining or 

controlled area labourer and the number of days for which they worked shall be final and 

binding upon all parties to this contract. 

 
It is declared and agreed between the parties that the aforesaid stipulation in this clause is one 

in which the public are interested within the meaning of the exception in Section 74 of Indian 

Contract Atc, 1872. 

 
Explanation: - Controlled Area means the following areas: 

 
Districts of Dhanbad, Hazaribagh, Jamtara – a Sub-Division under Santhal Pargana 

Commissionery, Districts of Bankuara, Birbhum, Burdwan, District of Bilaspur. 

 
Any other area which may be declared a Controlled Area by or with the approval of the Central 

Government 

 
CLAUSE 31 

Unfiltered water supply 

 
The contractor(s) shall make his/their own arrangements for water required for the work and 

nothing extra will be paid for the same. This will be subject to the following conditions. 

 
i) That the water used by the contractor(s) shall be fit for constructions purposes to the 

satisfaction of the Engineer-in-Charge. 

ii) The Engineer-in-Charge shall make alternative arrangements for supply of water at the 

risk and cost of contractor(s) if the arrangements made by the contractor(s) for 

procurement of water are in the opinion of the Engineer-in-Charge, unsatisfactory. 
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CLAUSE 31 A 

Water supply, if available from IITB 

 
Water if available may be supplied to the contractor by the Institute subject to the following 

conditions 

 
i) The water should be in contractor scope. 

ii) The contractor(s) shall make his/their own arrangement of water connection, 

calibrated meter and laying of pipelines from existing main of source of supply. 

iii)    Non availability of water for any reasons whatsoever shall not constitute any reason for 

delay, extra claims or additional cost incurred for the performance of this contact. 

iv) The Institute does not guarantee to maintain uninterrupted supply of water and it will 

be incumbent on the contractor(s) to make alternative arrangements for water at 

his/their own cost in the event of any temporary break down in the IITB water main so 

that the progress of his/their work is not held up for want of water. No claim or damage 

or refund of water charges will be entertained on account of such break down. 

v) ELECTRIC SUPPLY FOR WORKS, LABOUR HUTMENTS, ETC. 

a) Electric power both for construction and lighting shall be made available by the 

Employer at one point within site or near site on chargeable basis as actual shall 

be recovered progressively from R.A. Bills, minimum power factor 0.95, power 

factor below than 0.95, penalty as per MSU tariff. The contractor shall arrange at 

his own cost the necessary calibrated meter, switch board, and other switch gears, 

etc., and shall be responsible for their maintenance. 

b) Non availability of power for any reason whatsoever shall not constitute any 

reason for delay, extra claims or additional cost incurred for the performance of 

this contact. 

c) Further distribution shall be done by the Contractor at his cost as per approved 

layout. He shall provide required clearances for overhead lines to facilitate easy 

movement of machinery. These overhead lines shall be shifted and rerouted at the 

contractor’s cost during execution of work if the same are found to obstruct any 

other work of any agency working at site or requires to be shifted due to 

unforeseen reasons. 

d) On completion of the work, the contractor shall to the satisfaction of the EIC, 

remove all wiring installed by him and make good, any disturbance or damage 

done. 

e) The contractor shall employ a certified and licensed Electrician for carrying out this 

work. 
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CLAUSE 32 

Alternate water arrangements (NOT APPLICABLE) 

 
i) Where there is no piped water supply arrangement and the water is taken by the 

contractor from the wells or hand pump constructed by the Institute no charge shall 

be recovered from the contractor on that account. The contractor shall, however, draw 

water at such hours of the day that it does not interfere with the normal use for which 

the hand pumps and wells are intended. He will also be responsible for all damage and 

abnormal repairs arising out of his use, the cost of which shall be recoverable from him. 

The Engineer-in-Charge shall be final authority to determine the cost recoverable from 

the contractor on this account and his decision shall be binding on the contractor. 

 
ii) The contractor shall be allowed to construct temporary wells in IITB land for taking 

water for construction purposes only after he has got permission of the Engineer-in- 

Charge in writing. No charges shall be recovered from the contractor on this account, 

but the contractor shall be required to provide necessary safety arrangements to avoid 

any accidents or damage to adjacent buildings, roads and service lines. He shall be 

responsible for any accidents or damage caused due to construction and subsequent 

maintenance of the wells and shall restore the ground to its original condition after the 

wells are dismantled on completion o f the work. 

 
CLAUSE 33 

Return of Surplus materials 

Notwithstanding anything contained to the contrary in this contract, where any materials for 

the execution of the contract are procured with the assistance of IITB either by issue form IITB 

stocks or purchase made under orders or permits or licenses issued by IITB, the contractor 

shall hold the said materials economically and solely for the purpose of the contract and not 

dispose of them without the written permission of the IIT and return, if required by the 

Engineer-in-Charge, all surplus or un serviceable materials that may be left with him after the 

completion of the contract or at its termination for any reason whatsoever on being paid or 

credited such price as the Engineer-in-Charge shall determine having due regard to the 

condition of the materials. The price allowed to the contractor however shall not exceed the 

amount charged to him excluding the element of storage charges. The decision of the 

Engineer-in-Charge shall be final and conclusive. In the event of breach of the aforesaid 

condition, the contractor shall in addition to throwing himself open to action for contravention 

of the terms of the license or permit and/or for criminal breach if trust, be liable to IITB for all 

moneys, advantages or profits resulting or which in the usual course would have resulted to 

him by reason of such breach. 
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CLAUSE 34 

Hire of Plant & Machinery 

 
i) The contractor shall arrange at his own expense all tools, plant, machinery and 

equipment (hereinafter referred to as T&P) required for execution of the work except 

for the Plant & machinery listed in Schedule ‘C and stipulated for issue to the 

contractor. If the contractor requires any item of T&P stipulated for issue, the IITB will, 

if such item is available, hire it to the contractor at rates to be agreed upon between 

him and the Engineer-in-Charge. In such a case all the conditions hereunder for issue 

of T&P shall also be applicable to such T&P as is agreed to be issued. 

 
ii) Plant and Machinery when supplied on hire charges shown in Schedule ‘C shall be 

made over and taken back at the departmental equipment yard/shed shown in 

Schedule ‘C and the contractor shall bear the cost of carriage from the place of issue 

to the site of work and back. The contractor shall be responsible to return the plant 

and machinery with condition in which it was handed over to him, and he shall be 

responsible to return the plant and machinery with condition in which it was handed 

over to him, and he shall be responsible for all damage caused to the said plant and 

machinery at the site of work or elsewhere in operation and otherwise during transit 

including damage to or loss of plant and for all losses due to his failure to return the 

same soon after the completion of the work for which it was issued. The Engineer-in- 

Charge shall be the sole judge to determine the liability of the contractor and its extent 

in this regard and his decision shall be final and binding on the contractor. 

 
iii) The plant and machinery as stipulated above will be issued as and when available and 

if required by the contractor. The contractor shall arrange his programme of work 

according to the availability of the plant and machinery and no claim, whatsoever, will 

be entertained from him for any delay in supply by the IITB. 

 
iv) The hire charges shall be recovered at the prescribed rates from and inclusive of the 

date the plant and machinery made over upto and inclusive of the date of the return 

in good order even though the same may not have been working for any cause except 

major breakdown due to no fault of the contractor or faulty use requiring more than 

three working days continuously (excluding intervening holidays and Sundays) for 

bringing the plant in order. The contractor shall immediately intimate in writing to the 

Engineer-in-Charge when any plant or machinery gets out of order requiring major 

repairs as aforesaid. The Engineer-in-Charge shall record the date and time of receipt 

of such intimation in the log sheet of the plant or machinery. Based on this if the 

breakdown before lunch period or major breakdown will be computed considering half 

a day’s breakdown on the day of complaint. If the breakdown occurs in the post lunch 

period of major breakdown will be computed starting form the next 
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working day. In case of any dispute under this clause the decision of the Director, IITB 

shall be final and binding on the contractor. 

 
v) The hire charges shown above are for each day of 8 hours (inclusive of the one hour 

break) or part thereof. 

 
vi) Hire charges will include service of operating staff as required and also supply of 

lubricating oil and stores for cleaning purposes. Power fuel of approved type, firewood, 

kerosene oil etc., for running the plant and machinery and also the full time chowkidar 

for guarding the plant and machinery against any loss or damage shall be arranged by 

the contractor who shall be fully responsible for the safeguard and security of plant 

and machinery. The contractor shall on or before the supply of plant and machinery 

sign an agreement indemnifying the IITB against any loss or damage caused to the plant 

and machinery either during transit or at site of work. 

 
vii) Ordinarily, no plant and machinery shall work for more than 8 hours a day inclusive of 

one hour lunch break. In case of an urgent work however, the Engineer-in-Charge may, 

at his discretion, allow the plant and machinery to be worked for more than normal 

period of 8 hours a day. In that case, the hourly hire charges for overtime to be borne 

by the contractor shall be 50% more than the normal proportionate hourly charges 

(1/8th of the daily charges) subject to a minimum of half day’s normal charges on any 

particular day. For working out hire charges for over time, a period of half an hour 

above will be charged as one hour and a period of less than half an hour will be ignored. 

 
viii) The contractor shall release the plant and machinery every seventh day for periodical 

servicing and/or wash out which may take about three to four hours or more. Hire 

charges for full days shall be recovered from the contractor for the day of servicing/ 

wash out irrespective of the period employed in servicing. 

 
ix) The plant and machinery once issued to the contractor shall not be returned by him on 

account of lack of arrangements of labour and materials, etc., on his part, the same will 

be returned only when they are required for major repairs or when in the opinion of 

the Engineer-in-Charge the work or a portion of work for which the same was issued is 

completed. 

 
x) Log Book for recording the hours of daily work for each of the plant and machinery 

supplied to the contractor will be maintained by the IITB and will be countersigned by 

the contractor or his authorized agent daily. In case the contractor contests the 

correctness of the entries and/or fails to sign the Log Book, the decision of the 
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Engineer-in-Charge shall be final and binding on him. Hire charges will be calculated 

according to the entries in the Log Book and will be binding on the contractor. Recovery 

on account of hire charges for road rollers shall be made for the minimum number of 

days worked out on the assumption that a roller can consolidate per day and maximum 

quantity of materials or area surfacing as noted against each in the annexed 

statement(see attached annexure). 

 
xi) In the case of concrete mixers, the contractors shall arrange to get the hopper cleaned 

and the drum washed at the close of the work each day or each occasion. 

a) In case rollers for consolidation are employed by the contractor himself, log book 

for such rollers shall be maintained in the same manner as is done in case of 

departmental rollers, maximum quantity of any items to be consolidated for each 

roller-day shall also be same as in Annexure to clause 34(x). For less use of rollers, 

recovery for the less roller days shall be made at the stipulated issue rate. 

 
xii) The contractor shall be responsible to return the plant and machinery in the condition 

in which it was handed over to him and he shall be responsible for all damage caused 

to the said plant and machinery at the site of work or elsewhere in operation or 

otherwise or during transit including damage to or loss of parts, and for all losses due 

to his failure it return the same soon after the completion of the work for which it was 

issued. The Engineer-in-Charge shall be the sole judge to determine the liability of the 

contractor and its extent in this regard and his decision shall be final and binding on 

the contractor. 

 
xiii) The contractor will be exempted from levy of any time hire charges for the number of 

days he is called upon in writing by the Engineer-in-Charge to suspend execution of 

the work, provided Institute plant and machinery in question have, in fact, remained 

idle with the contractor because of the suspension. 

 
xiv) In the event of the contractor not requiring any item of plant and machinery issued by 

Institute though not stipulated for issue in Schedule ‘C’ any time after taking delivery 

at the place of issue, he may return it after two days written notice or at any time 

without notice if he agrees to pay hire charges for two additional days without, in any 

way, affecting the right of the Engineer-in-Charge to use the said plant and machinery 

during the said period of two days written notice or at any time without notice if he 

agrees to pay hire charges for two additional days without, in any way, affecting the 

right of the Engineer-in-Charge to use the said plant and machinery during the sid 

period of two days as he likes including hiring out to a third party. 
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CLAUSE 35 (NOT APPLICABLE) 

Condition relating to use of asphaltic materials 

 
i) The contractor undertakes to make arrangement for the supervision of the work by 

the firm supplying the tar or bitumen used. 

 
ii) The contractor shall collect the total quantity of tar or bitumen required for the work 

as per standard formula, before the process of painting is started and shall 

hypothecate it to the Engineer-in-Charge. If any bitumen or tar remains unused on 

completion of the work on account of lesser use of materials in actual execution for 

reasons other than authorized changes of specifications and abandonment of portion 

of work, a corresponding deduction equivalent to the cost of unused materials as 

determined by the Engineer-in-Charge shall be made and the material return to the 

contractors. Although the materials are hypothecated to Government, the contractor 

undertakes the responsibility for their proper watch, safe custody and protection 

against all risks. The materials shall not be removed from site of work without the 

consent of the Engineer-in- Charge in writing. 

 
iii) The contractor shall be responsible for rectifying defects noticed within a year from 

the date of completion of the work and the portion of the security deposit relating to 

asphaltic work shall be refunded after the expiry of this period. 

 
CLAUSE 36 

Employment of Technical Staff and employees 

 
Contractors Superintendence, Supervision, Technical Staff & Employees 

 
i) The contractor shall provide all necessary superintendence during execution of the 

work and all long thereafter as may be necessary for proper fulfilling of the obligations 

under the contract. 

 
The contractor shall immediately after receiving letter of acceptance of the tender and 

before commencement of the work, intimate in writing to the Engineer-in- Charge, the 

name(s), qualifications, experience, age, address(s) and other particulars along with 

certificates, of the principal technical representative to be in charge of the work and 

other technical representative(s) who will be supervising the work. Minimum 

requirement of such technical representative(s) and their qualifications and 

experience shall not be lower than specified in schedule F. The Engineer-in- Charge 

shall within 3 days of receipt of such communication intimate in writing his approval or 

otherwise of such a representative(s) to the contractor. Any such approval may at 

any time be withdrawn and in case of such withdrawal, the 
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contractor shall appoint another such representative(s) according to the provisions of 

this clause. Decision of the tender accepting authority shall be final and binding on the 

contractor in this respect. Such a principal technical representative and other technical 

representative(s) shall be appointed by the contractor soon after receipt of the 

approval from Engineer-in-Charge and shall be available at site before start of work. 

 
All the provisions applicable to the principal technical representative under the Clause 

will also be applicable to other technical representative(s) The principal technical 

representative and other technical representative(s) shall be present at the site of work 

for supervision at all times when any construction activity is in progress and also 

present himself/themselves, as required, to the Engineer-in-Charge an/or his 

designated representative to take instructions. Instructions given to the principal 

technical representative or other technical representative(s) shall be deemed to have 

the same force as if these have been given to the contractor. The principal technical 

representative and other technical representative(s) shall be actually available at site 

fully during all stages of execution of work, during recording/checking/test checking of 

measurement of works and whenever so required by the Engineer-in-Charge and shall 

also note down instructions conveyed by the Engineer-in-Charge or his designated 

representative(s) in the site order book and shall affix his/their signature in token of 

noting down the instruction and in token of acceptance of measurement checked 

measurement/test checked measurement. The representative(s) shall not look after 

any other work. Substitute, duly approved by Engineer-in-Charge of the work in similar 

manner as aforesaid shall be provided in event of absence of any of the 

representative(s) by more than two days. 

 
If the Engineer-in-Charge, whose decision in this respect is final and binding on the 

contractor, is conveyed that no such technical representative(s) is/are effectively 

appointed or is/are effectively attending or fulfilling the provision of this clause, a 

recovery (non-refundable) shall be effected from the contractor as specified Schedule 

“F” and the decision of the Engineer-in-Charge as recorded in the site order book and 

measurement recorded checked/test checked in Measurement Books shall be final and 

binding on the contractor. Further if the contractor fails to appoint suitable technical 

Principal technical representative an/or other technical representative(s) and if such 

appointed persons are not effectively present or are absent by more than two days 

without duly approved substitute or do not discharge their responsibilities 

satisfactorily, the engineer-in-Charge shall have full powers to suspend the execution 

of the work until such date as suitable other technical representative(s) is are 

appointed and the contractor shall be held responsible for the delay so caused to the 

work. The contractor shall submit a certificate of employment of the technical 
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representative(s) along with every on-account bill / final and shall produce evidence if 

at any time so required by the Engineer-in-Charge. 

 
ii) The contractor shall provide and employ on the site only such technical assistants as 

are skilled and experienced in their respective fields and such foremen and supervisory 

staff as are competent to give proper supervision to the work. 

 
The contractor shall provide and employ skilled, semiskilled and unskilled labour as is 

necessary for proper and timely execution of the work. 

 
The Engineer-in-Charge shall be at liberty to object to and require the contractor to 

remove from the works any person who in his opinion misconducts himself, or is 

incompetent or negligent in the performance of his duties or whose employment is 

otherwise considered by the Engineer-in-Charge to be undesirable. Such person shall 

not be employed again at works site without the written permission of the Engineer- 

in-Charge and the persons so removed shall be replaced as soon as possible by 

competent substitutes. 

 
CLAUSE 37 

Levy/Taxes payable by Contractor 

 
i) GST , Building and other construction workers welfare cess or any other tax, levies or cess in respect 

of input for or output by this contract shall be payable by the contractor and IITB shall not entertain 

any claim what’s so ever in this respect except as provided under clause 38. 

 
ii) The contractor shall deposit royalty and obtain necessary permit for supply of the red bajri, stone, 

kankar etc. from local authorities. 

 
iii) If pursuant to or under any law, notification or order any royalty, cess or the like becomes payable 

by the IITB and does not any time become payable by the contractor to the State Government, 

Local authorities in respect of any material used by the contractor in the works then in such a case, 

it shall be lawful to the IITB and it will have the right and be entitled to recover the amount paid in 

the circumstances as aforesaid from dues of the contractor. 

 
iv) ESI and EPF contributions in respect of this contract shall be payable by the Contractor and any 

payment in respect of this shall be made by the contractor only and IITB shall not entertain any claim 

whatsoever in this respect. In case of any demand from the ESI & EPF authorities against the 

contractor, the same shall be deducted from their bills/dues. 
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CLAUSE 38 

 
Conditions for reimbursement of levy/taxes if levied after receipt of tenders 

 

 
i) All tendered rates shall be inclusive of any tax, levy or cess applicable on last stipulated date of 

receipt of tender including extension if any. No adjustment i.e. increase or decrease shall be made for 

any variation in the rate of GST, Building and other construction Workers welfare cess or any tax, levy 

or Cess applicable on inputs. 

However, effect of variation in rates of GST or Building and Other Construction workers Welfare Cess 

or imposition or repeal of any other tax, levy or cess applicable on output of the works contract shall 

be adjusted on either side, increase or decrease. Provided further that for Building and Other 

Construction Workers Welfare Cess or any tax ( other than GST), levy or Cess varied or imposed after 

the last date of receipt of tender including extension if any , any increase shall be reimbursed to the 

contractor only if the contractor necessarily and properly pays such increased amount of taxes/ 

levies/cess. 

Provided further that such increase including GST shall not be made in the extended period of 

contract for which the contractor alone is responsible for delay as determined by authorities for 

extension of time under Clause 5 in Schedule F 

 
ii) The contractor shall keep necessary books of accounts and other documents for the purpose of this 

condition as may be necessary and shall allow inspection of the same by a duly authorized 

representative of the Engineer-in-Charge and shall also furnish such other information/document as 

the Engineer-in-Charge may require from time to time. 

 
iii) The contractor shall, within a period of 30 days of the imposition of any such further tax or levy or 

cess, give a written notice thereof to the Engineer-in-Charge that the same is given pursuant to this 

condition, together with all necessary information relating thereto. 

 
CLAUSE 39 

 
Termination of Contract on death of contractor 

Without prejudice to any of the rights or remedies under this contract if the contractor dies, 

the EIC shall have the option of terminating the contract without compensation to the 

contractor. 

 
CLAUSE 40 (NOT APPLICABLE) 

If relative working in Institute then the contractor not allowed to tender 

 
The contractor shall not be permitted to tender for works in the Institute responsible for award 

and execution of contracts in which his near relative is posted as Divisional Accountant 
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or as an officer in any capacity between the grades of the Superintending Engineer and Junior 

Engineer (both inclusive). He shall also intimate the names of persons who are working with 

him in any capacity or are subsequently employed by him and who are near relatives to any 

Gazetted Officer in the Institute. Any breach of this condition by the contractor would render 

him liable to be removed from the approved list of contractors of this Department. If however 

the contractor is registered in any other department, he shall be debarred from tendering in 

Institute for any breach of this condition. 

 
NOTE: By the term “near relatives” is meant wife, husband, parents and grand parents, children 

and grand children, brothers and sisters, uncles, aunts and cousins and their corresponding in-

laws. 

 
CLAUSE 41 (NOT APPLICABLE) 

NO Gazetted Engineer to work as contractor within one year of retirement 

 
No engineer of gazetted rank or other gazetted officer employed in engineering or 

administrative duties in an engineering department of the Government of India shall work as 

a contractor or employee of a contractor for a period of one year after his retirement from 

government service without the previous permission of Government of India in writing. This 

contract is liable to be cancelled if either the contractor or any of his employees is found at any 

time to be such a person who had not obtained the permission of Government of India as 

aforesaid, before submission of the tender or engagement in the contractor’s service, as the 

case may be. 

 
CLAUSE 42 

Return of material & recovery for excess material issued (NOT APPLICABLE) 

i) After completion of the work and also at any intermediate stage in the event of non- 

reconciliation of materials issued, consumed and in balance – (see clause 10), 

theoretical quantity of materials issued by the Institute for use in the work shall be 

calculated on the basis and method given hereunder: - 

a) Quantity of cement & bitumen shall be calculated on the basis of quantity of 

cement & bitumen required for different items of work as shown in the schedule 

of Rates mentioned in Schedule ’F’. In case any item is executed for which standard 

constants for the consumption of cement or bitumen are not available in the 

above-mentioned schedule/statement or cannot be derived from the same shall 

be calculated on the basis of standard formula to be laid down by the Engineer-in-

Charge. 

b) Theoretical quantity of steel reinforcement or structural steel sections shall be 

taken as the quantity required as per design or as authorized by Engineer-in- 

Charge, including authorized lappages, chairs etc., plus 3% wastage due to cutting 

into pieces, such theoretical quantity being determined and compared 
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with the actual issues each diameter wise, section wise and categories separately. 

c) Theoretical quantity of G.I. & C.I. or other pipes, conduits, wires and cables, pig 

lead and G.I./M.S. sheets shall be taken as quantity actually required and 

measured plus 5% for wastage due to cutting into pieces (except in the case of 

G.I./M.S. sheets it shall be 10%), such determination & comparison being made 

diameter wise & category wise. 

d) For any other material as per actual requirements. 

 
ii) Over the theoretical quantities of materials so computed a variation shall be allowed 

as specified in schedule ’F’. The difference in the net quantities of material actually 

issued to the contractor and the theoretical quantities including such authorized 

variation, if not returned by the contractor or if not fully reconciled to the satisfaction 

of the Engineer-in-Charge within fifteen days of the issue of written notice by the 

Engineer-in-Charge to this effect shall be recovered at the rates specified in 

Schedule’F’, without prejudice to the provision of the relevant conditions regarding 

return of materials governing the contract. Decision of Engineer-in-Charge in regard to 

theoretical quantities of materials, which should have been actually used as per the 

Annexure of the standard schedule of rates and recovery at rates specified in Schedule 

‘F’, shall be final & binding on the contractor. 

 
For non-scheduled items, the decision of the engineer-in-Charge regarding theoretical 

quantities of materials which should have been actually used shall be final and binding 

on the contractor. 

 
iii) The said action under this clause is without prejudice to the right of the Institute to 

take the action against the contractor under any other conditions of contract for not 

doing the work according to the prescribed specifications. 

 
CLAUSE 43 

Compensation during warlike situations 

The work (whether fully constructed or not) and all materials, machines, tools and plants, 

scaffolding, temporary buildings and other things connected therewith shall be at the risk of 

the contractor until the work has been delivered to the Engineer-in-Charge and a certificate 

from him to that effect obtained. In the event of the work or any materials properly brought 

to the site for incorporation in the work being damaged or destroyed in consequence of 

hostilities or warlike operation, the contractor shall when ordered (in writing) by the Engineer-

in-Charge to remove any debris from the site, collect and properly stack or remove in store all 

serviceable materials salvaged from the damaged work and shall be paid at the contract rates 

in accordance with the provision of this agreement for the work of cleaning the site of debris, 

stacking or removal of serviceable material and for reconstruction of all 
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works ordered by the Engineer-in-Charge, such payments being in addition to compensation 

upto the value of the work originally executed before being damaged or destroyed and not 

paid for. In case of works damaged or destroyed but not already measured and paid for, the 

compensation shall be assessed by the Engineer-in-Charge upto Rs.5,000/- and by the IITB for 

a higher amount. The contractor shall be paid for the damages/destruction suffered and for 

the restoring the material at the rate based on analysis of rates tendered for in accordance 

with the provision of the contract. The certificate of the Engineer-in-Charge regarding the 

quality of materials and the purpose for which they were collected shall be final and binding 

o all parties to this contract. 

 
Provided always that no compensation shall be payable for any loss in consequence of 

hostilities or warlike operations (a) unless the contractor had taken all such precautions 

against air raid are as deemed necessary by the A.R.P. Officers or the Engineer-in-Charge (b) 

for any material etc., not on the site of the work or for any tools, plant, machinery, scaffolding, 

temporary building and other things not intended for the work. 

 
In the event of the contractor having to carry out reconstruction as aforesaid, he shall be 

allowed such extension of time for its completion as is considered reasonable by IITB. 

 
CLAUSE 44 

Apprentices Act provisions to be complied with 

The contractor shall comply with the provisions of the Apprentices Act, 1961 and the rules and 

orders issued there under from time to time. If he falls to do so, his failure will be a breach of 

the contract and Director, IITB may, in his discretion, cancel the contract. The contractor shall 

be also be liable for any pecuniary liability arising on account of any violation by him of the 

provisions of the said Act. 

 
CLAUSE 45 

Release of Security Deposit after Labour Clearance 

 
Security Deposit of the work shall not be refunded till the contractor produces a clearance 

certificate from the Labour Officer. As soon as the work is virtually complete the contractor 

shall apply for the clearance certificate to the Labour Officer under intimation to the Engineer-

in-charge, on receipt of the said communication, shall write to the Labour Officer to intimate 

if any complaint is pending against the contractor in respect of the work. If no complaint is 

pending, on record till after 3 months after completion of the work and/or no communication 

is received from the Labour Officer to this effect till six months after the date of completion, it 

will be deemed to have received the clearance certificate and the Security Deposit will be 

released if otherwise due. 



IITB/Dean IPS/DC/HOSTEL 3/10 

TENDER DOCUMENT – 
CONDITIONS OF CONTRACT 

84 
SIGNATURE & SEAL OF TENDERER 

 

 

SAFETY CODE 

 
1. Suitable scaffolds should be provided for workmen for all works that cannot safely be done from 

the ground, or from solid construction except such short period work as can be done safely from 

ladders. When a ladder is used, an extra mazdoor shall be engaged for holding the ladder and if 

the ladder is used for carrying materials as well suitable footholds and hand-hold shall be 

provided on the ladder and the ladder shall be given an inclination not steeper than ¼ to 1(¼ 

horizontal and 1 vertical.) 

 
2. Scaffolding of staging more than 3.6m (12ft) above the ground or floor, swung or suspended 

from an overhead support or erected with stationary support shall have a guard rail properly 

attached or bolted, braced and otherwise secured at least 90 cm. (3ft.) high above the floor or 

platform of such scaffolding or staging and extending along the entire length of the outside and 

ends there of with only such opening as may be necessary for the delivery of materials. Such 

scaffolding or staging shall be so fastened as to prevent it from swaying from the building or 

structure. 

 
3. Working platforms, gangways and stairways should be so constructed that they should not sag 

unduly or unequally, and if the height of the platform or the gangway or the stairway is more 

than 3.6m (12ft) above ground level or floor level, they should be closely boarded, should have 

adequate width and should be suitably fastened as described in (2) above. 

 
4. Every opening in the floor of a building or in a working platform shall be provided with suitable 

means to prevent the fail of person or materials by providing suitable fencing or railing whose 

minimum height shall be 90 cm. (3ft.) 

 
5. Safe means of access shall be provided to all working platforms and other working places. Every 

ladder shall be securely fixed. No portable single ladder shall be over 9m. (30ft.) in length while 

the width between side rails in rug ladder shall in no case be less than 29 cm (11 ½”) for ladder 

upto and including 3 m (10ft.) in length. For longer ladders, this width should be increased at 

least ¼” for each additional 30 cm. (1 foot) of length. Uniform the spacing of not more than 30 

cm shall be kept. Adequate precautions shall be taken to prevent danger from electrical 

equipment. No materials on any of the sites or work shall be so stacked or placed as to cause 

danger or inconvenience to any person or the public. The contractor shall provide all necessary 

fencing and lights to protect the public from accident and shall be bound to bear the expenses of 

defense of every suit, action or other proceedings at law that may be brought by any damages 

and cost which may be awarded in any such suit, action or proceedings to any such person or 

which may, with the consent of the contractor, be paid to compensate any claim by such person. 
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6. Excavation and Trenching- All trenches 1.2 m. (4ft.) or more in depth, shall at all times be supplied 

with at least one ladder for each 30 m. (100ft.) in length of fraction thereof Ladder shall extend 

from bottom of the trench to at least 90 cm. (3ft.) above the surface of the ground. The side of 

the trenches which are 1.5m. (5ft.) or more in depth shall be stepped back to give suitable slope 

or securely held by timber bracing, so as to avoid the danger of sides collapsing. The excavated 

materials shall not be placed within 1.5 m. (5ft.) of the edges of the trench or half of the depth 

of the trench whichever is more. Cutting shall be done from top to bottom. Under no 

circumstances undermining or undercutting shall be done. 

 
7. Demolition-Before any demolition work is commenced and also during the progress of the work, 

i) All roads and open areas adjacent to the work site shall either be closed or suitably 

protected. 

ii) No electric cable or apparatus which is liable to be a source of danger or a cable or 

apparatus used by the operator shall remain electrically charged. 

iii) All practical steps shall be taken to prevent danger to persons employed from risk of 

fire or explosion or flooding. No floor, roof or other part of the building shall be so 

overloaded with debris or materials as to render it unsafe. 

 
8. All necessary personal safety equipment as considered adequate by the Engineer-in- Charges 

should be kept available for the use of the person employed on the site and maintained in a 

condition suitable for immediate use, and the contractor should take adequate steps to ensure 

proper use of equipment by those concerned: - The following safety equipment shall invariably 

be provided. 

i) Workers employed on mixing asphaltic materials, cement and lime mortars shall be 

provided with protective footwear and protective goggles. 

ii) Those engaged in white washing and mixing or stacking of cement bags or any material 

which is injurious to the eyes, shall be provided with protective goggles. 

iii) Those engaged in wielding works shall be provided with welder’s protective eye- 

shields. 

iv) Stone breaker shall be provided with protective goggles and protective clothing and 

seated at sufficiency safe intervals. 

v) When workers are employed in sewers and manholes, which are in active use, the 

contractors shall ensure that the manhole covers are opened and ventilated atleast for 

an hour before the workers are allowed to get into the manholes, and the manholes 

so opened shall be cordoned off with suitable railing and provided with warning signals 

or boards to prevent accident to the public. In addition, the contractor shall ensure 

that the following safety measure are adhered to:- 

a) Entry for workers into the line shall not be allowed except under supervision of 

the Site Engineer or any other higher officer. 
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b) At least 5 to 6 manholes upstream and downstream should be kept open for at 

least 2 to 3 hours before any man is allowed to enter into the manhole for working 

inside. 

c) Before entry presence of Toxic gases should be tested by inserting wet lead 

acetate paper which changes colour in the presence of such gases and gives 

indication of their presence. 

d) Presence of Oxygen should be verified by lowering a detector lamp into the 

manhole. In case, no Oxygen is found inside the sewer line, workers should be sent 

only with Oxygen kit. 

e) Safety belt with rope should be provided to the workers. While working inside the 

manholes such rope should be handled by two men standing outside to enable 

him to be pulled out during emergency. 

f) The area should be barricaded or cordoned off by suitable means to avoid mishaps 

of any kind. Proper warning signs should be displayed for the safety of the public 

whenever cleaning works are undertaken during night or day. 

g) No smoking or open flames shall be allowed near the blocked manhole being 

cleaned. 

h) The malba obtained on account of cleaning of blocked manholes and sewer line 

should be immediately removed to avoid accidents on account of slippery nature 

of the malba. 

i) Workers should not be allowed to work inside the manhole continuously. He 

should be given rest intermittently. The Engineer-in-charge may decide the time 

up to which a worker may be allowed to work continuously inside the manhole. 

j) Gas masks with Oxygen Cylinder should be kept at site for use in emergency. 

k)  Air-blowers should be used for flow of fresh air through the manholes. Whenever 

called for portable air blowers are recommended for ventilating the manholes. The 

Motors for these shall be vapour proof and of totally enclosed type. Non sparking 

gas engines also could be used but they should be placed at least 2 meters away 

from the opening and on the leeward side protected from wind so that they will 

not be source of friction on any inflammable gas that might be present 

l) The workers engaged for cleaning the manholes/sewers should be properly 

trained before allowing to work in the manhole. 

m) The workers shall be provided with Gumboots or non sparking shoes bump 

helmets and gloves non sparking tools safety lights and gas masks and portable air 

blowers (when necessary). They must be supplied with barrier cream for anointing 

th-9 limbs before working inside the sewer lines. 

n) Workmen descending a manhole shall try each ladder stop or rung carefully before 

putting his full weight on it to guard against insecure fastening due to corrosion of 

the rung fixed to manhole well. 
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o) If a man has received a physical injury, he should brought out of the sewer 

immediately and adequate medical aid should be provided to him. 

p) The extent to which these precautions are to be taken depend on individual 

situation but the decision of the Engineer-in-Charge regarding the steps to be 

taken in this regard in an individual case will be final. 

vi) The contractor shall not employ men and women below the age of 18 years on the 

work of painting with products containing lead in any from. Wherever men above the 

age of 18 are employed on the work of lead painting, the following precaution should 

be taken:- 

f) No paint containing lead or lead products shall be used except in the form of paste 

or ready-made paint. 

g) Suitable face masks should be supplied for use by the workers when paint is 

applied in the form of spray or a surface having lead paint is dry rubbed and 

scraped. 

h) Overalls shall be supplied by the contractors to the workmen and adequate 

facilities shall be provided to enable the working painters to wash during and on 

the cessation of work. 

 
9. An additional clause (viii)(i) of, Central Public Works Department Safety Code (iv) the Contractor 

shall not employ women and men below the age of 18 on the work of painting with product 

containing lead in any form, wherever men above the age of 18 are employed on the work of lead 

painting, the following principles must be observed for such use: 

i) White lead, sulphate of lead or product containing this pigment, shall not be used in 

painting operation except in the form of pastes or paint ready for use. 

ii) Measures shall be taken, wherever required in order to prevent danger arising out of from the 

application of a paint in the form of spray. 

iii) Measures shall be taken, wherever practicable, to prevent danger arising out of from dust 

caused by dry rubbing down and scraping. 

iv) Adequate facilities shall be provided to enable working painters to wash during and cessation 

of work. 

v) Overall, shall be worn by working painters during the whole of working period. 

vi) Suitable arrangement shall be made to prevent clothing put off during working hours being 

spoiled by painting materials. 

vii) Cases of lead poisoning and suspected lead poisoning shall be notified and shall be 

subsequently verified by medical man appointed by competent authority of IITB. 

viii) IITB may require, when necessary medical examination of workers. 

ix) Instructions with regard to special hygienic precautions to be taken in the painting trade shall 

be distributed to working painters. 

 
10. When the work is done near any place where there is risk of drowning, all necessary equipment’s 

should be provided and kept ready for use and all necessary steps taken for prompt 
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rescue of any person in danger and adequate provision, should be made for prompt first aid 

treatment of all injuries likely to be obtained during the course of the work. 

 
11. Use of hoisting machines and tackle including their attachments, anchorage and supports shall 

conform to the following standards or conditions: - 

i) 

a) These shall be of good mechanical construction, sound materials and adequate 

strength and free from patent defects and shall be kept repaired and in good 

working order. 

b) Every rope used in hosting or lowering materials or as a means of suspension shall 

be of durable quality and adequate strength, and free from patent defects. 

ii) Every crane driver or hoisting appliance operator, shall be properly qualified and no 

person under the age of 21 years should be in charge of any hoisting machine including 

any scaffolding winch or give signals to operator. 

iii) In case of every hoisting machine and of every chain ring hook, shackle swivel and 

pulley block used in hoisting or as means of suspension, the safe working load shall be 

ascertained by adequate means. Every hoisting machine and all gear referred to above 

shall be plainly marked with the safe working load. In case of hoisting machine having 

a variable safe working load each safe working load and the condition under which it 

is applicable shall be clearly indicated. No part of any machine or any gear referred to 

above in this paragraph shall be loaded beyond the safe working load except for the 

purpose of testing. 

iv) In case of Institute’s machines, the safe working load shall be notified by the Engineer-

in-Charge. As regards contractor’s machines the contractors shall notify the safe 

working load of the machine to the Engineer-in-Charge whenever he brings any 

machinery to site of work and get it verified by the Electrical Engineer concerned. 

 
12. Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances 

should be provided with efficient safeguards. Hoisting appliances should be provided with reduce 

to the minimum the risk of any part of a suspended load becoming accidentally displaced. When 

workers are employed on electrical installations which are already energised, insulating mats, 

wearing apparel, such as gloves, sleeves and boots as may be necessary should be provided. The 

worker should not wear any rings, watches and carry keys or other materials which are good 

conductors of electricity. 

 
13. All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained 

in safe condition and no scaffold, ladder or equipment shall be altered or removed while it is in 

use, Adequate washing facilities should be provided at or near places of work. 
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14. These safety provisions should be brought to the notice of all concerned by display on a notice 

board at a prominent place at work spot. The person responsible for compliance of the safety 

code shall be named therein by the contractor. 

 
15. To ensure effective enforcement of the rules and regulations relating to safety precautions the 

arrangements made by the contractor shall be open to inspection by the Labour Officer or 

Engineer-in-Charge of the department or their representatives. 

 
16. Notwithstanding the above clauses from (1) to (15) there is nothing in these to exempt the 

contractor from the operations of any other Act or Rule in force in the Republic of India. 

 

 
* * * * * 
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MODEL RULES 

FOR THE PROTECTION OF HEALTH AND 

SANITARY ARRANGEMENTS FOR 

WORKERS EMPLOYED BY CONTRACTORS 

 
1. APPLICATION 

These rules shall apply to all buildings and construction works in charge of IITB in which twenty 

or more workers are ordinarily employed or are proposed to be employed in any day during 

the period during which the contract work is in progress. 

 
2. DEFINITION 

Work place means a place where twenty or more workers are ordinarily employed in 

connection with construction work on any day during the period during which the contracts 

work in progress. 

 
3. FIRST-AID FACILITIES 

i) At every work place there shall be provided and maintained, so as to be easily 

accessible during working hours, first-aid boxes at the rate of not less than one box for 

150 contract labour or part thereof ordinarily employed. 

 
ii) The first-aid box shall be distinctly marked with a red cross on white back ground and 

shall contain the following equipment: - 

a) For work places in which the number of contract labour employed does not 

exceed 50- 

Each first-aid box shall contain the following equipment’s:- 

1. 6 small sterilized dressings. 

2. 3 medium size sterilized dressings. 

3. 3 large size sterilized dressings. 

4. 3 large sterilized burn dressings. 

5. 1 (30 ml.) bottle containing a two per cent alcoholic solution of lodline. 

6. 1 (30 ml.) bottle containing salvolatile having the dose and mode of 

administration indicated on the label. 

7. 1 snakebite lancet. 

8. 1 (30 gms.) bottle of potassium permanganate crystals. 

9. 1 pair scissors. 

10. 1 copy of the first-aid leaflet issued by the Director General, Factory Advice 

Service and Labour Institutes, Government of India. 

11. 1 bottle containing 100 tables (each of 5 gms.) of aspirin. 

12. Ointment for burns. 

13. A bottle of suitable surgical antiseptic solution. 
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b) For work places in which the number of contract labour exceed 50. 

Each first-aid box shall contain the following equipment’s. 

1. 12 small sterilised dressings. 

2. 6 medium size sterilised dressings. 

3. 6 large size sterilized dressings. 

4. 6 large size sterilized burn dressings. 

5. 6 (15 gms.) packets sterilized cotton wool. 

6. 1 (60 ml.) bottle containing a two per cent alcoholic solution iodine. 

7. 1 (60 ml.) bottle containing salvolatile having the dose and mode of 

administration indicated on the label. 

8. 1 roll of adhesive plaster. 

9. 1 snake bite lancet 

10. 1 (30 gms) bottle of potassium permanganate crystals. 

11. 1 pair scissors. 

12. 1 copy of the first-aid leaflet issued by the Director General Factory Advice 

Service arid-Labour Institutes/ Government of India. 

13. A bottle of containing 100 tablets (each of 5 gms) of aspirin. 

14. Ointment for burns. 

15. A bottle of suitable surgical antiseptic solution 

 
iii) Adequate arrangements shall be made for immediate recoupment of the equipment 

when necessary. 

iv) Nothing except the prescribed contents shall be kept in the First-aid box. 

v) The first-aid box shall be kept in charge of a responsible person who shall always be 

readily available during the working hours of the work place. 

vi) A person in charge of the First-aid box shall be a person trained in First-aid treatment, 

in the work places where the number of contract labour employed is 150 or more 

vii) In work places where the number of contract labour employed is 500 or more and 

hospital facilities are not available within easy distance from the works First-aid posts 

shall be established and run by a trained compounder. The compounder shall be on 

duty and shall be available at all hours when the workers are at work. 

viii) Where work places are situated in places which are not towns or cities, a suitable 

motor transport shall be kept readily available to carry injured person or person 

suddenly taken ill to the nearest hospital. 

 
4. DRINKING WATER 

 
i) In every place, there shall be provided and maintained at suitable places, easily 

accessible to labour, a sufficient supply of cold water fit for drinking. 

ii) Where drinking water is obtained from an international public water supply, each work 

place shall be provided with storage where such drinking water shall be stored. 
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iii) Every water supply or storage shall be at a distance of not less than 50 feet from any 

latrine drain or other source of pollution. Where water has to be drawn from an 

existing well which is within such proximity of latrine, drain or any other source of 

pollution, the well shall be properly chlorinated before water is drawn from it for 

drinking. All such wells shall be entirely closed in and be provided with a trap door 

which shall be dust and waterproof. 

iv) A reliable pump shall be fitted to each covered well, the trap door shall be kept locked 

and opened only for cleaning or inspection which shall be done at least once a month. 

 
5. WASHING FACILITIES 

) In every work place adequate and suitable facilities for washing shall be provided 

and maintained for the use of contract labour employed therein. 

) Separate and adequate cleaning facilities shall be provided for the use of male and 

female workers. 

) Such facilities shall be conveniently accessible and shall be kept in clean and hygienic 

condition. 

 
6. LATRINES AND URINALS 

i) Latrine shall be provided in every work place on the following scale namely:- 

a) Where female are employed there shall be at least one latrine for every 25 

females. 

b) Where males are employed, there shall be at least one latrine for every 25 males. 

 
Provided that where the number of males or females exceeds 100, it shall be sufficient 

if there is one latrine for 25 males or females as the case may be upto the first 100, and 

one for every 50 thereafter. 

ii) Every latrine shall be under cover and so partitioned off as to secure privacy, and shall 

be have a proper door and fastenings. 

iii) Construction of latrines, The inside walls shall be constructed of masonry or some 

suitable heat-resisting nonabsorbent materials and shall be cement washed inside and 

outside at least once a year, Latrines shall not be of a standard lower than borehole 

system. 

iv)  

a) Where workers of both sexes are employed, there shall be displayed outside each 

block of latrine and urinal, a notice in language understood by the majority of the 

workers “For Men only” or “For Women Only” as the case may be. 

b) The notice shall also bear the figure of a man or of a woman, as the case may be. 

v) There shall be at least one urinal for male workers upto 50 and one for female workers 

upto fifty employed at a time, provided that where the number of male or female 

workmen, as the case may be exceeds 500, it shall be sufficient if there is one 
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urinal for every 50 males or females upto the first 500 and one for every 100 or part 

thereafter. 

vi)  

) The latrine and urinals shall be adequately lighted and shall be maintained in 

clean and sanitary condition at all times. 

) Latrines and urinals other than those connected with a flush sewage system shall 

comply with the requirement of the Public Health Authorities. 

vii) Water shall be provided by means of tap or otherwise so as to be conveniently 

accessible in or near the latrines and urinals. 

viii) Disposal of excreta: - Unless otherwise arranged for by the local sanitary authority, 

arrangements for proper disposal of excreta by incineration at the work place shall be 

made by means of a suitable incineration. Alternately excreta may be disposed of by 

putting a layer of night soil at bottom of a pucca tank prepared for the purpose and 

covering it with a 15 cm. layer of waste or refuse and then covering it with a layer of 

earth for a fortnight (when it will turn to manure). 

ix) The contractor shall at own expense, carry out all instructions issued to him by the 

Engineer-in-Charge to effect proper disposal of night soil and other conservancy work 

in respect of the contractor’s workmen or employees on the site. The contractor shall 

be responsible for payment of any charges which may be levied by Municipal or 

Cantonment Authority for execution of such on his behalf. 

 
7. PROVISION OF SHELTER DURING REST (NOT APPLICABLE) 

At every place there shall be provided, free of cost, four suitable sheds, two for meals and the 

other two for rest separately for the use of men and women labour. The height of each shelter 

shall not be less than 3 meters (10 ft) from the floor level to the lowest part of the roof. These 

shall be kept clean and the space provided shall be on the basis of 0.6 sq.m.(6 ft) per head. 

 
Provided that the Engineer-in-Charge may permit subject to his satisfaction, a portion of the 

building under construction or other alternative accommodation to be used for the purpose. 

 
8. CRECHES (NOT APPLICABLE) 

 
i) At every work place, at which 20 or more women worker are ordinarily employed, 

there shall be provided two rooms of reasonable dimensions for the use of their 

children under the age of six years. One room shall be used as a play room for the 

children and the other as their bedroom. The rooms shall be constructed with 

specifications as per clause 19H (ii) a,b & c. 

ii) The rooms shall be provided with suitable and sufficient openings for light and 

ventilation. There shall be adequate provision of sweepers to keep the places clean. 
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iii) The contractor shall supply adequate number of toys and games in the play room and 

sufficient number of cots and beddings in the bed room. 

iv) The contractor shall provide one ayaa to look after the children in the creche when the 

number of women workers does not exceed 50 and two when the number of women 

workers exceed 50. 

v) The use of the rooms earmarked as creches shall be restricted to children, their 

attendants and mothers of the children. 

 
9. CANTEENS (NOT APPLICABLE) 

 
i) In every work place where the work regarding the employment of contract labour is 

likely to continue for six months and where in contract labour numbering one hundred 

or more are ordinarily employed, an adequate canteen shall be provided by the 

contractor for the use of such contract labour. 

ii) The canteen shall be maintained by the contractor in an efficient manner. 

iii) The canteen shall consist of at least a dining hall, kitchen, storeroom, pantry and 

washing places separately for workers and utensils. 

iv) The canteen shall be sufficiency lighted at all times when any person has access to it. 

v) The floor shall be made of smooth and impervious materials and inside walls shall be 

lime-washed or colour washed at least once in each year. Provided that the inside walls 

of the kitchen shall be lime-washed every four months. 

vi) The premises of the canteen shall be maintained in a clean and sanitary condition. 

vii) Waste water shall be carried away in suitable covered drains and shall not be allowed 

to accumulate so as to cause a nuisance. 

viii) Suitable arrangements shall be made for the collection and disposal of garbage. 

ix) The dining hall shall accommodate at a time 30 per cent of the contract labour working 

at a time. 

x) The floor area of the dining hall, excluding the area occupied by the service counter 

and any furniture except tables and chairs shall not be less than one square meter (10 

sqft) per diner to be accommodated as prescribed in sub-Rule 9. 

xi) a) A portion of the dining hall and service counter shall be partitioned off and reserved 

for women workers in proportion to their number. 

b) Washing places for women shall be separate and screened to secure privacy. 

xii) Sufficient tables stools, chair or benches shall be available for the number of diners to 

be accommodated as prescribed in sub-Rule 9. 

xiii) a) 1. There shall be provided and maintained sufficient utensils crockery, furniture and 

any other equipment’s necessary for the efficient running of the canteen. 

2. The furniture utensils and other equipment shall be maintained in a clean and 

hygienic condition. 

b) 1. Suitable clean clothes for the employees serving in the canteen shall be provided 

and maintained. 
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2. A service counter, if provided, shall have top of smooth and impervious material. 

3. Suitable facilities including an adequate supply of hot water shall be provided for 

the cleaning of utensils and equipment’s 

xiv) The food stuffs and other items to be served in the canteen shall be in conformity with 

the normal habits of the contract labour. 

xv) The charges for food stuffs, beverages and any other items served in the canteen shall 

be based on ‘No profit, No loss’ and shall be conspicuously displayed in the canteen. 

xvi) In arriving at the price of foodstuffs, and other article served in the canteen, the 

following items shall not be taken into consideration as expenditure namely:- 

a) The rent of land and building. 

b) The depreciation and maintenance charges for the building and 

equipment’s provided for the canteen. 

c) The cost of purchase, repairs and replacement of equipment’s including 

furniture, crockery, cutlery and utensils. 

d) The water charges and other charges incurred for lighting and ventilation. 

e) The interest and amounts spent on the provision and maintenance of 

equipment’s provided for the canteen. 

xvii) The accounts pertaining to the canteen shall be audited once every 12 months by 

registered accountants and auditors. 

 
10. ANTI-MALARIAL PRECAUTIONS 

The contractor shall at his own expense, conform to all anti-malarial instructions given to him 

by the Engineer-in-Charge including the filling up of any borrow pits which may have been dug 

by him. 

 
11. The above rules shall ho incorporated in the contracts and in notices inviting tenders and shall 

from an integral part of tie contracts. 

 
12. AMENDMENTS 

Institute may, from time to time, add to or amend those rules and issue directions-it may consider 

necessary for the purpose of removing any difficulty which may arise in the administration 

thereof. 

 

 
* * * * * 



IITB/Dean IPS/DC/HOSTEL 3/10 

TENDER DOCUMENT – 
CONDITIONS OF CONTRACT 

96 
SIGNATURE & SEAL OF TENDERER 

 

 

CONTRACTOR’S LABOUR REGULATIONS 

 
1. SHORT TITLE 

These regulations may be called Contractors Labour Regulations. 

 
2. DEFINITIONS 

i) Workman means any person employed by IITB or its contractor directly or indirectly 

through a subcontractor with or without the knowledge of the IITB to do any skilled, 

semiskilled or unskilled manual, supervisory, technical or clerical work for hire or 

reward, whether the terms of employment are expressed or implied but does not 

include any person:- 

a) Who is employed mainly in a managerial or administrative capacity: or 

b) Who, being employed in a supervisory capacity draws wages exceeding five 

hundred rupees per mensem or exercises either by the nature of the duties 

attached to the office or by reason of powers vested in him, functions mainly of 

managerial nature: or 

c) Who is an outworker, that is to say, person to whom any article or materials are 

given out by or on behalf of the principal employers to be made up cleaned, 

washed, altered, ornamental finished, repaired adopted or otherwise processed 

for sale for the purpose of the trade or business of the principal employers and the 

process is to be earned out either in the home of the out worker or in some other 

premises, not being premises under the control and management of the principal 

employer. 

No person below the age of 14 years shall be employed to act as a workman. 

ii) Fair Wages means wages whether for time or piece work fixed and notified under the 

provisions of the Minimum Wages Act from time to time. 

iii) Contractors shall include every person who undertakes to produce a given result other 

than a mere supply of goods or articles of manufacture through contract labour or who 

supplies contract labour for any work and includes a subcontractor. 

iv) Wages shall have the same meaning as defined in the Payment of Wages Act. 

 
3.  

i) Normally working hours of an adult employee should not exceed 9 hours a day. The 

working day shall be so arranged that inclusive of interval for rest, if any, it shall not 

spread over more than 12 hours on any day. 

ii) When an adult worker is made to work for more than 9 hours on any day or for more 

than 48 hours in any week, he shall be paid over time for the extra hours put in by him-

at double the ordinary rates of wages. 

iii)  

a) Every worker shall be given a weekly holiday normally on a Sunday in accordance 

with the provisions of the Minimum Wages (Central) Rules 1960 as amended 
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from time to time irrespective of whether such worker is governed by the 

Minimum Wages Act or not. 

b) Where the minimum wages prescribed by the Government under the Minimum 

Wages Act are not inclusive of the wages for the weekly day of rest, the worker 

shall be entitled to rest day wages at the rate applicable to the next preceding day, 

provided he has worked under the same contractor for a continuous period of not 

less than 6 days. 

c) Where a contractor is permitted by the Engineer-in-Charge to allow a worker to 

work on a normal weekly holiday, he shall grant a substituted holiday to him for 

the whole day on one of the five days immediately before or after the normal 

weekly holiday and pay wages to such worker for the work performed on the 

normal weekly holiday at overtime rate. 

 
4. DISPLAY OF NOTICE REGARDING WAGES ETC. 

The contractor shall before he commences his work on contract, display and correctly 

maintain and continue to display and correctly maintain in a clear and legible condition in 

conspicuous places on the work, notices in English and in the local Indian languages spoken by 

the majority of the workers giving the minimum rates of wages fixed under Minimum Wages 

Act, the actual wages being paid, the hours of work for which such wages are earned, wages 

periods, dates of payments of wages and other relevant as per Appendix ‘III’ 

 
5. PAYMENT OF WAGES 

i) The contractor shall fix wage periods in respect of which wages shall be payable. 

 
ii) No wage period shall exceed one month. 

 
iii) The wages of every person employed as contract labour in an establishment or by a 

contractor where less than one thousand such persons are employed shall be paid 

before the expiry of seventh day and in other cases before the expiry of tenth day after 

the last day of the wage period in respect of which the wages are payable. 

 
iv) Where the employment of any worker is terminated by or on behalf of the contractor 

the wages earned by him shall be paid before the expiry of the second working day 

from the date on which his employment is terminated. 

 
v) All payment of wages shall be made on a working day at the work premises and during 

the working time and on a date notified in advance and in case the work is completed 

before the expiry of the wage period, final payment shall be made within 48 hours of 

the last working day. 
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vi) Wages due to every worker shall be paid to him direct or to other person authorized 

by him in this behalf. 

 
vii) All wages shall be paid in current coin or currency or in both. 

 
viii) Wages shall be paid without any deductions of any kind except those specified by the 

Central Government by general or special order in this behalf or permissible under the 

Payment of Wages Act 1956. 

 
ix) A notice showing the wages period and the place and time of disbursement of wages 

shall be displayed at the place of work and a copy sent by the contractor to the 

Engineer-in-Charge under acknowledgment. 

 
x) It shall be the duty of the contractor to ensure the disbursement of wages in the 

presence of the Junior Engineer or any other authorized representative of the 

Engineer-in-Charge who will be required to be present at a place and time of 

disbursement of wages by the contractor to workmen. 

 
xi) The contractor shall obtain from the Junior Engineer or any other authorized 

representative of the Engineer-in-Charge as the case may be, a certificate under his 

signature at end of the entries in the “Register of Wages” or the “Wage-cum-Muster 

Roll” as the case may be in the following from:- 

 
“Certified that the amount shown in column No  has been paid to 

the workman concerned in my presence on  at   ” 

 
FINES AND DEDUCTIONS WHICH MAY BE MADE FROM WAGES 

 
i) The wages of a worker shall be paid to him without any deduction of any kind except 

the following:- 

a) Fines 

 
b) Deduction for absence from duty i.e. from the place or the places where by the 

terms of his employment he required to work. The amount of deduction shall be 

in proportion to the period for which he was absent. 

 
c) Deduction for damage to or loss of goods expressly entrusted to the employed 

person for custody, or for loss of money or any other deduction which he is 

required to account, where such damage or loss is directly attributable to his 

neglect of default. 
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d) Deduction for recovery of advances or for adjustment of overpayment of wages, 

advances granted shall be entered in a register. 

 
e) Any other deduction which the Central Government may from time to time 

allow. 

 
ii) No fines should be imposed on any worker save in respect of such acts and omissions 

on his part as have been approved of by the Chief Labour Commissioner. 

 
Note: - An approved list of Acts and Omissions for which fines can be 

imposed is enclosed at Appendix-X 

 
iii) No fine shall be imposed on a worker and no deduction for damage or loss shall be 

made from his wages until the worker has been given an opportunity of showing cause 

against such fines or deductions. 

 
iv) The total amount of fine which may be imposed in any one wage period on a worker 

shall not exceed an amount equal to three paise in a rupee of the total wages, payable 

to him in respect of that wage period. 

 
v) No fine imposed on any worker shall be recovered from him by installment, or after 

the expiry of sixty days from the date on which it was imposed. 

 
vi) Every fine shall be deemed to have been imposed on the day of the act or omission in 

respect of which it was imposed. 

 
6. LABOUR RECORDS 

i) The contractor shall maintain a Register of persons employed on work on contract in 

Form XIII of the CL (R&A) Central Rules 1971 (Appendix IV) 

ii) The contractor shall maintain a Muster Roll register in register in respect of all 

workmen employed by him on the work under Contract in Form XVI of the CL (R&A) 

Rules 1971 (Appendix V) 

iii) The contractor shall maintain a Wage Register in respect of all workmen employed by 

him on the work under contract in Form XVII of the CL (R& A) Rules 1971 (Appendix VI) 

iv) Register of accident- The contractor shall maintain a register of accidents in such form 

as may be convenient at the work place but the same shall include the following 

particulars:- 

a) Full particulars of the labourers who met with accident. 

b) Rate of Wages. 

c) Sex 
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d) Age 

e) Nature of accident and cause of accident. 

f) Time and date of accident. 

g) Date of time when admitted in Hospital. 

h) Date of discharge from the Hospital 

i) Period of treatment and result of treatment. 

j) Percentage of loss of earning capacity and disability as assessed by Medical 

Officer. 

k) Claim required to be paid under Workmen’s Compensation Act. 

l) Date of payment of compensation. 

m) Amount paid with details of the person to whom the same was paid. 

n) Authority by whom the compensation was assessed. 

o) Remarks. 

v) The contractor shall maintain a Register of Fines in the Form XII of the CL (R&A) Rules 

1971 (Appendix-XI). 

The contractor shall display in a good condition and in a conspicuous place 

of work the approved list of acts and omissions for which fines can be 

imposed (Appendix-X) 

 
vi) The contractor shall maintain a Register of deductions for damage or loss in Form XX 

of the CL (R&A) Rulers 1971 (Appendix-XII) 

vii) The contractor shall maintain a Register of Advances in Form XXIII of the CL (R&A) 

Rulers 1971 (Appendix-XIII) 

viii) The contractor shall maintain a Register of Overtime in Form XXIII of the CL (R&A) 

Rulers 1971 (Appendix-XIV) 

 
7. ATTENDANCE CARD-CUM-WAGE SLIP 

i) The contractor shall issue an attendance car-cum-wage slip to each workman 

employed by him in the specimen form at (Appendix – VII). 

ii) The card shall be valid for each wage period. 

iii) The contractor shall mark the attendance of each workman on the card twice each J 

day, once at the commencement of the day and again after the rest interval, before he 

actually starts work. 

iv) The card shall remain in possession of the worker during the wage period under 

reference. 

v) The contractor shall complete the wage slip portion on the reverse of the card at least 

a day prior to the disbursement of wages in respect of the wage period under 

reference. 

vi) The contractor shall obtain the signature or thumb impression of the worker on the 

wage slip at the time of disbursement of wages and retain the card with himself. 
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8. EMPLOYMENT CARD 

The contractor shall issue an Employment Card in Form XIV of the CL (R&A) Central Rules 

1971 to each worker within three days of the employment of the worker (Appendix-VIII). 

 
9. SERVICE CERTIFICATE 

On termination of employment for any reason whatsoever the contractor shall issue to the 

workman whose services have been terminated, a Service certificate in Form XV of the CL 

(R&A) Central Rules 1971 (Appendix-IX). 

 
10. PRESERVATION OF LABOUR RECORDS 

All records required to be maintained under Regulations Nos. 6 & 7 shall be preserved in 

original for a period of three years from the date of last entries made in them and shall be 

made available for inspections by the Engineer-in-Charge or Labour Officer or any other 

officers authorized by the Ministry of Urban Development in this behalf. 

 
11. POWER OF LABOUR OFFICER TO MAKE INVESTIGATIONS OR ENQUIRY 

The Labour Officer or any person authorized by Central Government on their behalf shall have 

power to make enquires with a view ascertaining and enforcing due and proper observance 

of Fair Wage Clauses and Provisions of these Regulations. He shall investigate into any 

compliant regarding the default made by the contractor or subcontractor in regard to such 

provision. 

 
12. REPORT OF LABOUR OFFICER 

The Labour Officer or other person authorized aforesaid shall submit a report of result of his 

investigation or enquiry to the Engineer-in-Charge indicating the extent, if any, to which the 

default has been committed with a note that necessary deductions from the contractor’ shall 

bill be made and the wages and other dues be paid to the labourers concerned. In case an 

appeal is made by the contractor under Clause 13 of these regulations, actual payment 

labourers will be made by the Engineer-in-Charge after the Director, IITB has given his decision 

on such appeal. 

i) The Engineer-in-Charge shall arrange payments to the labour concerned with 45 days 

from the receipt of the report from the Labour Officer or the Director, IITB as the case 

may be. 

 
13. APPEAL AGAINST THE DECISION OF LABOUR OFFICER 

Any person aggrieved by the decision and recommendations of the Labour Officer or other 

person so authorized may appeal against such decision to the Director, IITB concerned within 

30 days from the date of decision, forwarding simultaneously a copy of his appeal to the 

Engineer-in-Charge but subject to such appeal, the decision of the Engineer-in-Charge shall 

be final and binding upon the contractor. 
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14. PROHIBITION REGARDING REPRESENTATION THROUGH LAWYER 

i) A workman shall be entitled to be represented in any investigation or enquiry under 

these regulations by : - 

a) An officer of a registered trade union of which he is a member. 

b) An officer of a federation of trade unions to which the trade union referred to in 

clause (a) is affiliated. 

c) Where the employer is not a member of any registered trade union by an officer 

of a registered trade union, connected with the industry in which the worker in 

employed or by any other workman employed in the industry in which the worker 

is employed. 

ii) An employer shall be entitled to be represented in any investigation or enquiry under 

these regulations by : - 

a) An officer of an association of employers of which he is a member. 

b) An officer of a federation of associations of employers to which association 

referred to in clause (a) is affiliated. 

c) Where the employer is not a member of any association of employers, by an officer 

of associations of employers connected with the industry in which the worker in 

employer is engaged or by any other employer, engaged in the industry in which 

the employer is engaged. 

iii) No party shall be entitled to be represented by a legal practitioner in any investigation 

or enquiry under these regulations. 

 
15. INSPECTION OF BOOKS AND SLIPS 

The contractor shall allow inspection of all the prescribed labour records to any of his workers 

or to his agent at a convenient time and place after due notice is received or to the Labour 

Officer or any other person by the Central Government on his behalf. 

 
16. SUBMISSION OF RETURNS 

The contractor shall submit periodicals returns as may be specified from time to time. 

 
17. AMENDMENTS 

The Central Government may from time to time add to or amend the regulations and on any 

question as to the application/Interpretation or effect of those regulations the decision of the 

Director, IITB concerned shall be final. 
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SPECIAL CONDITIONS OF CONTRACT 

 
1.0. DETAILS ABOUT SUBMISSION OF TENDER DOCUMENT 

 
Part 1 : EMD & Eligibility Criteria 

Part 2: Technical & Financial bid 

Volume – I 

I) Tender submission covering letter from bidder. 

ii) NIT with instructions to bidder. 

Iii) Item rate Tender and Contract for works. 

iv)Conditions of contract and Proforma of schedules A to F 

V) Queries and clarifications of Pre-bid meeting. 

 
Volume – II 

I) Technical specifications, Drawings and List of approved makes 

Volume – III 

I) Financial bid containing BOQ duly filled with rates and amounts quoted.(In both words 

and figures.). Each page of BOQ to be signed and stamped by bidders. 

 
2.0. DEFINITION 

The following person(s)/firms(s) shall include their legal representative or in the event of their 

ceasing, person(s)/firm(s) as nominated by the Employer, not being a person(s)/firm(s) to 

whom the contractor shall object for reasons considered sufficient by the Employer. Provided 

always that no person(s)/firm(s) subsequently appointed under this contract shall be entitled 

to disregard or overrule any decision or approval or direction given or expressed in writin 

 

 
3.0. CLAUSE OF CONTRACT 

3.1. Type of tender 

The contract is Item Rate. Quantities set out in the Schedule of Quantities are tentative. 

Tenderers shall quote for each item at the place given in the Schedule of Quantities. Cost 

evaluation shall be based on these quantities and price quoted. Work shall be measured in 

actual and paid as per terms set out in the Contract. 
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3.2. Period of mobilization 

Period of Mobilization shall be as specified in Schedule – “F” and will start after 15 days 

from the date of letter of intent to the successful tenderer. The contractor shall carry out 

following activities within period stated in Schedule – “F”. He shall submit within 4 days of 

the letter of intent by the Employer to the EIC his proposed layout plan showing location of 

offices, stores, godowns, yards, water, electric network etc. for the approval of the IITB. 

Minimum following activities shall be completed during 15 days of mobilization period 

 
Submitting bar chart program as detailed in clause 3.6.0 (method of carrying out work) 

hereof and its approval by the Architect. 

 
3.3. Jurisdiction 

In case of any litigations under this Contract, the courts of law in the city of Mumbai only, 

shall have the jurisdiction. 

 
3.4. Power and duties 

 
3.4.1. Engineer-in-Charge (EIC) 

The EIC shall be responsible for 

 Execution of project including management and supervision on day to day basis, 

 Issue detail working drawings 

 Co-ordination between Contractor and Employer, 

 Hold site progress meeting on regular basis and write minutes, 

 Disapprove work due inclusion of defective material 

 Disapprove work due to bad workmanship 

 Keep routine check of material testing 

 Keep samples and test reports for approved / disapproved materials 

 Instruct contractor on matters of urgency involving the safety or protection of persons 

and / or property 

 Advice acceptance to the contractor with prior approval 

a) Program 

b) Materials 

c) Interim and final bills 

d) Variation 

e) Extra items and their rates 

f) Extension of time 

 
3.5. RATES, PRICE QUOTED BY THE CONTRACTOR 

 
3.5.1. Firm Rate 
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The rates shall be firm and shall not be subjected to any variation in cost of materials, labour 

or due to any other condition except as ordered by the EIC and provided for in the Contract. 

 
3.5.2. Rate to Include 

 
The rates and prices to be tendered in the Schedule of Quantities (BOQ) are for completed 

finished items of works and shall be completed in all respects. It shall be deemed to include 

all constructional plant, labour, supervision, materials, transport, all temporary works, 

temporary water and electric connections (if any), erection, maintenance, testing of 

materials, adopting & contractor’s establishment / overheads, (of the Contractor and as 

issued by the Employer), hire charges if any, maintenance of all services and equipment 

clearing the Site, tighter with preparation of design & drawings pertaining to casting yard, 

shop drawing, fabrication drawing (if required), from work including staging for any height, 

stacking yard etc. all general risk, taxes, royalty, duties, cess, rate of GST, Building and other 

construction Workers welfare cess or any tax, levy or Cess applicable on inputs. Labour cess 

and other levies and duties of any public body or corporation (duly authorized to collect), ESIS, 

PF, insurance liabilities, obligations set out or implied in the tender or under obligations to 

work as Contractor, profits etc. shall be part of the Contractor’s cost and no extra on any 

account acceptable. 

 
3.5.3. Execution of Additional work 

The successful tenderer is bound to carry out any items of work necessary for the completion 

of the job even though such items may not be part of his offer. The Contractor shall be 

instructed in writing by the EIC for such works and rates shall be settled as detailed above. 

 
3.6.0. PROGRAMME AND METHOD OF WORKING 

 
3.6.1. PROGRAMME OF WORK 

The Contractor shall, within the stipulated time in Schedule “F” of Tender Form, submit to 

the EIC for his approval a detailed programme covering 

a) Description note explaining sequence of various activities. 

b) Bar chart 

c) Quarterly programme of supply of materials by the IIT Bombay, if any 

d) Quarterly cash flow indicating money to be earmarked by the IIT Bombay for the 

purpose of the contract. 

e) Programme for supply of working drawing 

f) Phased requirements of plant and equipment to be deployed by the Contractor. 

 
3.6.2. Method of Working 
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The Contractor shall, within the stipulated time in Schedule “F” of Tender form, submit to 

the EIC for his approval following information 

a) Layout and details of Temporary Works that the Contractor wants to carry out of fulfill his 

obligation under the Contract, if required. 

 
3.6.3. Within 7 days the EIC shall give their approval to proceed with Work with or without 

modification. However acceptance of programme and method of working as submitted by 

the Contractor or with any modification there to in the opinion of the EIC, shall not relive the 

Contractor of any of his contractual obligations. 

3.6.4. All these programme and plans submitted by the Contractor and approved by the EIC shall 

become part of the Contract. 

3.6.5. The acceptance of programme as submitted by the Contractor or with any modifications there 

to in the opinion of the EIC, shall not release the Contractor from any of his obligation to 

complete the work within stipulated contract period or entitles him for extension of time 

unless delay, if any, is expressly sanctioned by the EIC. 

 
3.6.6. Progress Photographs 

Every week the Contractor shall take from digital camera minimum 15 coloured photographs 

as part of obligation, showing the progress of various stages of the Work, covering all site 

activities such as piling / excavation, finishes, PCC, centering, reinforcement, water proofing, 

concreting, etc. 30 selected photographs from the same shall be submit along with Monthly 

report. Size of photographs will be 125 mm x 250 mm. Photographs shall be supplied to the 

Engineers. Each photograph shall be attached with date of photograph and location of work. 

These photographs shall be from location as fixed by the Engineer at start of work. 

 
3.7. Materials 

a) MTC ( Mill Test Certificate) from the companies shall be provided for materials as 

specified in BOQ after completion of work. 

All the materials and manufactured goods are to be the best of their respective kinds 

and as described in the specifications, drawings and Schedule of Quantities. The 

Contractor shall submit for the approval of the EIC within a reasonable time after 

receipt of the Employer’s order to commence the works, a list of the names and 

addresses of the manufacturers, the trademarks and types of all materials and articles 

he proposes to use / deploy tighter with all specifications and description and samples 

that may be required in this connection before any orders are placed. Within a 

reasonable time the EIC shall issue written decision on the Contractor’s proposals. If 

any of the manufacturers, materials, etc. have been rejected then the Contractor must 

propose acceptable alternative within one week of such rejection. The EIC’s decision 

shall be final and binding on the Contractor. 

b) The contractor shall submit to the EIC copies of all orders for materials. 
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c) Where a particular proprietary product, supplier or supplier’s catalogue is referred to in 

this specification or in the Schedule of Quantities, the material specified is for quality type, 

etc. other equal and approved source shall be permitted in use subject to meeting 

standards. 

d) If, during the course of the Contract, certain materials required for use in the Works 

should be unobtainable despite the best efforts of the Contractor, then the Contractor 

may offer substitute materials for the approval of the EIC. These substitute materials, 

although not complying fully with the specifications, must never the less be suitable and 

appropriate for use in the Works. 

e) Acceptance or refusal of such substitute materials shall be at the sole discretion of the 

EIC. In the event of acceptance of the substitute materials a suitable price reduction shall 

be made in respect of decrease in quality or value but no price addition shall be made in 

respect of increase in quality or value. In the event of refusal of the substitute materials, 

the Contractor shall not be relieved of any of his obligations under the Contract and shall 

be solely liable for any delay or loss occasioned by his failure to provide materials as 

specified. 

 
3.8. Samples 

The Contractor shall furnish for approval, with reasonable promptness, samples of all 

materials and workmanship. The EIC shall check and confirm in consultation with Architect / 

Consultants, approval of such samples with reasonable promptness only to conform with the 

design concept of the Works and for compliance with the information given in the contract 

documents. The work shall be in accordance with approved samples. The procedure for 

submission and approval of samples shall be as follows; - 

a) All material samples in duplicate shall be delivered to the EIC’s office at the Contractor’s 

cost. Samples shall be properly labeled with 

 Name of Project 

 Name of Contractor 

 Name Product 

 Name of Manufacturer 

 Reference No of Schedule of Quantities (BOQ) 

 Date of Submission 

 Date of fabrication / casting – if applicable 

b) Samples shall be accompanied with technical specification / manufacturer’s catalogue 

c) In case the Contractor intends to keep an approved sample in his possession he shall 

submit one additional samples for the EIC’s approval. 

d) Samples shall be furnished well in advance to give the EIC reasonable time for their 

consideration. 
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4.0. TAXES, LEVIES, DUTIES 

4.1. The Contractor shall be responsible to pay to the appropriate authorities all taxes, levies, 

royalties,, GST Income Tax, Building and other Construction Workers Welfare Cess. etc as 

applicable from time to time. 

 

 
4.2. Electric, Water and sewerage charges payable for permanent connection to the local authorities 

shall be deposited by the Employer or reimbursed to the contractor as per direction of the EIC 

 
4.3. ESIS, Provident Fund and Insurance 

The Contractor shall be responsible to pay to the authority as applicable ESIS, PF, within his 

quoted rates. He shall be responsible to obtain certificate of payment for previous bills from 

respective authority before next R.A. Bill is released by the EIC. 

The Contractor shall be responsible to take as specified insurance such as CAR policy, Third 

Party, Workmen’s compensation, etc. for the period of construction and maintenance as per 

contract. 

 
5.0. SITE FACILITIES 

5.1. Water Supply 

Arrangement of Construction Water for project shall be in contractor scope. 
 

 
5.2 Electric Supply for Works etc. 

a) Electric power both for construction and lighting shall be made available by the Employer 

at one point within site or near site. The Contractor shall arrange at his own cost the 

necessary switch board, and other switch gears, etc., and shall be responsible for their 

maintenance. The contractor will provide his own energy meter and will also be charged 

per unit with prevailing rate applicable at time to time and the same will be recovered 

from RA bill. Contractor will be charged Demand charges and penalties for Power factor 

as applicable. 

b) Further distribution shall be done by the Contractor at his cost as per approved layout. He 

shall provide required clearances for overhead lines shall be facilitate easy movement of 

machinery. These overhead lines shall be shifted and rerouted at the Contractor’s cost 

during execution of work if the same are found to obstruct any other work of any agency 

working at site or requires to be shifted due to unforeseen reasons. 

c) On completion of the Work, the Contractor shall to the satisfaction of the EIC, remove all 

wiring installed by him and make good, any disturbance or damage done. 

d) The Contractor shall employ a certified and licensed Electrician for carrying out this work. 

5.2. Contractor’s Offices, Godowns, Workshop 



IITB/Dean IPS/DC/HOSTEL 3/10 

TENDER DOCUMENT – 
CONDITIONS OF CONTRACT 

109 
SIGNATURE & SEAL OF TENDERER 

 

 

The Employer shall allow at his own discretion and convenience rent free land for the 

construction of the Contractor’s site office, godowns, workshop assembly yard near the site. 

The Contractor shall construct and maintain at his cost, all these temporary works which shall 

be well ventilated, lighted and provided with water, electricity and sanitary arrangement to 

the approval of the EIC. 

The Contractor shall remove immediately on completion of the work such building and make 

good, to the satisfaction of the EIC, all the damages sustained. The Employer through the EIC 

may order, if so required by the Employer removal of such building or buildings and the 

Contractor shall carry out such instructions at no additional cost to the Contract. 

 
 

 
6.0. LABOUR ACCOMMODATION (NOT APPLICABLE) 

6.1 IITB shall not provide land for labour hutments in the campus. Contractor has to make 

arrangement of labour hutment on their own. 

6.1 Space upto .............sqm at a suitable location approved by IITB shall be provided 

construction of labour accommodation by IITB at contractor’s own cost. Contractor will pay 

Rs. 250/- per month as licence fee charges per hutment of 3 x 3 mtr size. The whole area will 

be cordoned off by chain link fencing. Hutments shall be neatly constructed along with proper 

toilet facilities including soak pits etc. the contractor will provide his Name Board & shall 

strictly follow the Security regulation of IITB Security and instructions issued from time to 

time. 

 
1.2 Crèche for children of labor deployed in the work shall be provided by IITB and amount 

of Rs.8,000/- per month shall be deducted from the running bill of the contractor. 

 
7.0. NAME BOARD 

The Contractor shall prepare and display name board at site as per approved designed by 

the Architect. It shall have 

 Name of Project 

 Name of Employer 

 Name of Architect 

 Name of Consultants 

 Name of Contractor 
 

 
8.0. DISPOSAL OF RUBBISH 

i). The Contractor shall cart away from site and deposit where directed by the EIC all refuse, 

etc. arising from the Works both as it accumulates, at completion of the Works or at the 

direction of the EIC. 
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ii). It is responsibility of the Contractor to obtain a certificate from the local authorities 

concerned to the effect that all rubbish arising out of Contractor’s activities at the 

construction site or any other offsite activities borrow pits and / or disposal area (s) has 

been properly disposed off. 

This certificate from the authority shall be dated not later than the (last) Certificate of Completion of 

Works and is to be enclosed with the Payments Certificate in which the contractor requests for 

payment of any Retention money due to him. 

 
9.0. DEFECTS LIABILITY PERIOD (REVISED CLAUSE NO. 17 OF CLAUSE OF CONTRACT) 

9.1. Definition of ‘Period of Maintenance’ (Defect Liability Period) 

In these conditions the expression “Period of Maintenance” (Defect Liability Period) shall 

mean the Period of Maintenance (Defect Liability Period) named in the Schedule – “F”, 

calculated from the date of virtual completion of the Works, certified by the IITB or in the 

event of more than one certificate having been issued by the IITB, from the respective dates 

so certified and in relation to the Period of Maintenance (Defect Liability Period) the 

expression “the Works” shall be construed accordingly. 

 
9.2. Execution of Work of Repair etc. 

To the intent that the Works shall, at or as soon as practicable after the expiry of the Period 

of Maintenance (Defect Liability Period), be delivered to the Employer in the conditions 

required by the Contract, fair wear and tear excepted, to the satisfaction of the Architect, the 

Contractor shall finish the work, outstanding if any at the date of completion, as certified 

under the clause of Virtual Completion Certificate hereof, as soon as practicable after such 

date and shall execute all such work of repair, amendment, reconstruction, rectification and 

making good defects, imperfections, shrinkages or other faults as may be required of the 

Contractor in writing by the Architect during the Period of Maintenance (Defect Liability 

Period), or within fourteen days after its expiry, as a result of an inspection made by the EIC 

on behalf of the Architect prior to its expiry. 

 
9.3. Cost of Execution of Works of Repairs etc. 

All such work shall be carried out by the Contractor at his own expense in a reasonable times 

as shall be instructed by the EIC if the necessity thereof shall, in the opinion of the EIC, be due 

to the use of materials or workmanship not in accordance with the Contract, or to neglect or 

failure on the part of the Contractor to comply with any obligation, expressed or implied, 

under the contract. If, in the opinion of the EIC, such necessity shall be due to any other cause, 

the value of such Work shall be ascertained and paid for as if it were additional Works. 

 
9.4. Remedy on Contractor’s Failure to carry out Work required 

If the Contractor shall fail to do any such Work as aforesaid required by the EIC within a 

reasonable time, the Employer shall be entitled to employ and pay other persons to carry 
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out the same at the risk and cost of the Contractor for which he shall be responsible and if 

such Work is that which, in the opinion of the EIC, the Contractor was liable to do at his own 

expense under the Contract, then all expenses consequent thereon or incidental thereto shall 

be recoverable from the Contractor by the Employer, or may be deducted by the Employer 

from any monies due or which may become due to the Contractor towards cost of amending 

such Works and in the event of the amount retained hereof being insufficient, recover the 

balance from the Contractor, together with any expenses the Employer may have incurred in 

connection therewith. 

The Contractor shall remain liable under the provisions of this clause notwithstanding the 

signing of any certificate or the passing of any accounts, by the EIC. 

The Period of Maintenance (defect Liability Period) shall be as specified in Schedule “F” from 

the date of Virtual completion certificate issued by the Architect / EIC in accordance with 

clause no. 7.0 of General Conditions of Contract for all works. The Contractor will be required 

to post his representative at site for immediately taking care of rectification works, if any, 

during the Defects Liability Period of two years. 

 
10.0 QUALITY AUDIT 

The Institute may decide to conduct quality audit at regular intervals on the works done by 

the contractor by way of Rebound hammer Tests, USPV and other applicable test, etc. the 

Contractor will be required to provide logistic supports for such activities by way of arranging 

approaches, ladders, scaffolding, manpower, etc. to the Institute for conducting such audits 

at no extra cost to the Contract. 

 
11.0 WORKING TIMINGS 

Working hours shall be between 7:00 Hrs to 22:00 Hrs. However the Contractor shall make 

sure the noise level shall be restricted and surround areas shall not be disturbed. In case of 

any complaint, it shall be stopped immediately and the Contractor shall take all the 

precautions to restrict the noise level. 

In addition work shall not be done on holiday’s viz. Saturday, Sunday and Public Holidays 

except with prior approval of the Employer through EIC. 

 
12.0 IDLE CHARGES FOR TOOLS, PLANTS, MACHINERY, ETC. 

The Contractor shall not be paid any idle charges for any delays referred in clause Suspension 

of Work Clause no. 15, however any delays accepted by EIC / Employer on account of 

Employer’s part, EIC / Employer shall allow extension of time only and no idle charges for 

tools, plants, machineries, equipment’s, labour wages, loss and profit, overheads etc. shall be 

paid by the Employer. 

 
13.0 COORDINATION WITH OTHER CONTRACTORS / AGENCIES 

The contractor shall at all times co-ordinate with all other contractors / vendors / suppliers on 

the site including any specialized contractor / agencies without any hindrances and extra 
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cost and allow them to carry out their works smoothly and efficiently. No time delays will be 

acceptable and/or allowed due to lack of coordination between the contractor and the other 

contractors to be appointed at the site by the employer. 

 
14.0 ESIS, Provident Fund and Insurance 

The Contractor shall be responsible to pay to the authority as applicable ESIS, PF within his 

quoted rates. He shall be responsible to obtain certificate of payment for previous bills from 

respective authority before next R.A Bill is released by the EIC. 

The Contractor shall be responsible to take as specified insurances such as CAR policy, Third 

Party, Workmen’s compensation, etc for the period of construction and maintenance as per 

contract. 

 
15.0 INSURANCES TO BE TAKEN BY THE CONTRACTOR & EMPLOYER TO BE INDEMNIFIED 

(1) Insurance of Works etc 

(a) The Contractor shall effect Contractor's all risk insurance policy (CAR policy) in the 

joint names of the Employer and the Contractor, the name of the former being 

placed first in the policy, covering the following : 

(i) The works at the Contract price together with the materials for incorporation 

in the Works at their replacement value. 

(ii) All plants and equipment’s and other things brought to the site by the 

Contractor at their replacement value. 

(iii) Employer's building rented to the Contractor if the building or part thereof is 

used by the Contractor for the purpose of storing or using materials of 

combustible nature, on which the decision of the Engineer-in-Charge shall be 

final and binding. 

(b) The insurance shall be against all losses or damages from whatever causes, other 

than excepted risks, as defined in Clause 2 of Conditions of Contract, for which the 

Contractor is responsible under the Contract. The insurance cover shall be forthe 

period of Contract and also for the period of maintenance, for loss or damage 

arising from a cause prior to commencement of the period of maintenance, and 

for any loss or damage, occasioned by the Contractor in the course of any 

operations carried out for the purpose of complying with his obligations during 

Maintenance Period under Clause 17 of Clauses of Contract. 

(c) Such insurance shall be effected with an insurer and with terms approved by the 

Employer. The Contractor shall, whenever required, produce the policy or policies 

and the receipts for payment of the current premiums. 

 
(2) Third Party Insurance 

(a) Before commencing the execution of the Works, the Contractor shall insure 

against the liability for any material or physical damage, loss injury or death 
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which may occur to any property or life including that of the Employer or to any 

person, including any employee of the Employer, by or arising out of the execution 

of the Works or in the carrying out of the Contract. The sum insured will be for an 

amount specified in Schedule ‘F' (Refer Section 4). After each occurrence, 

Contractor shall pay additional premium necessary to make insurance valid for 

four occurrences always The Insurance Policy should cover this amount at all times 

till issue of Completion Certificate by the Engineer-in- Charge. 

(b) Such insurance shall be effected with an insurer and its terms approved by the 

Employer. The Contractor shall, whenever required, produce before Engineer the 

policy or policies of insurance and the receipts of payment of the current 

premiums. 

 
(3) Workmen's Insurance 

(a) The Employer shall not be liable for any payment in respect of any damages or 

compensation payable according to law in respect or in consequence of any 

accident or injury or loss of life to any workman or other person in the employment 

of the Contractor or any sub-Contractor, except an accident or injury resulting 

from any act or default of the Employer, his agents or servants. The Contractor 

shall insure against such liability with an insurer approved by the Employer for a 

sum as per established norms during the entire period till completion of Period of 

Maintenance. 

 
(4) Recovery from the Contractor 

Without prejudice to the other rights of the Employer against the Contractor in respect 

of such default, the Employer shall be entitled to deduct from any sums payable to the 

Contractor the amount of any damages, compensation costs, charges and other 

expenses paid by the Employer and which are payable by the Contractor under this 

clause. 

 
(5) Shortfall in payment to Contractor by the Insurance Company 

In all cases where the Contractor has taken any insurances, he shall not be entitled to 

reimbursement by the Employer of any shortfall or deficiency in the amount payable 

by the Contractor towards settlement of claims and that paid by the insurer in 

settlement of same claim. 

 
(6) Insurance by Sub-Contractors 

Without prejudice to his liability under this clause the Contractor shall also cause all 

Sub-Contractors to effect, for their respective portions of the works, similar policies 

of insurance in accordance with the provisions of this clause and shall produce or 

cause to produce to the Employer such policies. The Contractor shall not permit a 
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Sub-Contractor to commence work at the site unless the said insurance Policies are 

submitted. In the event of failure of the Sub-Contractor to take out such a policy of 

Insurance before commencing the works at the site, the Contractor shall be 

responsible for any claim or damage attributable to the said Sub-Contractor. 

 
(7) Period of Policies 

All the insurance covers mentioned above shall be kept alive during the complete 

period of the Contract until the Contractor obtains a Maintenance Certificate from the 

Employer as explained in Clause 17. 

 
(8) Remedy on Contractor's Failure to Insure 

If the Contractor shall fail to effect and keep in force the insurances referred to above, 

or any other insurance which he may be required to effect under the terms of the 

Contract, then and in any such case the Employer on advice of the Engineer-in- charge 

may effect and keep in force any such insurance and pay such premium or premiums 

as may be necessary for that purpose and from time to time deduct the amount so 

paid by the Employer as aforesaid from any moneys due or which may become due to 

the Contractor, or recover the same as debt due from the Contractor. 

 
(9) Damage to Persons and Property - Employer to be indemnified 

The Contractor shall indemnify the Employer against all losses and claims in respect of 

injuries or damages to any person or material or physical damage to any property 

whatsoever which may arise out of or in consequence of the execution and 

maintenance of the works and against all claims, proceedings, damages, costs, charges 

and expenses whatsoever in respect of or in relation thereto, except any 

compensation or damages for or with respect to: 

a) The permanent use or occupation of land by the works or any part thereof. 

b) The right of the Employer to execute the works or any part thereof on, over, under, 

in or through any land. 

c) Injuries or damage to persons or property caused by Excepted risks or resulting from 

any act or neglect of the Employer, his agents, servants or other Contractors, not being 

employed by the Contractor or for or in respect of any claims, proceedings, damages, 

costs, charges and expenses in respect thereof or in relation thereto. Where the 

injury or damage was contributed to by the Contractor, his servants or agents, such 

part of the compensation as may be just and equitable having regard to the extent 

of the responsibility of the Employer, his servant or agent or other Contractors, for the 

damage or injury. 
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16. SECURITY FORMALITIES 

Contractor has to take all necessary permissions, make requisite checks, provide employer’s 

card etc. as per requirements of Security Formalities of IITB Campus. 

 
17. FOLLOWING OF GRIHA NORMS DURING CONSTRUCTION PHASE (NOT APPLICABLE) 

 
The project will be certified under GRIHA norms. The contractor shall at all times follow certain 

methodology e.g. barricading of construction site, guarding of trees at site, storage of construction 

waste, preservation of top soil, cleaning of vehicles etc. to meet the requirement of GRIHA, during 

construction phase. These methodologies are explained in detailed as “Standard Operating 

Procedure for GRIHA during construction” attached as “Annexure” in the Bill of Quantities”. 

The expenditure on this account shall be borne by the contractor and no extra cost shall be 

acceptable. 

 
* * * * * 
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PROFORMA OF REGISTERS 

 
REGISTER OF MATERNITY BENEFITS 

(Clause 19 F) 

Name and address of the 

contractor  

Name and location of the 

work  
 

 

Name of the 

employee 

Father’s/husband 

d’s name 

Nature of 

employment 

Period of 

actual 

employment 

Date on which 

notice of 

confinement 

given 

1 2 3 4 5 

 
 

 

Date on which maternity leave commenced and ended 
 

Date of delivery 

/ miscarriage 

In case of delivery In case of miscarriage 

Commenced Ended commenced Ended 
 

 

 

6 7 8 9 10 
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Leave pay paid to the Employee 

 

In case of delivery In case of miscarriage Remarks 

Rate of leave 

pay 

Amount Paid Rated of leave 

pay 

Amount Paid  

11 12 13 14 15 
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APPENDIX “ILL” 

LABOUR BOARD 
 

 
Name of 

work  

Name 

Contractor  

Address of 

Contractor  

Name of Labour Enforcement 

Officer  

Address of Labour Enforcement 

Officer  
 
 

 

SI. No. Category Minimum 

wage fixed 

Actual wage 

paid 

Number 

wage paid 

Remarks 

      

 
Weekly 

holiday  

Wage 

period  

Date of payment of 

wages  

Working 

hours  

Rest 

interval  
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WAGES SLIP 
 

 
Name and address of contractor………………………………………………………………………………….. 

 

 
Name and Father’s/Husband’s name of workman……………………………………………………………… 

 

 
Nature and location of work……………………………………………………………………………………….. 

 

 
For the Week/Fortnight/month ending……………………………………………………………………………. 

 

 
1. No. of days worked……………………………………………………………………………………….. 

2. No. of units worked in case of piece rate workers…………………………………………………… 

3. Rate of daily wages/piece rate………………………………………………………………………….. 

4. Amount of overtime wages……………………………………………………………………………… 

5. Gross wages payable…………………………………………………………………………………….. 

6. Deduction, if any………………………………………………………………………………………… 

7. Net amount of wages paid……………………………………………………………………………….. 
 
 
 

 
Initials of the Contractor or his representative 
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EMPLOYMENT CARD 
 
 

 
Name and address of contractor………………………………………………………………………………….. 

 

 
Name and address of establishment in / under which contract is carried on………………………………. 

 

 
Name and location of work……………………………………………………………………………………….. 

 

 
Name and address of Principal Employer………………………………………………………………………. 

 
1. Name of the workman …………………………………………………………………………………… 

 
2. Si. No. in the register of workmen employed………………………………………………………….. 

 
3. Nature of employment /designation ………………………………………………………………….. 

 
4. Wage rate (with particulars of unit in case of piece work)…………………………………………… 

 
5. Wage period ……………………………………………………………………………………………… 

 
6. Tenure of employment …………………………………………………………………………………. 

 
7. Remarks ………………………………………………………………………………………………… 

 

 
Initials of the Contractor or his representative 
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REGISTER OF WORKMEN EMPLOYED BY CONTRACTOR 
 
 
 

 
Name and address of contractor  

Name and address of establishment under which contract is carried on   

Nature and location of work   

Name and address of Principle Employer  
 
 

 
Sl. 

No. 

Name and 

Surname of 

workman 

Age 

and 

Sex 

Father’ 

s / 

Husban 

d’s 

name 

Nature of 

employm 

ent / 

designati 

on 

Permanent home 

address of the 

workman (Village 

and Tehsil, Taluk 

and Districts) 

Local 

addres 

s 

Date 

of 

comm 

encem 

ent of 

emplo 

yment 

Signatur 

e or 

thumb 

impressi 

on of 

the 

workma 

n 

Date of 

terminati 

on of 

employm 

ent 

Reaso 

ns for 

termin 

ations 

Remar 

ks 

1 2 3 4 5 6 7 8 9 10 11 12 



TENDER DOCUMENT – VOLUME 1 OF 3 
CONDITIONS OF CONTRACT 

122 
SIGNATURE & SEAL OF TENDERER 

 

 

 
 
 
 

 
MUSTER ROLL 

 

 
Name and address of contractor  

Name and address of establishment under which contract is carried on   

Nature and location of work   

Name and address of Principle Employer  For the Month of fortnight   
 
 

 

Sl. No. Name of 

Workman 

Sex Father’s/Husband’s 

name 

Dates Remarks 

1 2 3 4 5 6 
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REGISTER OF WAGES 
 

 
Name and address of contractor  

Name and address of establishment under which contract is carried on   

Nature and location of work   

Name and address of Principle Employer wages period: Monthly / Fortnight  
 
 

 

Sl. 

No 

. 

Name of 

Workma 

n 

Serial 

No. in 

the 

register 

of 

workma 

n 

Designation 

nature of 

work done 

No. Of 

days 

worke 

d 

Units 

of 

work 

done 

Daily 

rate 

of 

wag 

es / 

piec 

e 

rate 

 Amount of wages earned  Deduc 

tion : 

if any, 

(Indic 

ate 

natur 

e) 

Nett 

amount 

paid 

Signatur 

e or 

thumb 

Impressi 

on of 

the 

workma 

n 

Initial 

of 

contrac 

tor or 

his 

represe 

ntative. 

Basic 

wage 

s 

Dearness 

allowanc 

e; 

Overtim 

e 

Other 

cash 

paymen 

ts 

(Indicat 

e 

nature) 

Total 

 

 
1 

 

 
2 

 

 
3 

 

 
4 

 

 
5 

 

 
6 

 

 
7 

 

 
8 

 

 
9 

 

 
10 

 

 
11 

 

 
12 

 

 
13 

 

 
14 

 

 
15 

 

 
16 
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WAGE CARD 
 

 
Name and address of contractor Date of Issue  

Nature and location of work  Designation  

Name of workman  Month / Fortnight   

Rate of Wages   
 

 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 

Morning Rate Amt. 

Evening 

Initial 

 
Received From  the sum of Rs. on account of my wages 

 

 
The Wage Card is valid for one month from the date of issue Signature 
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SERVICE CERTIFICATE 

Name and address of contractor  

Nature and location of work   

Name and address of workman  

Age or date of birth   

Identification marks  

Father’s / Husband’s name  

Name and address of establishment under which contract is carried on   

Name and address of Principle Employer  
 
 

 
Total period which employed Nature of Work 

Done 

Rate of wages (With particulars 

of unit in case of piece work) 

 

Sl. No.  Remarks 
 From To  

1 2 3 4 5 6 
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REGISTER OF FINES 

 

 
Name and address of contractor  

Name and address of establishment in under which contract is carried on   

Nature and location of work   

Name and address of Principle Employer  
 
 

 
Sl. 

No. 

Name of 

Workman 

Father’s 

/ 

Husband 

’s name 

Design 

ation 

nature 

of 

employ 

ment 

Act / 

Omission 

for 

which 

fine 

imposed 

Date of 

Offence 

Whether 

workman 

showed 

cause 

against 

fine 

Name 

person in 

whose 

presence 

employee’s 

explanation 

was heard 

Wage 

period 

and 

wages 

payable 

Amount 

of fine 

impose 

d 

Date on 

which 

fine 

realized 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 
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REGISTER OF DEDUCTION FOR DAMAGE OR LOSS 

 

 
Name and address of contractor  

Name and address of establishment in under which contract is carried on   

Nature and location of work   

Name and address of Principle Employer  
 
 

 

Sl. 

No. 

Name of 

workman 

Father’s/ 

Husband’ 

s name 

Designation 

n nature of 

employmen

t nt 

Particular 

s of 

damage 

or loss 

Date of 

damag

e e 

or 

loss 

Whether 

r 

workma 

n 

showed 

cause 

against 

deductio 

n 

Name 

person in 

whose 

presence 

employee’s 

explanatio 

n 

Amount 

of 

deductio 

n 

imposed 

No. of 

installment  

Date of 

recovery 

Remarks 

  First 

install 

ment 

Last 

install 

ment 

 

 
1 

 
2 

 
3 

 
4 

 
5 

 
6 

 
7 

 
8 

 
9 

 
10 

 
11 

 
12 

 
13 
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REGISTER OF ADVANCES 

 

 
Name and address of contractor  

Name and address of establishment in under which contract is carried on   

Nature and location of work   

Name and address of Principle Employer  
 
 

 
Sl. 

No. 

Name of 

workman 

Father’s / 

Husband’ 

s name 

Designatio 

n nature of 

employme 

nt 

Wage 

Period 

and 

Wages 

payable 

Date 

and 

amount 

of 

Advanc 

e given 

Purpose(s) 

for which 

Advance 

made 

Number 

of 

installmen 

ts by 

which 

advance 

to repaid 

Date and 

amount of 

each 

installment 

repaid 

Date on 

which last 

installmen 

t was 

repaid 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 
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REGISTER OF OVERTIME 

 

 
Name and address of contractor  

Name and address of establishment in under which contract is carried on   

Nature and location of work   

Name and address of Principle Employer  
 
 

 
Sl. 

No. 

Name of 

workman 

Father’s / 

Husband’ 

s name 

Sex Designation / 

nature of 

employment 

Date 

which on 

Overtime 

worked 

Total 

overtime 

worked or 

production 

in case of 

piece rated 

Normal 

rate of 

wages 

Overtime 

rate of 

wages 

Overtim 

e 

earnings 

Rate on 

which 

overtime 

wages paid 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 
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FORM OF PERFORMANCE SECURITY (GUARANTEE) 

BANK GUARANTEE BOND 

 
1. In Consideration of Dean IPS on behalf of Director IITB having offered to accept the terms and 

conditions of the proposed agreement between  and 

 (herein after called “the said Contractor(S)”) for the work 

 (hereinafter  called  ‘’the  said  agreement”)  having agreed  to 

production of a irrevocable Bank Guarantee for Rs. /- (Rupees 

  only) as a security / guarantee from the contractor (S) for 

compliance of his obligations in accordance with the terms and conditions in the said agreement. 

We,   (hereinafter referred to as “ the Bank”) hereby 

undertake 

(indicate the name of the bank) 

to pay to the IITB an amount not exceeding Rs. /- (Rupees 

 only) on demand by the IITB. 
 

 
2. We,   do hereby undertake to pay the amount due and Payable 

(indicate the name of the bank) 

under this guarantee without any demure, merely on a demand from the IITB stating that the 

amount claimed as required to meet the recoveries due or likely to be due from the said 

contractor (S). Any such demand made on the bank shall be conclusive as regards the amount 

due and payable by the bank under this Guarantee. However, our liability under this guarantee 

shall be restricted to an amount not exceeding Rs.  (Rupees 

 only). 

 
3. We, the said bank further undertake to pay the IITB any money so demanded notwithstanding any 

dispute or disputes raised by the contractor(s) in any suit or proceeding pending before any court 

or Tribunal relating thereto. Our liability under this present being absolute and unequivocal. 

The payment so made by us under this bond shall be a valid discharge of our liability for 

payment there under and the Contractor (s) shall have no claim against us for making such 

payment. 

 
4. We,   further agree that the guarantee herein contained shall 

(indicate the name of the bank) 

remain in full force and effect during the period that would be taken for the performance of 

the said agreement and that it shall continue to be enforceable till all the dues of the IITB under 

or by virtue of the said agreement have been fully paid and its claims satisfied or 
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discharged or till Engineer – in – Charge on behalf of the IITB certified that the terms and 

conditions of the said agreement have been fully and properly carried out by the said 

agreement have been fully and properly carried out by the said Contractor(s) and accordingly 

discharges this guarantee. 

 
5. We,   further agree with IITB that the Institute 

(indicate the name of the bank) 

shall have the fullest liberty without our consent and without affecting in any manner our 

obligation hereunder to vary any of the terms and conditions of the said agreement or to 

extend time of performance by the said Contractor (S) from time to time or to postpone for 

any time or from time to time any of the powers exercisable by the institute against the said 

contractor (s) and to forbear or enforce any of the terms and conditions relating to the said 

agreement and we shall not be relieved from our liability by reason of any such variation, or 

extension being granted to the said Contractor(s) or for any forbearance, act of omission on 

the part of the IITB or any indulgence by IITB to the said Contractor (s) or by any such matter 

or thing whatsoever which under the law relating to sureties would, but for this provision, have 

effect of so relieving us. 

 
6. This guarantee will not be discharged due to the change in the constitution of the Bank or the 

Contractor(s). 

 

 
7. We,   lastly undertake not to revoke this guarantee except 

(indicate the name of the bank) 

with the previous consent of IITB in writing. 

8. This guarantee shall be valid upto    unless extended on demand by the IITB. 

Notwithstanding anything mentioned above, our liability against this guarantee is restricted to Rs. 

 (Rupees  only) and unless a claim in writing is lodged with 

us within six months of the date of expiry or the extended date of expiry of this guarantee all our 

liabilities under this guarantee shall stand discharged. 

 
Dated the  day of  for  (indicate the name of 

the bank) 

 

 
************** 
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PROFORMA OF BANK GUARANTEE FOR EMD 

(On Stamp Paper of Rs.100/-) 

To, 

WHEREAS, contractor  (Name of Contractor) (hereinafter called “the 

contractor”) has submitted his tender dated   (date) for the construction of 

 (name of work) (hereinafter called “the tender”) 

KNOW ALL PEOPLE by these presents that we   (name of bank) having 

our registered office at  (hereinafter called “the bank”) are bound unto Dean IPS 

IITB (Name of the Engineer-in-charge ) (hereinafter called “the Engineer-in-charge”) in the sum of Rs. 

  (Rs. In words ) for which payment well and truly to be 

made to the said Employer the Bank binds itself, his successors and assigns by these presents. 

SEALED with the Common Seal of the said Bank this  day of  20  

THE CONDITIONS of this obligation are: 

1. If the tender opening the Contractor withdraws, his tender during the period of validity of tender 

(including extended validity of tender) specified in the Form of Tender; 

2. If the contractor having been notified of the acceptance of his tender by the Engineer-in- charge. 

a) fails or refuses to execute the Form of Agreement in accordance with the Instructions to 

contractor, if required; OR 

b) fails or refuse to furnish the Performance Guarantee, in accordance with the provisions of 

tender document and Instructions to contractor, 

c) We undertake to pay to the Employer up to the above amount upon receipt of his first written 

demand, without the Employer having to substantiates his demand, provided that in his 

demand the Employer will note that the amount claimed by his due to him owing to the 

occurrence of one or any of the above conditions, specifying the occurred condition or 

conditions. 

This Guarantee will remain in force up to and including the *date  after the deadline 

for submission of tender as such deadline is stated in the instructions to contractor or as it may be 

extended by Employer, notice of which extension(s) to the Bank is hereby waived. Any demand in 

respect of this Guarantee should reach the Bank not later than the above date. 

 
DATE    SIGNATURE OF THE BANK SEAL 

WITNESS    

(SIGNATURE, NAME & ADDRESS) 
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PROFORMA FOR GUARANTEE TO BE EXECUTED BY CONTRACTORS FOR STABILITY OF PILE 
FOUNDATION SYSTEM AGAINST RISK OF SETTLEMENT & OTHER TYPE OF DISTRESS TO THE 
BUILDING(S) 

This Agreement made this …………………………. day of Two thousand …….……………………………… 
between M/s. …………………..……………………………………………….. (hereinafter called the Guarantor of the 
one part) and the Director IITB (hereinafter called the Employer of the other part).  

Whereas this Agreement is supplementary to a contract (hereinafter called the Contract) 
dated………… and made between the Guarantor of the one part and the Government of the other part 
whereby the contractor interalia undertook to render the damages caused to the buildings and 
structure to the satisfaction of the Department.  

AND WHEREAS THE GUARANTOR agreed to give a guarantee for the stability of pile foundation 
system against the risk of settlement and against all damages caused to the buildings erected on pile 
foundation system for a period of five (5) years from the certified date of completion.  

NOW THE GUARANTOR hereby guarantees that the stability of the pile foundation system 
provided by him will render the structures completely free from settlement and any other type of 
distress for a period of five (5) years to be reckoned from the certified date of completion of the work.  

During this period of guarantee, if the Guarantor fails to execute necessary rendering work due 
to damages/distress caused to the buildings and structures for settlement of pile foundation system or 
commits breach thereunder, then the Guarantor will indemnify the principal and successors against all 
loss, damage, cost, expense or otherwise which may be incurred by the Department by reason of any 
default on the part of the GUARANTOR in performance and observance of this supplementary 
agreement. As to the amount of loss and/or damage and/or cost incurred by the Government, the 
decision of the Engineer-in-charge shall be final and binding on the contractors.  

IN WITNESS WHEREOF these presents have been executed by the Obligator………………………… 
………………………………………………….. and by………………………...……………………..and for and on behalf of the 
Director IITB on the day, month and year first above written.  

SIGNED, sealed and delivered by (OBLIGATOR) in the presence of :  

(1) 

(2)  

 

SIGNED FOR AND ON BEHALF OF THE Director IITB 
BY…………………………………………………………….in the presence of :  

(1) 

(2) 
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                                                                   FORM OF AGREEMENT 

 
ARTICLES OF AGREEMENT made this   day of   Two Thousand 

 

 

 
BETWEEN 

  (herein after referred to as “the 

Employer” which expression shall include its successors and assigns where the context so admits) of 

the one point. 

AND 

  (herein after referred to as “the 

Contractor” which expression shall include their heirs, executors, administrators and assigns where 

the context so admits) of the other part. 

 

 
WHEREAS 

The Employer is desirous that certain Works should be executed, viz  

 , and has accepted 

Tender by the Contractor for the execution completion and maintenance of such Works NOW THIS 

AGREEMENT WITNESSETH as follows:- 

1. In this Agreement words and expressions shall have the same meanings as are respectively 

assigned to them in the Conditions of Contractor hereinafter referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this 

Agreement, viz:- 

(a) The said Tender 

(b) The Drawings 

(c) The Conditions of Contract (Volume – I) 

(d) The Specifications (Volume – II) 

(e) The Bills of Quantities (Volume – IIII) 

(f) The Letter of Acceptance 
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3. In consideration of the payments to be made by the Employer to the Contractor as hereinafter 

mentioned the Contractor hereby covenants with the Employer to execute complete and maintain 

the Works in conformity in all respects with the provisions of the Contract. 

 

 
4. The Employer hereby covenants to pay the Contractor in consideration of the execution and 

maintenance of the Works at the Contract Price at the time and in the manner prescribed by the 

Contract. 

 

 
5. The particulars referred to in the various clauses of the Conditions of Contract are as given in 

Schedules A to F. 

 

 
IN WITNESS whereof the parties hereto have caused of their respective Common Seals to be hereunto 

affixed (or have hereunto set their respective hands and seals) the day and year first above written. 

 

 
The Common Seal of  

 

 was hereunto affixed in the presence of:- 

or 

SIGNED SEALED AND DELIVERED by the said 

 

 

 

in the presence of:- 
 
 
 

 
***** 
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PROFORMA OF SCHEDULES 

(Operative Schedules to be supplied separately to each intending tenderer) 

Name of work : “Proposed renovation of TV & Dance room, Hostel 3 for Indian Institute of 

Technology Bombay within IITB campus Powai. Mumbai –400 076” 

SCHEDULE ‘A’ 

Schedule of quantities - Envelope 2 – Volume III 

SCHEDULE ‘B’ 

Schedule of materials to be issued to the contractor. 

S. No. Description of 

item 

Quan 

tity 

Rates in figures & words at 

which the material will be 

charged to the contractor. 

Place of issue 

1 2 3 4 5 

1. a. Water for 

Construction 

Purpose 

- Water is not available at 

site. Contractor to arrange 

water at site. 

---------------------------------- 

 
b. Water for 

Drinking purpose 

- 

2. Electricity - 1 % of the bill value and if 
meter taken as per actual 
meter reading and prevailing 
rate applicable from time to 
time. Other charges as 
applicable. 

One point within site or near 

site. 

Refer Clause 5.2 of Special 

Conditions of Contract. 

3. Labour hutment 
 

NOT PERMITTED Refer Clause 6 Special 

conditions of contract : 

LABOUR ACCOMMODATION 

4 Creche for children 

of labour deployed 

in the work 

 
NOT PERMITTED Refer Clause 6Special 

conditions of contract : 

LABOUR ACCOMMODATION 

5 Hard rocks/Stones 

/Rubble available 
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SCHEDULE ‘C’ 

Tools and plants to be hired to the contractor 
 

S. No. Description Hire charges per day Place of issue 

1 2 3 4 

Nil 

SCHEDULE ‘D’ 

Extra schedule for specific requirements / document for the work, if any - Nil 

      SCHEDULE ‘E’ 

Reference to General Conditions of Contract 
Name of Work : 

“Proposed renovation of TV & Dance room, Hostel 3 for Indian Institute of 

Technology Bombay within IITB campus Powai. Mumbai –400 076” 

” 

 

 
Estimated cost of work : Rs. 7 2 L a k h . ( Exc. GST) 

i. Earnest Money : Rs. 1.44 Lakh 

ii. Performance Guarantee : 5% of tendered value. 

iii. Security Deposit : 5% of tendered value. 

SCHEDULE ‘F’ 

General Rules & Directions : Officer inviting tender Dean (I.P.S) on behalf of Director IIT Bombay, 

Powai Mumbai 400 076. 

Definitions : 
 

2(v) Engineer-in-Charge Dean I.P.S. 

2(viii) Accepting Authority Dean I.P.S. 

2(x) Percentage on cost of materials and  

Labour to cover all overheads and profits. 15% 

2(xi) Standard Schedule of rates based on estimates of IITB 

2(xii) Department Dean Infrastructure, Planning & Support IITB 

 

Clause 1 

i) Time allowed for submission of Performance Guarantee 15 days 

from the date of issue of letter of acceptance 

ii) Maximum allowable extension beyond 7 days 

the period provided in (i) above in days 
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Clause 2 

 

 

 

Authority for fixing compensation under clause 2 Dean IPS IITB 
 

 

 

 

 

 

 

 

 
Clause 2A 
Whether Clause 2A shall be applicable Yes / No 

Clause 5 
Number of days from the date of issue of letter 7 days 
of acceptance for reckoning date of start 
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Mile stone(s) as per table given below:- 

 

S. No. Description of Milestone 

(Physical) 

Time allowed (from 

date of start) 

Amount to be with-held in case of 

non-achievement of milestone 

1 PCC & Flooring with raceway 1-3 weeks As per Clause no. 2 & 5 in General 

Conditions of Contract 2  Partition & HVAC Ducting 04 -09 weeks 

3 Plumbing 02– 05 weeks 

4 Electrical/Elv 02 – 05  weeks 

5 General Finishing 
(Plastering/Pop/Painting 

08– 11 weeks 

6 Final testing & finishing works 12 – 14 weeks 

 
Time allowed for execution of work 4 (Four) months (including monsoon). 

Note:- The total amount that can be withheld due to non-achievement of any/all of the milestones shall not 
exceed 5% of tendered value as per contract. 

 

 

Time allowed for execution of work 4(Four) months (including monsoon). 
Authority to decide: 

(i) Extension of time Dean I.P.S. 
(ii) Rescheduling of milestones Dean I.P.S. 

 
 
 

 
Clause 6, 6A 

Clause applicable – (6 or 6A) Clause 6A (Computerized Measurement Book) 

Clause 7 
Gross work to be done together with net payment Rs. 25 Lakhs (2 RA Bills + Final Bill) 
/ Adjustment of advances for material collected, if 
Any, since the last such payment for being eligible 
to interim payment 
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Clause 10A 

List of testing equipment’s to be provided by the contractor at site lab. 

• As required for the project 

Clause 10B (ii) 

• Whether clause 10B (ii) shall be applicable Yes / No (Mobilization advance Not Applicable 

Clause 10C – Component of labour expressed as percentage of value of work – 25%(NOT 
APPLICABLE
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Clause 10CA : NOT APPLICABLE 
 

 
Clause 10CC : NOT APPLICABLE 

 
Clause 10 CC to be applicable in contracts with stipulated period of completion exceeding the period 
shown in next column 18 months 

Schedule of component of other Materials, Labour, POL etc. for price escalation. 

Component of civil (except materials covered under clause 10CA) and Electrical construction 

Materials expressed as percent of total value of work - Xm - 39%  

Component of labour 
as percent of total value of work - 

  
Y - 

 
25% 

expressed 

Component of POL 
percent of total value of work - 

  
Z - 

 
nil 

expressed as 
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Clause 12 

12.2 & 12.3 Deviation Limit beyond which 

clauses 12.2 & 12.3 shall apply 30% 

for building work 

 
Deviation Limit beyond which 

clauses 12.2 & 12.3 shall apply 100% 

for works described under section 

“Sub-structure Works” of B.O.Q. 

includes para no. 5 of Clause 12 
 

 
Clause 16 

Competent Authority for deciding reduced rates Dean IPS 
 

 
Clause 17 

Defect Liability Period 12 Months 
 

 
Clause 18 

List of mandatory machinery, tools & plants to be deployed by the contractor at site:- 
 

 

• Machinery and tools as required to be deployed by the contractor at site. 
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Clause 26 (i) 
 

 
Sr. 

No. 

 
Minimum 

Qualification 

of Technical 

Representative 

D
is

ci
p

lin
e 

 
Designation 

(Principal 

Technical / 

Technical 

representative 

 
 
 
 

 
Minimum 

Experience 

N
u

m
b

er
 

Rate at which 

recovery shall be 

made from the 

contractor in the 

event of not 

fulfilling provision 

of clause 36(i) 

Figures Words 

1 BE Civil (+ 10 Civil Project Min.  10  Yrs.  in 1 Rs. Rupees 
 years) / DCE  Manager Bldg. (Should have  40,000 Forty 
 (+ 15 years)   experience in  per Thousand 
    clean room)  Month per 
       month 

2 BE / DCE (+ 5 Civil Site Engineer Site 1 Rs. Rupees 
 years) &  Experience(Should (1 20,000 Twenty 
  Elect.  have experience each) per Thousand 
  /  in clean room)  Month per 
  Mech.     month 

4 H.S. / ITI Civil Site Relevant  10  Yrs. 1 Rs. Rupees 
  & Supervisor Experience in (1 7,000 Seven 
  Elect.  Interior each) per Thousand 
  /  works(Should  Month per 
  Mech.  have experience   month 
    in clean room).    

 
Assistant Engineers retired from Government services that are holding Diploma will be treated at par 

with Graduate Engineers. 

Clause 42 – NOT APPLICABLE 
 

 
RECOVERY RATES FOR QUANTITIES BEYOND PERMISSIBLE VARIATION – NOT APPLICABLE 

***** 



TENDER DOCUMENT – VOLUME 1 OF 3 
CONDITIONS OF CONTRACT 

144 
SIGNATURE & SEAL OF TENDERER 

 

 

List of Drawings: 

 

Sr. No. Sheet no. Sheet name Scale 

Drawings 

1  Dance Room False ceiling Plan  

2   Dance Room Elevation 2  

3   Dance Room Elevation 1  

4   Acoustic-Board Design for TV room  

5   TV Room Elevation 1  

6   TV Room Elevation 2  

7   TV Room False ceiling Plan  
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LIST OF APPROVED MATERIALS: 

Note: 

1. The Contractor shall obtain prior approval from the Dean (IPS) before placing 

order for any specific material or engaging any of the specialized agencies. 

The Contractor shall make a detailed submittal with catalogues and highlighted 

proposed specifications, as well as full details of the works proposed to be 

executed by the specialized agency, as specified. Wherever applicable, the 

Dean (IPS) may approve any material equivalent to that specified in the tender 

subject to proof being offered by the Contractor for equivalence to his 

satisfaction. 

2. Unless otherwise specified, the brand / make of the material as specified in the 

item nomenclature, in the particular specifications and in the list of approved 

materials attached in the tender, shall be used in the work. 

3. Reinforcement Steel sample of all the lots procured shall be subjected to 

testing through recognized laboratories and shall be at Contractors’ cost. 

Sampling shall be as per the Specifications (referred to Schedule F). 

A.  CIVIL AND PLUMBING WORKS : 
 

 

S. NO DESCRIPTION OF WORK MANUFACTURERS 

I Structural & Architectural  

1 Cement Acc, Ultra Tech, J. P. Rewa, Vikram, 

Shree Cement, Birla Jute, Cement 

Corporation Of India, Ambuja Cement 

2 White Cement/ Putty J.K., Birla 

3 Ready Mix Concrete A.C.C., 

Skyway, 

Ultra Tech, Rmc, Godrej, 

4 Waterproofing Compound Pidilite, Basf, Cico, Fosroc, Roff, 

Sunanda, Sika 

5 Reinforcement Steel Sail, Tata Steel, Rinl, Jindal Steel & 

Power Ltd., Jsw Steel Ltd., 

6 Mechanical 

Coupler 

Splicing System With Splicetek India Pvt. Ltd. Dextra India 

Pvt. Ltd. Ishita Enterprises 

7 Structural Steel Tata Steel, Sail, Rinl, Vizag, Jindal, 

Apl Apollo 

8 Concrete Blocks Conwood, Gurjari, Hindustan, 

Lokgroup, Sai Block, Ved Pmc Ltd. 
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9 Aac Blocks Aerocon, Siporex, Ultra Tech, Ecolite, 

Godrej 

10 Sand Gujarat River 

11 Precast Concrete Products Siporex Ind, B.G. Shirke& Co; 

Supreme Concrete Minato Blocks - 

12 Anti-Termite Treatment Pci, Pecopp, Godrej Hi-Care 

13 Factory Made Concrete Blocks Astra Concrete , Raj Cover Blocks 

14 Ready Mixed Cement Plaster Walplast, Ultra Tech, Madras Cement 

Ltd, Sound Build Care Ltd., 

Ferrouscrete, Precise Conchem Pvt 

Ltd. 

15 Paver Blocks/ Grass Pavers/ 

Kerbstone 

Vyara, Basant Betons, Super, 

Hindustan 

16 External Paver Tiles H.R.Johnson-Endura, Vyara, Super, 

Pavit, Kajaria 

17 External Ceramic Mosaic Tiles Shon, Mridul, Kent 

18 External Texture Paint Renovo, Ruff&Tuff, Roughtex, 

Sherwin Williams 

19 Acrylic Rough Plaster Asian Paints, Spectrum, Heritage 

21 Waterproofing Cement Paint Snowcem, Berger, Nerolac, Asian 

20 Paints Ici, Asian, Berger, Nerolac,Dulux, 

Godavari Paints 

21 Gypsum Light Weight Plaster Gyproc, Ferrouscrete, Ultratech, Saint 

Gobain 

22 White Cement Based Putty For 

Concrete/Plastered Surfaces 

Birla White, Plasto Shine, Walplast 

Products Pvt. Ltd. 

23 Polymer Modified Cementitious 

Grout/Cement Adhesive/Epoxy Grout 

Pidilite, Basf, Cico, Fosroc, Roff, 

Laticrete, Ardex Endura 

24 Polymer Modified Adhesive Mortar For 

Aac Blocks 

Walplast, Ultra Tech, Madras Cement 

Ltd, Sound Build Care Ltd., 

Ferrouscrete, Precise Conchem Pvt 

Ltd., Keracol,Pidilite 
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25 Integral Water Proofing Compound Pidilite, Roff, Fosroc, Sunanda, Cico, 

Accoproof, Mc Bauchemie, Sika 

26 Cement Bonded Fibre Particle Board Ncl Industries, Visaka, Everest, Bison, 

Shera, Ramco 

27 Moisture Resistant Board Saint Gobain Gyproc India, Usg Boral 

28 Calcium Silicate Boards/Tiles Hilux, Promat, Visaka, Starpan, 

Aerolite 

29 Aluminium Composite Panels Aludecor, Eurobond, Alstrong, 

Alucobond, Timex Bond, Viva - All Fr 

Class B 

30 Friction Hinges & Locks Cotswold, Giesse, 

Alualpha,Securistyle ,Sotralu, Master 

31 Spacertape, Backer Rod Norton, Bow, Tremco 

32 All Types Of Silicon Dow Corning, Ge, Wacker India 

33 Epdm Amee Rubber Industries, Okaska 

34 Nuts, Bolts, Screws Kundan, Puja, Atul 

35 Welding Rods Ador, Cosmos, Esab, Super Bond (S) 

36 Stainless Steel Anchor Fasteners Hilti, Fischer, Klimas 

37 Aluminium Extrusion Sections Jindal, Hindalco, Nalco, Indian 

Aluminium Co, Vedanta, Gujrat 

Aluminium 

38 Xps Blocks Modi Foam 

39 Xps/Eps Insulation Board Basf, Owens Corning, Carlisle 

40p Intumescent Strips Promat, Pemko, Intumex, Astroflame 

41 Float Glass Clear  

42 Coated Glass 

43 Float Glass Mirror 

44 Dgu, Sgu, Fire Rated Glass 

45 Laminated Glass 
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S. NO DESCRIPTION OF WORK MANUFACTURERS 

48 Backpainted Glass Pilkington, Saint Gobain, Asahi, 

Modiguard, Guardian, Sisecam 

49 Self Cleaning Glass 

50 Fire Resistant Wooden Door Frame & 

Shutters 

Ardor, Signature, Sukriti, Promat, 

Kutty, Signum, Kenwood, Shreeji, 

Tufwood, Navair 

51 Fire Resistant Metal Door Frame & 

Shutters 

Ardor, Signature Sukriti, Promat, 

Kutty, Signum, Kenwood, Shreeji, 

Tufwood, Navair, Shaktimate 

Horman,Iclean 

52 Fire Rated Glass Pilkington, Schott, Saint Gobain, 

Asahi, Guardian, Modi 

53 Hardware For Fire Rated Doors Dorma, Geze, Hafele, Hettich 

54 Ss Door Hardware Dorma, Geze, Hafele, Hettich, Kich 

55 Floor Springs, Door Closures, Panic 

Bar, Patch Fittings 

Dorma, Geze, Hafele, Hettich, 

Horman, Sevax, Casma 

56 Locks Godrej, Vision/ Vijayan, Dorset 

57 Wooden Flush Doors Kenwood, Anchor, Century, Greenply, 

Shreeji, Kutty 

58 Hidden Woodwork Seasoned Old Burma 

59 Exposed Woodwork 1st Btc 

60 Marine Plywood  

 
Kenwood, Anchor, Century, Greenply, 

Shreeji, Kutty 
61 Commercial Plywood 

62 Blockboard 

63 High Pressure Laminates Greenlam, Merino,Century Ply Ltd. 

64 Veneers Greenlam , Euro, Archid, Century Ply 

Ltd., Timex 

65 Drawer Channels Earl Bilhari, Efficient Gadgets, Enox 

66 Soft Board Jolly Board 
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S. NO DESCRIPTION OF WORK MANUFACTURERS 

67 Screws Nettlefold, Brass Oxide 

68 High Pressure Compact Laminate 

Cubicles 

Merino, Greenlam, Citadel 

69 Castors Pitroda, Rexilla 

70 Vertical/ Horizontal Blinds Vista, Levolor, Mac. 

71 Writing Board White Mark, Alko Sign 

72 Tecsound Sheet Texsa, Envirco Solutions, Sound 

Blanket, Tranquil 

73 Cotton Fabric Century, Raymond 

74 Nylon Fabric Reliance 

75 Foam Of Chairs, Sofa Mm Foam 

76 Fabric Protection Scotchguard Of Birla 3m 

77 Stainless Steel Jindal, Sail, Tata Steel, Jsw 

78 Polycarbonate Sheets Palaram, Danpalon, Lexon, Alcox 

79 Architectural Fabric Ferrari, Nehlek, Hiraoka 

80 Engineered Composite Marble H.R.Johnson, Cmc, Agl, Asian 

81 Granite Cmc, Elegant, Asia Pacific, Stone 

Source 

82 Quartz H.R.Johnson, Cmc, Agl, Asian 

83 Vitrified Tiles - Glazed, Soluble Salt, 

Double Charge,Full Body 

Somany, Kajaria, H.R.Johnson, Agl, 

Asian,Nitco 

84 Ceramic Tiles Somany, Kajaria, H.R.Johnson, Agl, 

Asian, Nitco 

85 Non Shrink Cementitious Grout Sika, Fosroc, Basf 

86 Hydrophilic Swellable Water Bar 

Profile Sealants 

Sika, Basf, Adeka India 

 Polymer Modified Cementitious Grout 

/ Cement Adhesive / Epoxy Grout 

Pidilite, Keracol, Ardex Endura, 

Laticrete, Bal Endura, Ferrouscrete 
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S. NO DESCRIPTION OF WORK MANUFACTURERS 

 Polymer Modified Adhesive Mortar For 

Aac Blocks 

Walplast, Ultra Tech, Sound Buildcare 

Ltd., Ecolite, Ferrouscrete, Keracol, 

Pidilite 

87 Adhesive For Granite, Marble, Stone Araldite, Hunstman 

88 Polyster Pu Coating On Venner, 

Wood 

Mrf Corp, Ica, Asian Paints 

89 Adhesive For Wood, Laminate, 

Veneer 

Fevicol-Pidilite, Euro-Jyoti Resins 

90 Plaster Of Paris Mk, Saint Gobain 

91 Modular False Ceiling Gi Frames Hunter Douglas, Armstrong, Saint 

Gobain 

92 Gypsum Ceiling Saint Gobain - Gyp Serra 

93 Modular Mineral Fibre Ceiling Tiles Armstrong, Saint Gobain, Hunter 

Douglas 

94 Accoustical Grid Ceiling Knauf,Rockfon,Gyptech, Anutone, 

Armstrong, Fibrecrete, Ecotone 

 Loop Pile Carpet Indiana Floor, Pvr Floor, Galeecha 

Carpets 

 Wooden Laminate Flooring Ego, Indiana Floor 

95 Acoustic Panel / Polyster Fibre Board 

Panels 

Tranquir, Inodsonic,Techno Acoustic 

96 Polyster Fibre Insulation Prime, Nowofill, Mikakasha Mikron 

 Aluminium Skirting Cubic, Vedic 

 Compactors Kompact, Godrej 

97 Modular Furniture Godrej, Spacewood, Featherlite,Aos 

 Modular Furniture- Ss Wire Baskets Hettich, Hafele, Dorma 

98 Pvc Edge Banding Tape Rehau, Dolkin, Pegasus, Fibro 

99 Hot Melt Glue For Edge Banding Tape Eva (Ethylene Vinyl Acetate) 
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S. NO DESCRIPTION OF WORK MANUFACTURERS 

  Henkel, Kleiberit 773.3 

 Wall Paper Marshalls, Bharat Furnishings, Pvr 

Flooring 

100 Frosted Glass Film 3m, Llumar, Garware 

101 Vinyl Floor Armstrong, Square Foot, Pergo 

102 Chairs Godrej, Penworker, Spacewood, 

Featherlite, Aos 

103 Decorative Mdf Boards Asis, Green, Century Mdf 

104 Pvc Bird Nets Balaji Safety Nets, Nets'n'screens 

 Gfrc Fins, Chajja, Cornices Birla White Cement, Asian Grc, 

Swastik Grc 

105 P.V.C Rainwater Pipe Supreme, Astral, Ashirvad, 

Finolex,Prince 

 
 

 
106 

Sanitary Wares Jaquar, Parryware, Hindware, Kohler, 

Grohe, Sternhagen 

C. P. Fittings Jaquar, Parryware, Hindware, Kohler, 

Grohe, Sternhagen 

 

 
107 

S. S. Sink Nirali, Deepali, Futura, 

C. I. Pipes & Fittings Neco, Kapilansh, Skf, Hepco 

 

 
108 

G.I. Pipes Tata, Jindal, Prakash Surya, 

G. I. Fittings Unik, R-Brand, Zoloto 

 
 

 
109 

Np2 Class, R.C.C. Pipes Jain Spun Pipe, K. K. Spun Pipe, The 

Indianhume Pipe Co. Ltd., Patel Hume 

Pipes 

Upvc Pipes And Fittings Astral, Finolex, Supreme, Kisan 

110 Cpvc Pipes And Fittings Astral, Supreme, Finolex, Prince 

111 S. S. Gratings Chilly, Camry, 
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S. NO DESCRIPTION OF WORK MANUFACTURERS 

112 Expanded Polyurathane Board Saint Gobain, Macoy, 3m 

113 Anti Vibration Pads/Isolaters Sylomere 

114 Visco Elastic Synthetic Sound 

Proofing Membrane 

Tecsound,Tranquil 

115 Glass Wool U. P. Twiga, Rock Wool, Mikron 

116 Internal Partition System Otic Jeb / Bene/ Vetroln/Fantoni 

Specialised Agencies: 
 
 

 

Sr 

No 

Description For Work Manufacturers 

1 Waterproofing Works Sika, Fosroc, Sunanda, Pidilite, Nayak 

Constructions Ltd, Basf, Keracol, 

Likproof India Pvt. Ltd., Modern 

Waterproofing Co, India 

Waterproofing Co., Overseas 

Waterproofing Corp. Keracol, Nina 

Waterproofing, National Water 

Proofing 

2 Curtain Glazing Glaze Tecno India, Ajit India Pvt. Ltd., 

Innovators Facade Systems Pvt. Ltd., 

Alumayer India Pvt. Ltd. 4ftbsys Pvt 

Ltd Or Any Other Agencies Proposed 

By The Main Contractor Who Has 

Executed Work Of Similar Nature And 

Quantum 

3 Glass Processer Asahi Glass, Sejal, Glasstech, Fg, 

Gsc, Impect Safety, Saint Gobain 

4 Pvdf Coating Aura Architectural Coatings, M. J. 

Coaters Pvt. Ltd., S P Architectural 

Coatings Pvt Ltd., Ameco, Radiant 

Anodisers Pvt. Ltd. 
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2. LIST OF RECOMMENDED MATERIALS FOR ELECTRICAL AND MECHANICAL (E&M) WORKS 

 

No 
 
 
 

The Contractor shall obtain prior approval from the Dean (IPS) before placing order for any specific material or 
engaging any of the specialized agencies. The contractor shall make a detailed submittal with catalogues and 
highlighted proposed specifications as well as full details of the works proposed to be executed by the specialized 
agency as specified. 

1. Wherever applicable, the Dean (IPS) may approve any material equivalent to that specified in the tender 
subject to proof being offered by the contractor for equivalence to his satisfaction. 

 
2. Unless otherwise specified, the brand / make of the material as specified in the item nomenclature, in the 
particular specifications and in the list of approved materials attached in the tender, shall be used in the work. 

3. Any other / additional Material (Not mentioned below) – Shall be approved from Dean (IPS) before use at site. 
 

 
S. N. Equipment / Materials Recommended Manufacturers 

A Electrical Works  

1 
LT Panels (TTA Panels) OEM 

Manufactured 

Legrand / L&T / Schneider Electric / ABB / 

Siemens 

2 
LT Panels (Non TTA Panels) 

and Motor Control Centre 

Legrand / L&T / Schneider Electric / ABB / 

Siemens 

3 
Sandwiched Construction Bus 

Duct and Rising Mains 
Schneider Electric / Legrand / L&T 

4 Distribution Board Hager / Legrand /Siemens / L&T / ABB 

5 Motor Starter L & T / Schneider / Siemens / ABB / Legrand 

 
6 

 
Air Circuit Breaker 

L&T (U-Power) / Schneider Electric (Master 

Pact NW) / Siemens (3WL) / Legrand 

(DMX3) / ABB (Emax) 

 
7 

Moulded Case Circuit Breaker 

(MCCB) 

Schneider Electric (NSX) / L&T (D-Sine) / 

Siemens (3VA) / Legrand (DPX3) / ABB 

(Tmax) 

 LT Switchgears:  

 
Miniature Circuit Breakers 

(MCB) 

 

 

 
8 

Residual Current Circuit 

Breaker (RCCB) 

Residual current operated 

Circuit Breaker (RCBO) 

 
 
Hager / Legrand / Siemens / ABB / Schneider 

Electric / L&T 
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Motor Protection Circuit 

Breakers (MPCB) 

 

 
Isolators 

 

 

9 Power / Auxiliary 
Contactor 

Legrand / Schneider Electric / Siemens / L&T 

/ ABB 

10 Energy Monitoring 
System 

Legrand / Socomec / Schneider / L&T / ABB 

11 Change Over Switch Havells / Socomec / L&T / Legrand / ABB 

 
12 

 
ATS – Auto Transfer 
Switch 

Vitzrotek / ASCO / Socomec / Schneider Electric / 

Legrand / L&T / ABB / Siemens / GE 

 
13 

Control Transformers / 

Potential Transformers 

Automatic Electric / Indcoil / Pragati / AE / Kappa 

/ L&T / Precise / Elmex / Ashmor / ECS / Kalpa 

 
14 

 
Relays 

L&T / Siemens / Enercon / Legrand / Trinity / 

Schneider Electric / Beluk / Ducati / EPCOS / ABB 

 
15 

 
Indicating Lamps (LED 
type) 

L&T / Salzer / Schneider Electric / ABB / Legrand / 

Siemens / GE / As per OEM Standards 

 
16 

Push Buttons and Bush 

Button Set 

L&T / Salzer / Schneider Electric / ABB / Legrand / 

Siemens / GE / C&S / As per OEM Standards 

 
17 

 
Selector Switch 

L&T / Salzer / Kaycee / Schneider Electric / ABB / 

Legrand / Siemens / MECO / As per OEM Standards 

18 Terminal Blocks Connect Well / Elmex 

 
19 

Connectors 

(Colours as per Phases 

and Neutral) 

 
WAGO / Phoenix Contact / Connect Well 

20 
Meters / Energy Meters 

& Load Managers 

(Digital) 

L&T / Siemens / Schneider Electric / Legrand 

/ ABB 

21 Meters (Analog) 
L&T / Siemens / Schneider Electric / Legrand 

/ ABB 

22 Electric Timers 
L&T / Legrand / Siemens / Schneider Electric 

/ ABB / MECO / BCH 
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23 Rotary Switches 
Siemens / Kaycee / Salzer / L&T / Legrand / 

Schneider Electric / As per OEM Standards 

24 LT Capacitors 
L&T / Siemens / Legrand / Schneider Electric 

/ ABB 

  
 

25 Low Voltage Cables Finolex / KEI / Havells / Polycab / RR Kabel 

26 
Cable Glands (Double / Single 

Compression type) 

Comet / Cosmos / 3D / HMI / Hex / Jainsons / 

Dowells / Braco / Polycab 

27 
Cable Lugs / Cable 

Terminations 

Comet / Cosmos / 3D / HMI / Hex / Jainsons / 

Dowells / Braco / Polycab 

28 Cu. Conductor Wires (FRLS) 
Finolex / Havells / Anchor / Polycab / RR 

Kabel / KEI 

29 
PVC Conduits and related 

accessories 
Precision / AKG / Polycab / Anchor / Asian 

30 MS / GI Conduit (ISI approved) 
AKG / BEC / Vimco / Precision / Steelcraft / 

Anchor 

31 
HDMI Cables / USB Cables / 

Audio Cables 
Legrand / AMP / Molex 

32 TV Co-Axial Cables 
Finolex / Havells / Polycab / RR Kabel / KEI / 

Molex 

 
 
 
 
 

 
33 

 
 
 
 

 
Modular Switches & Sockets / 

Modular Base Frames with 

Plate and GI Switch Boxes 

Legrand (Myrius & Arteor) / MK (Blenze Plus 

& Orna) / Crabtree (Murano) / Schneider 

(Opale) / Norisys / Panasonic (Europa) / L&T 

(Englaze) / GM Modular (GX10 Series or 

equivalent) 

Model shall be as approved by Architect & 

Client. 

 

 
Contractor to provide minimum 03 Nos. 

samples of different makes for approval of 

Client & Architect 

34 
Occupancy Sensor / Motion 

Sensor 

Legrand / Schneider / Wipro / Phillips / 

Siemens 
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35 

Industrial type Sockets 

(Metal Clad / Splash Proof / 

Water Proof / Weather Proof) 

Legrand / Schneider Electric / L&T / ABB / 

Siemens / Hager / Hensel 

36 
Ceiling Fan – BLDC / Exhaust 

Fans 
Atomberg / Superfan / Havells / Crompton 

37 Exhaust Fans Crompton / Havells / Usha / Atomberg 

38 Lighting Fixtures  

 a) Internal Philips / Eveready / Havells / Trilux 

 b) Decorative Luker / Phillips / Eveready / Trilux 

 c) Indoor Gaming / Sports Philips / Eveready / Trilux / Harrison 

 
d) External 

VAK / Lime Light / KLight / Philips / Eveready 

/ Trilux / Luker 

 
e) Poles for External Light 

Eveready / Bombay Poles / Rajan Tubes / 

Bajaj 

39 Junction Boxes 
Hensel / Sintex / Clipsal / Spelsberg / 

SCAME 

40 Aviation light Bajaj / Insta power / Spectrum / Crompton 

41 
Cable Trays (Ladder Type / 

Perforated) 

OBO Bettermann / Legrand / Indiana / Profab 

/ MK / Erico 

 
42 

Floor Raceways / Floor 

Trunking 

MK / Legrand / OBO Bettermann / Asian 

Ancillary Corporation / Profab / Indiana / 

Erico / Schneider 

 
43 

 
Floor Junction Boxes 

MK / Legrand / OBO Bettermann / Asian 

Ancillary Corporation / Profab / Indiana / 

Erico / Schneider 

44 UPVC Trunking MK / Legrand / OBO Bettermann 

45 
Fire Sealant & Fire Retardant 

Paint 
3M / HILTI / OBO 

46 
Lightning Protection System / 

Surge Arrestor 

Axis / LPI / OBO / Dehn / Indelec / ABB 

Furse / Purcel / Eltech / Tercel 

47 Earthing System 
OBO Bettermann / JEF / JMV / Axis / Dehn / 

Eltech / Indelec / ABB 

48 UPS 
Eaton / APC-Schneider / Legrand (Numeric) / 

Vertiv (Emerson) / Delta 
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49 SMF Batteries for UPS 
Exide / Amara Raja / Rocket / Amaron / 

Standard / AMCO / Prestolite / Tata Green 

50 RCC Hume Pipes Dhere / KK / Indian Hume Pipe / Pranali 

51 DWC Pipes / HDPE Pipes Rex / Natni / Polymer / Gemini 

52 Anchor Fasteners HILTI / Fischer 

53 Solar Power Rayzon / Vikram / Novasis / Sova 

 

 
 
 

B DG Set Works  

1 
Alternator 

Kirloskar Green / Crompton / Stamford / 
Leroy / Somer / Elmot 

2 
Engine 

Cummins / Caterpillar / Volvo Penta / 
Kirloskar / Perkins / Greaves 

3  
Batteries 

Exide / Amara Raja / Rocket / Amaron / 
Standard / AMCO / Prestolite / Tata Green 
/ Cummins Pulselite 

4  
Integrators 

Powerica / Goel Power / Sterling & Wilson / 
Jackson / Captiva / Cooper / Sudhir / Cummins 
Power 

5 
AMF Panel 

Legrand / L&T / Schneider Electric / ABB / 
Siemens 

 

C ELV Works  

1 
Fire Alarm System and all 

accessories 

Edwards / Simplex / Tyco / Honeywell- 

Notifier / Bosch / Siemens-Fire finder 

2 Cables for Fire Alarm System 
Finolex / KEI / Havells / Polycab / RR Kabel / 

Tyco / Calliplast 

 
3 

Public Address System (Master 

Controller, Amplifier, Speakers, 

Call Station) 

Bosch / Simplex / Honeywell / Bose / ATIES / 

Ahuja 

4 
Cables for Public Address 

System 

Finolex / KEI / Havells / Polycab / RR Kabel / 

Calliplast 

5 CCTV Cameras 
Prama / Sony / Samsung / Honeywell / Bosch 

/ Axis / DV Tel 

6 24 X 7 LED Displays Samsung / Sony / LG / Dell / Lenovo / HP 

7 
Servers / Workstations / 

Display 
Dell / HP / Lenovo 
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8 

Switches and Accessories 

(PoE, Non PoE / Network, 

Core) 

 
Cisco / HP / Legrand / Ruckus / Juniper 

 
9 

Cat 6 Cables, Wire, Fiber Optic 

Cables and Patch Cords, Patch 

Panels and related accessories 

R&M / Legrand / Commscope / Molex / 

Systimax / AMP / Siemens / Panduit / Cisco 

10 LIU and related accessories 
R&M / Legrand / Molex / AMP / Siemens / 

Panduit / Cisco 

11 Hard Disk Seagate / Toshiba / WD-Purple 

12 Racks Valrack / ApwPresident / Rittal / APC / Cisco 

 
  / Wipro / Vertiv 

 
13 

Network Video Recorder / 

Digital Video Recorder, 

Software and related 

accessories 

 
Prama / Sony / Samsung / Honeywell / Bosch 

/ Axis / Dv Tel 

14 Telephone Tag Box ADC-Krone / Legrand / Cisco 

15 
Telephone Junction Boxes and 

Modules 
ITL / Krone / MALSON 

 
 
 
 
 

 
16 

 
 
 
 
 

 
RJ-45 Information Outlets 

Legrand (Myrius & Arteor) / MK (Blenze Plus 

& Orna) / Crabtree (Murano) / Schneider 

(Opale) / Norisys / Panasonic (Europa) / L&T 

(Englaze) / GM Modular (GX10 Series or 

equivalent) 

Model shall be as approved by Architect & 

Client. 

 

 
Contractor to provide minimum 03 Nos. 

samples of different makes for approval of 

Client & Architect 

17 Door Access Control System Siemens / Honeywell / Bosch / HID / Matrix / 
Fortuna Impex / eSSL 

18 
Cables for Door Access 

Control System 

Finolex / KEI / Havells / Polycab / RR Kabel / 

Calliplast 

19 Electronic Door Locks 
Yale / Assa Abloy / Onity / Dormakaba / 

Godrej / Visionline (Vingcard) 



TENDER DOCUMENT – VOLUME 1 OF 3 
CONDITIONS OF CONTRACT 

159 
SIGNATURE & SEAL OF TENDERER 

 

 

In case of LAN & Telephone Works, all the passive components shall be of one make or 

else 100% compatibility shall be ensured. Required certification for compatibility from the 

component manufacturer to be furnished on demand of Engineer-In-Charge. 

In case of Light Fixtures, all the fixtures and related accessories shall be sourced from the 

same make / manufacturer. 

 

D ELEVATORS  

 

 
1 

 

 
Elevators 

Kone Elevators India Pvt. Ltd. 

Otis Elevator Company (I) Ltd. 

Johnson Lifts Pvt. Ltd. 

Schindler India Pvt. Ltd. 
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E HVAC  
 

1 Air cooled Chillers 
Trane / York / Carrier / Climaveneta / 

Kirloskar 

2 Chilled water pump Grundfos / Armstrong / Xylem 

3 PIBC valve Danfoss / Belimo / Honeywell 

4 AHU filters/HEPA filters Freudenberg / AAF / Camfill 

5 Magnelic gauges Dwyer / Warree 

6 
Differential pressure 

Transmitter 

Dwyer / Greystone / Setra / Omicron / 

Siemens 

7 Readymade ducting profile Rola Star / Zeco / Radiant / Asawa 

8 PIR ducting Pal / Asawa 

9 Airflow Switch Siemens / Honeywell 

10 Balancing Valves Advance / Castle / Belimo 

11 Butterfly valves Audco / Intervalve / Crane 

12 
VRV / VRF System (indoor / 

outdoor units) 

Mitsubishi Electric / Daikin / Toshiba / Fujitsu 

General 

13 Double Skin TFA Unit Zeco / Edgetech / Nutech / Citizen 

14 GI Ducts Jindal / Sail / TATA 

15 Grilles and Diffusers 
Cosmos / Caryaire / System Air / Airtech / 

Airpro / Dynacraft / Tristar 

16 Ventilation Fans 
Kruger / Nicotra / Air Flow / Caryaire / 

Greenheck 

17 Vibration Isolators Dunlop / Cori / BDK / Resistoflex 

18 Fire Dampers 
Caryaire / Airtech / Cosmos / Greenheck / 

Airpro 

19 Damper Actuator Siemens / Honeywell / Belimo 

20 Sensors Siemens / Honeywell / Belimo 

21 Motors Bharat Bijlee / Crompton / Siemens / ABB 

22 Starter Panel Sterling and Wilson / Zenith Engineering / 

Arrow Engineers / Marine Electricals / 
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  Sinerco / Goel Power / Power Control / L&T / 

ABB / Schneider Electric / GE / Legrand 

23 Refrigerant Copper Piping Mandev / Totaline / Mexflow / Nippon 

24 Insulation Materials  

 
a) Resin Bonded 

Lloyds / Beardsell / Cooline Navair / 

Pyroguard / UP Twiga / Kimmco 

 
b) Rock Wool 

Vidoflex / Arma Flex / Arma Cell / 

Thermobreak / UP Twiga 

 c) Nitrile Rubber K Flex/ Armaflex / Superlon 

25 Variable Frequency Drive Siemens / ABB / Schneider / Danfoss 

26 
Refrigerant Copper Piping 

Insulation 
K Flex / Armaflex / Superlon 

27 
PVC Pipes and related 

accessories 

Precision / Polycab / Prince / Finolex / 

Supreme / Astral / Dunlop 

28 Filter Klenzaids / Spectrum / Pyramid / EMW 

29 Fire Rated Canvas Connection Easyflex / Resistoflex 

30 Adhesives 
Armaflex 520 / Pidlite SR 998 / Foster / IIDL / 

Napco / Star Bond 

31 Central Controller Daikin / Toshiba/ Mitubishi / Fujitsu General 

32 Corded / Cordless Remotes Daikin / Toshiba/ Mitubishi / Fujitsu General 

33 Flow Control Devices 
Aldes / Transmonk / Airflow / Belimo/ 

Seimens / Schneider / Flowcom 

 

F FIREFIGHTING  

1 
Fire, Sprinkler, Hydrant Main / 

Jockey Pumps 

Kirloskar / Mather & Platt-WILO / Crompton / 

KSB 

2 Terrace Pumps 
Kirloskar / Mather & Platt-WILO / Crompton / 

KSB 

3 Diesel Engine 
Cummins / KOEL / Greaves / Perkins / 

Cooper / Gemmco 

4 Battery 
Exide / Amara Raja / Rocket / Amaron / 

Standard / AMCO / Prestolite / Tata Green 

5 Battery Chargers Servilink / HBL / Numeric / Robin Teper 
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6 Motors 
KEC / Siemens / ABB / Crompton / Kirloskar / 

Crompton / Bharat Bijlee 

7 Starters L & T / Schneider / Siemens / ABB / Legrand 

8 
Anti Vibration Mounting, 

Expansion Joints 

Dunlop / Resistoflex / Easy Flex / Flexionics / 

Vimpa / IMRA 

9 Motors 
KEC / Siemens / ABB / Crompton / Kirloskar / 

Crompton / Bharat Bijlee 

10 Starters L & T / Schneider / Siemens / ABB / Legrand 

11 GI / MS Pipes TATA / Jindal / Sail 

12 Pipe Fittings Jainsons / Unik / VR 

13 Non-Return Valves 
Leader / Zoloto / Sant / Kirloskar / Advance / 

Audco / Hawa / Lehry 

14 Gate Valves 
Leader / Zoloto / Sant / Kirloskar / Advance / 

Audco / Hawa / Lehry 

15 Sluice Valves 
Leader / Zoloto / Sant / Kirloskar / Advance / 

Audco / Hawa / Lehry 

16 Butterfly Valves 
Leader / Zoloto / Sant / Kirloskar / Advance / 

Audco / Hawa / Lehry 

17 Ball Valves 
Leader / Zoloto / Sant / Kirloskar / Advance / 

Audco / Hawa / Lehry 

18 Air Release Valves 
Leader / Zoloto / Sant / Kirloskar / Lehry / 

Shah Bhogilal 

19 Solenoid Valves 
Rotex / ASCO / Switzer / Danfoss / Aira 

Eurotech / Honeywell 

20 Y-Strainer 
Leader / Zoloto / Sant / Kirloskar / Advance / 

Audco / Hawa 

21 Pressure Switches 
Indfos / Danfoss / Honeywell / Stefa / Switzer 

/ NICO 

22 Pressure Gauges HD Fire / H Guru / Fiebig / Waree 

23 Air Vessel 
Nema / Golden Deer / Zenith / As per CPWD 

Specifications tested upto 25KG / Sq. Mtrs. 

24 Anti Corrosive Materials IWL / Rustech / Pypkote 

25 Pipe Clamp & Supports Chilly / Euroclamp / Easyflex / Gripple 

26 Hydrant Valves Padmini / New Age / Omex / Minimax / 



TENDER DOCUMENT – VOLUME 1 OF 3 
CONDITIONS OF CONTRACT 

163 
SIGNATURE & SEAL OF TENDERER 

 

 

  Superex 

27 Fire Hydrants 
Padmini / New Age / Omex / Minimax / 

Superex 

28 RRL Hose Reel 
Padmini / New Age / Omex / Minimax / 

Superex 

29 Fire Hose Reel 
Padmini / New Age / Omex / Minimax / 

Superex 

 

 
30 

Fire Hose, First -Aid Hose 

Reel, Branch Pipe, Siamese 

Connections, Hose Coupling, 

Nozzle, Fire Brigade 

Connection, etc. 

 
Padmini / New Age / Omex / Minimax / 

Superex 

31 Stand Post Hydrant 
New Janta Metal Works / New Age / AAG / 

Padmini 

32 Sprinklers HD Fire / Tyco / Viking / Grinnell / Spray Safe 

33 Flexible Drop Connection Flexhead / Newage / Tyco 

34 Flow Switch 
Danfoss / Switzer / Honeywell / System 

Sensor / HD Fire / Tyco 

35 Test Drain Assembly 
New Age / Tyco / HD Fire / Viking / Spray 

Safe / Grinnell 

36 
Alarm Control Valve, 

Installation Control Valve 

New Age / Tyco / HD Fire / Viking / Spray 

Safe / Grinnell 

37 Fire Extinguisher 
Kanex / Minimax / Safex / New Age / Cease 

Fire / Safe Guard 

38 Single Phase Preventer Salec / Legrand / Minilec 

39 Toggle Switch Jay / Equi 

40 Fireman Axe New Age / Safeguard 

41 Paints / Primer Asian Paints / Berger / Nerolac 

42 Welding Electrodes Advani / Maruti / ESAB 

43 
Plumbing Pumps and Pump 

Sets 

Kirloskar / Mather & Platt-WILO / Crompton / 

KSB / Grundfos 

CLEAN ROOM PARTITIONS 

1 
Clean Room Panels and 

Accessories 
iClean / Nicomac / GMP Fabtech 
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2 Clean Room Doors iClean / Nicomac / GMP Fabtech 

3 
Touch-Free Access Control 

System 

Honeywell / Siemens / Bosch / HID / Matrix / 

Fortuna Impex / eSSL 

4 Air Shower iClean / Nicomac / GMP Fabtech 

5 Pass Box iClean / Nicomac / GMP Fabtech 

In case, any electrical components or items or related accessories are required for all the 

above, please refer to the electrical make list for appropriate product recommendations and 

specifications. 
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Time schedule 
 

 

“Proposed renovation of TV & Dance room, Hostel 3 for Indian Institute of 

Technology Bombay within IITB campus Powai. Mumbai –400 076” 
 

 

NIT NO: IITB/DEAN IPS/DC/HOSTEL 3/10/2025 DATED: 08-07-2025 
 
 
 

 

 

 

 

Completion period 4 (Four) Months 


